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PROJECT MANAGEMENT SYSTEM, QUALITY ASSURANCE AND DOCUMENTATION

This section describes the project management system, quality assurance and documentation requirements for
the project.

1. Project Management System
1.1. General

The Contractor shall assign a project manager with the authority to make commitments and decisions that are
binding on the Contractor. Employer will designate a project manager to coordinate all employer project related
activities. All communications between employer and the Contractor shall be coordinated through the project
managers. The project managers shall also be assisting employer in communicating project related information
to other stake holders.

Bidder shall submit the manpower deployment plan along with the bids, describing the key roles of each person.
The role and responsibilities of contractor shall be as follows:

a) To prepare, maintain and update project detailed Work Execution Plan for successful implementation
of project like approval of GTP, approval of sub-contractor, approval of drawings, supply of materials,
mobilization of men, material and equipment etc. at site for successful completion of works, Compile
and up-load physical as well as financial progresses, compile the progress of works at Employer level
and to assist in forwarding it to all stake holders.

b) To actively participate with employer in resolving all issues relating to project implementation including
ROW, Forest Clearances, Railway Crossings, and Payments to contractors/vendors and policy matters.

c) To actively participate in monitoring, reviewing and analysing the physical, financial and quality
assurances works’ progress of DDUGJ]Y works and also to take suitable measures on compliance of
observations being raised during monitoring/review meetings with employer.

d) To implement and maintain a dedicated centralized bank account for the project, upload and up-date
project wise physical progress in DDUGJY web portal. Physical as well as financial progresses shall be
uploaded in standard Bill of Material format of the contract. Also, to submit claims as per release
DDUG]JY guidelines to Employer for release of payments/funds.

e) To oversee the progress and compliance of the Quality Assurance Mechanism as per DDUGIY
guidelines.

1.2.  Project Schedule

As per the schedule the bidder shall submit a preliminary implementation plan along with the bid. The detailed
project implementation schedule shall be submitted by the contractor after the award for employer’s approval,
which shall include at least the following activities:

(a) Surveying of site.

(b) Documents submission and approval schedule
(c) Type Testing Schedule

(d) Dispatch Schedule

(e) Installation & commissioning schedule

(f) Training schedule, if any.

The project schedule shall include the estimated period for completion of project and its linkage with other
activities.

1.3. Progress Report
A progress report shall be prepared by the Contractor each month against the activities listed in the project
schedule. The report shall be made available to employer on a monthly basis, e.g., the 10th of each month. The

progress report shall include all the completed, ongoing and scheduled activities.

1.4. Transmittals

WBSEDCL/DDUGJY/SBD/10



Volume-II : SectionI | 3
PMS, QAM & Documentation

Every document, letter, progress report, change order, and any other written transmissions exchanged between
the Contractor and employer shall be assigned a unique transmittal number. The Contractor shall maintain a
correspondence index and assign transmittal numbers consecutively for all Contractor documents. Employer will
maintain a similar correspondence numbering scheme identifying documents and correspondence that employer
initiates.

2. Quality Assurance and Evaluation Mechanism

The Contractor shall be solely responsible & accountable for assuring quality in Deendayal Upadhyaya Gram Jyoti
Yojana (DDUGJY) works. Accordingly, contractor shall formulate a detailed comprehensive Quality Assurance
(QA) plan for the works to be carried out under DDUGIY scheme with an objective to create a quality
infrastructure works. The QA and Inspection Plan shall be integral part of the contract agreement with
contractor. Documentation with regard to Manufacturing Quality Plan (MQP) & Field Quality Plan(FQP) shall be
maintained by bidder/Employer and kept in proper order for scrutiny during the course of project execution by
Quality Monitors . PIA has to ensure that the quality of materials/equipment supplied at site and execution of
works carried out at field under DDUGI]Y scheme is in accordance to Manufacturing Quality Plan
(MQP)/Guaranteed Technical Particulars (GTP) and Field Quality Plan (FQP)/Approved Drawings/Data Sheets
respectively.

The internal quality assurance mechanism followed by EMPLOYER and the Turnkey contractor shall be termed as
level zero of overall quality assurance plan of DDUGIY works

2.1. Quality checks under Level-Zero of QAM to be ensured by PIA/Turnkey Contractor:

Level-zero is of utmost important. Under this level, the Turnkey Contractor & EMPLOYER shall strictly perform
ensure QA checks during the day to day course of project execution, which are as follows:

a. 100% pre-dispatch inspections of all materials viz. as per MQP/ Approved Drawings/ Technical
Specifications/Datasheet/GTP/applicable national & international standards.

b. 100% villages with all infrastructures are to be verified for quality as per MQP/Datasheet/GTP/ Approved
Drawings/Technical Specifications and FQP.

c. 100% of all 66/11 or 33/11 kV sub stations (New & Augmented) for quality of material as per
MQP/Approved Drawings/Technical Specifications/Datasheet/GTP and erection works in the field as per
FQP/approved survey drawings/layout.

d. 100% verification of BPL HHs connections released.

e. 100% verifications feeders created under the scheme.

f.  100% verification of materials utilised under the scheme.

g. 100% verification of works done in Metering, SAGY & System Strengthening.

Also, PIA & Turnkey Contractor have to carry out quality assurance of village electrification and substation works
as per the checklist provided at Annexure-A.

2.1.1. Vendor approval: Employer shall allow procurement of materials for DDUGJ]Y works only All the materials
procured for DDUGIY works shall be purchased from the authorized vendors approved by their Quality
Assurance Department of PIA. A manufacturer’s facility may be visited and the capability assessed suitably
before accepting it as Approved vendors list is to be uploaded periodically (monthly) on the PIA web portal.

New vendors/suppliers may be approved by PIAs, provided capability of manufacturer's is assessed suitably
by visiting the factory premises and checking the testing facility available before accepting it as approved
vendor. If required, State Electricity Board/Power Department/ Distribution Companies may adopt vendors
already approved by CPSUs.

2.1.2. Material Inspection: All major materials under the project shall be inspected at manufacturer
works/premises before dispatch at site. Project Manager shall formulate list of materials to be inspected
before dispatch with contractors. The materials to be used under the scheme shall be as per Technical
Specification attached with Standard Bidding Document of DDUGI]Y scheme or as per latest relevant Indian
Standards/approved Datasheet/drawings/GTP/MQP.

Note: PIA to perform one stage inspection of Power/Distribution transformer for each manufacturer.
2.1.3. FQP for construction Civil works: EMPLOYER/ PIA shall prepare a separate FQP prepared by contractor
for construction works. for civil works supported with drawings which shall be approved by their competent

authority which shall be uploaded at web portal. The turnkey contractor shall adhere to this FQP while
carrying out physical works.
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2.1.4. FQP for testing & commissioning: Contractor shall prepare and EMPLOYER shall approve a
comprehensive FQP for testing & commissioning of works under the project. 33/11kV or
66/11kV substation, Distribution transformer Substation etc. as well as infrastructure created
during electrification of villages/habitations. The electrical system shall be energized only after
performing all tests as described in the FQP. Proper records in this regard, including tests on earth resistance,
insulation resistance of 66/33/22/11 kV line & Distribution Transformer etc. shall be maintained, jointly signed
by PIA and turnkey contractor representatives.

2.1.5. QA documentation: All the quality assurance checks shall be conducted in the field as per approved Field
Quality Plan(FQP) and shall be documented properly and signed by the quality engineer of the turnkey
contractor & countersigned by EMPLOYER representative and shall be kept for future reference. These
documents shall be maintained by EMPLOYER in proper order and shall be made available at site for
verification by Quality Monitors during inspection.

2.1 The contractor shall be solely responsible & accountable for assuring quality in DDUGJY works.
Accordingly, contractor shall formulate a comprehensive Quality Assurance (QA) and Inspection Plan
with an objective to build Quality Infrastructure under DDUGIY works. The QA and Inspection Plan
shall be an integral part of the contract agreement with turnkey contractor or equipment
supplier/vendor and erection agency as the case may be in the case of partial turnkey and
departmental execution of works. Documentation with regard to Quality Assurance and Inspection Plan
shall be maintained by contractor and kept in proper order for scrutiny during the course of project
execution and future reference. The contractor has to ensure that the quality of material/equipment
supplied at site and field execution of works under the project is in accordance with Quality Assurance
and Inspection Plan. The implementation of the scheme in the particular district shall be reviewed
periodically during meeting of District Vigilance and Monitoring Committee.

2.2 Nodal Agency (REC/PFC) shall also formulate an appropriate mechanism for third party evaluation,
both concurrent and post implementation of the scheme. The nodal agency will appoint agency for
carrying out inspection on sample basis.

2.2. Quality Assurance and Evaluation Mechanism: Quality Assurance Mechanism to be envisaged
by REC/MoP for DDUGJY Projects

DDUGJY Projects shall have a single tier Quality Assurance Mechanism (QAM). The single tier QAM
shall exclude the in-house process quality checks followed by the Project Implementation Agency (PIA) during
the physical execution of the project.

Rural Electrification Corporation (REC), the nodal agency for the DDUGIY scheme shall operate for Quality
Assurance Mechanism. REC shall designate a senior officer (ZM/CPM of the state) as REC State Quality
Assurance Coordinator (RSQAC) at its State level Zonal/Project office. REC corporate office shall
designate a senior officer not below the level of AGM/GM as RQAC.

Under this mechanism, RQM shall oversee the compliance of DDUGJY guidelines, adherence to system
procedures etc. shall be verified by an independent inspecting agency.

REC shall outsource independent agency(ies) designated as REC Quality Monitors (RQM) to ensure quality of
materials procured and shall also verify quality of works carried out under the DDUGIY scheme. RQM shall carry
out pre-dispatch inspection of six materials randomly in a single lot containing minimum 10% materials at
manufacturer works. RQM shall also verify quality of works carried out in the Project, which are as follows:

» 100% of the Un-electrified and 10% of Intensive Electrified villages where electrification works has
been carried out excluding SAGY villages, (Note: Villages includes
Habitations/Dhani/Majra/Tolas/Thandas eltc.)

> 10% of Feeders created under Feeder Separation,

» 1% Consumer Meters & 10% of Industrial/Commercial Meters or 3-Phase Distribution Transformer

Meters,

100% works carried out in Sansad Adarsh Gram Yojana (SAGY) ,

100% of new substations (66/11 or 33/11kV),

25% of augmented substations (66/11 or 33/11kV),

Y VYV
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2.2.1. Material Inspection: Six important materials of 33/11kV or 66/11kV substation including materials to be
used for village electrification shall be inspected at manufacturer premises before dispatch.

2.2.1.1. Inspection of substation materials: Following materials have been identified as important
materials for 33/11 or 66/11kV Substation:

Power Transformer,
Circuit Breaker,
Insulators,

iv. Cables
V. Conductor
Vi. Control & Relay Panel,

2.2.1.2. Inspection of Village Electrification Materials: The materials which have been identified
for pre-dispatch inspection at manufacture premises is as follows:

Distribution Transformer,
Overhead Conductor,
Energy Meter,

iv. Pole,
V. Insulators,
Vi. Cables,

At least one type from each of the aforesaid 6 (six) materials to be utilized in substations and villages’
electrification shall be inspected by the RQM as per MQP. The inspection/testing/witnessing of
acceptance tests shall be as per approved Drawings/Technical Specifications/Datasheet/GTP/ and
applicable national & international standard.

2.2.1.3. Sampling from field: Any material, including materials listed below, may be picked from site for
testing at test laboratory chosen by inspecting official.

Distribution Transformer,
Overhead Conductor,
Energy Meter,

iv. Pole,

V. Insulators,
Vi. Cables,
vii.  Circuit Breaker

All expenditures that shall incurred towards packing, transport, inspection, testing charges etc. are to be
borne by the PIA.

2.2.2. Villages' inspections are to be done as per approved FQP/Drawings/Technical Specifications/Datasheet/survey
report. The villages inspection that shall be carried out by REC Quality Monitors, which are as hereunder:

2.2.2.1.100% Un-Electrified (UE) and 10% of Intensive Electrified (IE) villages are to be inspected in 2
(two) stages including SAGY villages. Stage-I & Stage-II inspections shall cover 50%UE & 5% of IE
villages respectively.

2.2.2.2. Stage-I inspection of RQM shall commence in a project when 50% of UE & 30% of IE villages are

completed in all respect.

Five (5) nos. of villages in a project are to be thoroughly

inspected at the very beginning when the same is completed in a project. These villages
after rectification of defects will become modal quality village. The findings of inspection of these

five villages shall be used as training resource and necessary improvement in Quality Assurance.

2.2.2.3. Stage-II inspection of RQM shall commence and end in a project when 100 % of UE & 70% of IE
villages are completed in all respect.

2.2.2.4. (a) Inspection of 100% new (33/11 or 66/11 kV) substation for quality works as per FQP.
(b) Inspection of 25% augmented (33/11 or 66/11 kV) substation for quality works as per FQP.

2.2.3. Inspection of 100% works carried out in Sansad Adarsh Gram Yojana(SAGY) including HT Lines, LT lines,
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Distribution Transformer Substation, BPL HHs connection released or any other works not stated herein but
have been carried out under the scheme in that village(s).

In 100% UE & 10% IE villages of the project; 100% verification of BPL connections, 100% of Distribution
Transformer Substations, 1km(for hilly areas)/2km (for plain areas) of 33kV Lines, 100% verification of LT
Lines and 100% of the 11KV lines attributed to the village (emanating from cut-point/grid substation) as well
as the 11 KV line laid within the village, verification of village energisation & BPL beneficiaries, installation of
service connections in public places, hours of supply in the village, time taken by DISCOM to raise first energy
bill in favor of beneficiaries.

REC Quality Monitor shall also oversee the Contract Management Part of PIA like adherence to Standard
Bidding Document, PMA appointment, adherence to Quality Assurance Mechanism of DDUGIY scheme,
Contractual provisions pertaining to defects identification and rectification, resolution of project related issues
and action on delayed project. In their visit, RQM would give thrust on adherence on systems and procedures
of DDUGJY schemes by PIA and turnkey contractors during project implementation. Also, RQM would ensure
availability and awareness of project specific drawings, documents, quality assurance plans among all stake
holders in PIA contractor staff/workers.

REC Quality Monitors shall oversee the progress of up-loading of monitoring observations raised by inspectors
during inspection and submission of compliance by PIA with supporting site photographs details in DDUGIY
web portal.

2.3. GENERAL

2.3.1.

2.3.2.

2.3.3.

2.3.4.

To ensure that the equipment and services under the scope of this Contract whether manufactured or
performed within the Contractor’s Works or at his Sub-contractor’s premises or at the Employer’s site or at
any other place of Work are in accordance with the specifications, the Contractor shall adopt suitable quality
assurance programme to control such activities at all points necessary. Such programme shall be broadly
outlined by the contractor and finalized after discussions before the award of contract. The detailed
programme shall be submitted by contractor after the award of contract and finally accepted by the Employer
after discussions. A quality assurance programme of the contractor shall generally cover the following:

a) His organization structure for the management and implementation of the proposed quality assurance
programme :

b) Documentation control system;

¢) Qualification data for bidder's key personnel;

d) The procedure for purchases of materials, parts components and selection of sub-Contractor’s services
including vendor analysis, source inspection, incoming raw material inspection, verification of material
purchases etc.

e) System for shop manufacturing and site erection controls including process controls and fabrication and
assembly control;

f)  Control of non-conforming items and system for corrective actions;

g) Inspection and test procedure both for manufacture and field activities.

h)  Control of calibration and testing of measuring instruments and field activities;

i)  System for indication and appraisal of inspection status;

j)  System for quality audits;

k)  System for authorizing release of manufactured product to the Employer.

I)  System for maintenance of records;

m) System for handling storage and delivery; and

n) A manufacturing quality plan detailing out the specific quality control measures and procedures adopted
for controlling the quality characteristics relevant to each item of equipment furnished and/or services
rendered.

0) A Field quality Plan covering field activities

The manufacturing & Field quality Plans shall be mutually discussed and approved by the Employer after

incorporating necessary corrections by the Contractor as may be required.

The Employer or his duly authorized representative reserves the right to carry out quality audit and quality
surveillance of the system and procedure of the Contractor/his vendor's quality management and control
activities.

The Contractor would be required to submit all the Quality Assurance documents as stipulated in the Quality
Plan at the time of Employer’s Inspection of equipment/material.

2.4. TYPE & ACCEPTANCE TESTS
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The following type, acceptance and routine tests and tests during manufacture shall be carried-out on the
material. For the purpose of this clause:

24.1.

Contractor shall supply the materials of type & design which has already been Type Tested. Contractor shall
provide copy of such tests at site in support of type-tested materials supplied under the contract. No extra
payment or time shall be granted for type testing of materials. In exceptional case to case basis, employer
will decide to permit type testing of material at contractor’s cost.

2.4.1.1. Acceptance Tests shall mean those tests which are to be carried out on samples taken from each lot
offered for pre-dispatch inspection, for the purposes of acceptance of that lot.

2.4.1.2. Routine Tests shall mean those tests, which are to be carried out on the material/equipment to
check requirements which are likely to vary during production.

2.4.1.3. Tests during Manufacture shall mean those tests, which are to be carried out during the process of
manufacture and end inspection by the Contractor to ensure the desired quality of the end product
to be supplied by him.

2.4.1.4.The norms and procedure of sampling for these tests will be as per the Quality Assurance
Programme to be mutually agreed to by the Contractor and the Owner.

2.4.1.5. The standards and norms to which these tests will be carried out are listed against them. Where a
particular test is a specific requirement of this Specification, the norms and procedure of the tests
shall be as per IS/IEC Standard this specification or as mutually agreed to between the Contractor
and the Owner in the Quality Assurance Programme.

2.4.1.6.For all type test and acceptance tests, the acceptance values shall be the values specified in this
Specification, Approved Quality Plan or guaranteed by the Bidder, as applicable.

2.5. TYPE TESTING, INSPECTION, TESTING & INSPECTION CERTIFICATE

2.5.1.

2.5.2.

2.5.3.

2.5.4.

2.5.5.

All equipment being supplied shall conform to type tests including additional type tests, if any as per technical
specification and shall be subject to routine tests in accordance with requirements stipulated under respective
sections. Employer reserves the right to witness any or all the type tests. The Contractor shall intimate the
Employer the detailed program about the tests at least three (3) weeks in advance in case of domestic
supplies & six (6) weeks in advance in case of foreign supplies.

The reports for all type tests and additional type tests as per technical specification shall be furnished by the
Contractor along with equipment/material drawings. The type tests conducted earlier should have either been
conducted in accredited laboratory (accredited based on ISO/IEC Guide 25/17025 or EN 45001 by the
national accreditation body of the country where laboratory is located) or witnessed by the representative(s)
of Employer or Utility. The test-reports submitted shall be of the tests conducted within last 10 (ten) years
prior to the date of bid opening. In case the test reports are of the test conducted earlier than 10 (ten) years
prior to the date of bid opening, the contractor shall repeat these test(s) at no extra cost to the Employer

In the event of any discrepancy in the test reports i.e. any test report not acceptable due to any
design/manufacturing changes (including substitution of components) or due to non-compliance with the
requirement stipulated in the Technical Specification or any/all additional type tests not carried out, same
shall be carried out without any additional cost implication to the Employer.

The Employer, his duly authorized representative and/or outside inspection agency acting on behalf of the
Employer shall have at all reasonable times free access to the Contractor’s/sub-vendors premises or Works
and shall have the power at all reasonable times to inspect and examine the materials and workmanship of
the Works during its manufacture or erection if part of the Works is being manufactured or assembled at
other premises or works, the Contractor shall obtain for the Engineer and for his duly authorized
representative permission to inspect as if the works were manufactured or assembled on the Contractor’s
own premises or works. Inspection may be made at any stage of manufacture, dispatch or at site at the
option of the Employer and the equipment if found unsatisfactory due to bad workmanship or quality,
material is liable to be rejected.

The Contractor shall give the Employer/Inspector ten (10) days written notice of any material being ready for
joint testing including contractor and Employer. Such tests shall be to the Contractor’s account except for the
expenses of the Inspector. The Employer/Inspector, unless witnessing of the tests is virtually waived, will
attend such tests within thirty (30) days of the date of which the equipment is notified as being ready for test
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/inspection, failing which the Contractor may proceed alone with the test which shall be deemed to have
been made in the Inspector’s presence and he shall forthwith forward to the Inspector duly certified copies of
tests in triplicate.

2.5.6. The Employer or Inspector shall, within fifteen (15) days from the date of inspection as defined herein give
notice in writing to the Contractor, of any objection to any drawings and all or any equipment and
workmanship which in his opinion is not in accordance with the Contract. The Contractor shall give due
consideration to such objections and shall either make the modifications that may be necessary to meet the
said objections or shall confirm in writing to the Employer/Inspector giving reasons therein, that no
modifications are necessary to comply with the Contract. If any modification is made on the equipment on
the basis of test results not in conformity with the contract, the modified equipment shall be subject to same
sequence of test again without any additional cost to Employer.

2.5.7.When the factory tests have been completed at the Contractor's or Sub-Contractor’s works, the
Employer/Inspector shall issue a certificate to this effect within fifteen (15) days after completion of tests but
if the tests are not witnessed by the Employer/Inspector, the certificate shall be issued within fifteen (15)
days of receipt of the Contractor's Test certificate by the Engineer/Inspector. Failure of the
Employer/Inspector to issue such a certificate shall not prevent the Contractor from proceeding with the
Works. The completion of these tests or the issue of the certificate shall not bind the Employer to accept the
equipment should, it, on further tests after erection, be found not to comply with the Contract. The
equipment shall be dispatched to site only after approval of test reports and issuance of dispatch instruction
by the Employer.

2.5.8. In all cases where the Contract provides for tests whether at the premises or at the works of the Contractor
or of any Sub-Contractor, the Contractor except where otherwise specified shall provide free of charge such
items as labour, materials, electricity, fuel, water, stores, apparatus and instruments as may be reasonably
demanded by the Employer/Inspector or his authorized representative to carry out effectively such tests of
the equipment in accordance with the Contract and shall give facilities to the Employer/Inspector or to his
authorized representative to accomplish testing.

2.5.9. The inspection by Employer and issue of Inspection Certificate thereon shall in no way limit the liabilities and
responsibilities of the Contractor in respect of the agreed quality assurance programme forming a part of the
Contract.

2.5.10.The Employer will have the right of having at his own expenses any other test(s) of reasonable nature
carried out at Contractor’s premises or at site or in any other place in addition of aforesaid type and routine
tests, to satisfy that the material comply with the specification.

2.5.11.The Employer reserves the right for getting any field tests not specified in respective sections of the technical
specification conducted on the completely assembled equipment at site. The testing equipment for these
tests shall be provided by the Employer.

2.5.12.The Employer intends that type tests and additional type tests are conducted on Power/Distribution
Transformers, Pin & Disc Insulators, 33 kV/11 kV LT AB cables, Conductors, 66 kV / 33 kV & 11 kV Vacuum
circuit breaker, Battery Charger and energy meter. The price of conducting type tests and additional type
tests shall be included in Bid price.

2.5.13.1n case the contractor opts to procure these items from more than one manufacturer, the type test shall be
conducted in respect of all the manufactures. No type test / repeat type test charges shall be paid by owner.

2.5.14.Purchaser reserves the right to witness any or all the type tests.
2.6. PRE-COMMISSIONING TESTS
On completion of erection of the equipment and before charging, each item of the equipment shall be thoroughly
cleaned and then inspected jointly by the Employer and the contractor for correctness and completeness of
installation and acceptability for charging, leading to initial pre-commissioning tests at Site. The list of pre-

commissioning tests to be performed is given in respective chapters or as included in the Contractor's quality
assurance programme.

2.7. COMMISSIONING TESTS
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All required instrumentation and control equipment will be used during such tests and the contractor will use all
such measuring equipment and devices duly calibrated as far as practicable. However, the Contractor, for the
requirement of these tests, shall take immeasurable parameters into account in a reasonable manner. The tests
will be conducted at the specified load points and as near the specified cycle condition as practicable. The
contractor will apply proper corrections in calculation, to take into account conditions, which do not correspond
to the specified conditions.

2.7.1. Any special equipment, tools and tackles required for the successful completion of the Commissioning tests

shall be provided by the contractor, free of cost.

2.8. The specific tests to be conducted on equipment have been brought out in the respective chapters of the
technical specification. However where the pre-commissioning tests have not been specified specifically
they shall be as per relevant IS code of practice or as mutually agreed.

2.9. The Contractor shall be responsible for obtaining statutory clearances from the concerned authorities for
commissioning and operation of the equipment including the Electrical Inspector. Necessary fee to perform
these works shall be paid by Employer.

3. Documentation
3.1. GENERAL
3.1.1. To ensure that the proposed systems conform to the specific provisions and general intent of the

Specification, the Contractor shall submit documentation describing the systems to employer for
review and approval. The contractor shall obtain approval of employer for the relevant document at
each stage before proceeding for manufacturing, system development, factory testing, site testing,
training etc. The schedule for submission/approval of each document shall be finalised during the
discussions before placement of the contract, this schedule shall be in line to overall project schedule.

3.1.2. Each document shall be identified by a Contractor document number, the employer document
number, and the employer purchase order number. Where a document is revised for any reason, each
revision shall be indicated by a number, date, and description in a revision block along with an
indication of official approval by the Contractor's project manager. Each revision of a document shall
highlight all changes made since the previous revision.

3.1.3. All technical description, specifications, literature, correspondence, prints, drawings, instruction
manuals, test reports( both factory and at site), progress photographs, booklets, schedules and all
supplementary data or documents furnished in compliance with the requirements of the Contract,
shall become the property of the Employer and the costs shall be considered as included in the
Contract price.

3.1.4. The Contractor shall be responsible for any time delay, misinterpretation, error and conflict during
design, manufacturing, testing and erection of the Works resulting from non-compliance with the
requirements of this Specification.

3.1.5. The Employer shall have the right to make copies of any documents, data, reports, information etc.
supplied by the Contractor in connection with the Works. The Employer shall not impart the
information of these documents to any other manufacturer or competitor but he shall be free to use
these for preparation of technical papers, reports etc.

3.1.6. All documentation shall be in English language.

3.2.  REQUIREMENTS FOR SUBMISSION OF DOCUMENTS, INFORMATION ANDDATA BY THE CONTRACTOR

3.2.1. The Contractor shall submit to the Employer all documents in accordance with an approved schedule
of submissions and shall submit any further information (in the form of drawings, documents,
manuals, literature, reports etc.) when asked by the Employer while commenting/approving any
drawings/documents etc.

3.2.2. The documents which are subject to the approval of the Employer shall be identified by the Contractor

with the stamp "FOR APPROVAL". All other documents shall be submitted to the Employer for
information and shall be identified by the Contractor with the stamp "FOR INFORMATION".
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3.2.5.

3.3.

3.3.1

3.3.2.

3.3.3.

3.3.4.

3.3.5.

3.3.6.

3.4.
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The sequence of submission of the documents shall be subject to the approval of the Employer. The
sequence of submissions of all documents shall be such that the necessary information is available to
enable the Employer to approve or comment the document.

The Contractor shall supply 4 hard copies of all drawings and documents.
In case a "SUBSEQUENT" revision of any document is made due to any reason whatsoever, a revision

of the same, highlighting the changes shall be resubmitted for the Employer's specific approval/
information.

DOCUMENTS FOR APPROVAL

The Employer shall be allowed fifteen (15) calendar days to approve the Contractor's submissions. The
submissions for approval, shall be returned to the Contractor marked in one of the following ways :

Category I: Approved

Category II: Approved with Comments.
Category III: Returned for correction.
Category 1V : For information

The first notations "I" or "II" shall be deemed to permit the Contractor to proceed with the work
shown on the document, except in the case of notation "II" the work shall be done subject to the
corrections indicated thereon and/or described in the letter of transmittal. The Contractor shall bear
the full responsibility for proceeding with the Works prior to receipt of the release in notation "I" from
the Employer.

In case of notation "II", the Contractor shall include the alterations required & resubmit the document
within fifteen (15) days from date of Employer's letter of transmittal.

In case of notation "III", the Contractor shall include the alterations required and resubmit the
document to the Employer, within fifteen (15) days, from date of letter of transmittal, so that such
document can be returned with the notation "I" or "II".

It may also be noted that the approval/commenting by the Employer does not relieve the Contractor
of any of his contractual obligations and his responsibilities for correctness of dimensions, materials,
weights quantities or any other information contained therein, as well as the conformity of designs
with Indian Statutory Laws and the Technical Specifications as may be applicable. The approval also
does not limit the Employer's rights under the Contract.

The approved documents shall be considered as the working documents. However the Technical
Specification and connected documents shall prevail over these documents in case a decision is
required on interpretation.

DOCUMENTS FOR INFORMATION

The Contractor shall not delay the Works pending the receipt by the Contractor of the comments on documents
submitted to the Employer for information. However, the Employer shall have the right to comment on all the
documents submitted by the Contractor, when, in the opinion of the Employer the document does not comply
with the Contract or otherwise. The Contractor shall satisfactorily demonstrate that the information contained in
the aforesaid document does meet the requirements of the Contract or revise the document in order that the
information shall comply with the requirements of the Contract.

3.5.

3.5.1.

3.5.2.

BASICREFERENCE DRAWINGS

The reference drawings are enclosed with the bid document, which forms a part of the specification.
The contractor shall develop a new layout in line with the specification and take the approval of the
EMPLOYER. The contractor shall maintain the overall dimensions of the substation, buildings, bay
length, bay width, phase to earth clearance, phase to phase clearance and sectional clearances,
clearances between buses, bus heights but may alter the locations of equipment to obtain the
statutory electrical clearances as required for the substation.

All drawings submitted by the Contractor including those submitted at the time of bid shall be in
sufficient detail to indicate the type, size, arrangement, material description, Bill of Materials, weight
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of each component, break-up for packing and shipment, dimensions, internal & the external
connections, fixing arrangement required and any other information specifically requested in the
specifications.

3.5.3. Each drawing submitted by the Contractor shall be clearly marked with the name of the Employer, the
unit designation, the specifications title, the specification number and the name of the Project. If
standard catalogue pages are submitted, the applicable items shall be indicated therein. All titles,
noting, markings and writings on the drawing shall be in English. All the dimensions should be in
metric units.

3.5.4. Further work by the Contractor shall be in strict accordance with these drawings and no deviation shall
be permitted without the written approval of the Employer, if so required.

3.5.5. The review of these data by the Employer will cover only general conformance of the data to the
specifications and documents interfaces with the equipment provided under the specifications. This
review by the Employer may not indicate a thorough review of all dimensions, quantities and details of
the equipment, materials, any devices or items indicated or the accuracy of the information submitted.
This review and/or approval by the Employer shall not be considered by the Contractor, as limiting any
of his responsibilities and liabilities for mistakes and deviations from the requirements, specified under
these specifications and documents.

3.5.6. All manufacturing and fabrication work in connection with the equipment prior to the approval of the
drawings shall be at the Contractor’s risk. The Contractor may make any changes in the design which
are necessary to make the equipment conform to the provisions and intent of the Contract and such
changes will again be subject to approval by the Employer. Approval of Contractor’s drawing or work
by the Employer shall not relieve the contractor of any of his responsibilities and liabilities under the
Contract.

3.5.7. All engineering data submitted by the Contractor after final process including review and approval by
the Employer shall form part of the Contract Document and the entire works performed under these
specifications shall be performed in strict conformity, unless otherwise expressly requested by the
Employer in Writing.

3.6. PRE-DISPATCH INSPECTION:

Pre-dispatch inspection shall be performed on various materials at manufacturer's work place for which
contractor shall be required to raise requisition giving at least 10-day time. Depending on requirement,
inspection shall be witnessed by representatives of Employer, TPIA and/or REC/PFC/MoP.

The contractor shall ensure receipt of material at site within 21 days from date of receipt of dispatch instructions.
In case materials are not received within 21 days from date of issue of dispatch instruction, the dispatch
instruction shall stand cancelled. In the event of delay in receipt of materials beyond 21 days due to reasons not
attributed to partial turnkey contractor/supplier, suitable time extension may be permitted by the Employer. All
expenditure incurred by Employer in performance of dispatch instruction shall be recovered from partial turnkey
contractor.

The turnkey contractor shall ensure that pre-dispatch inspection for materials are intimated only when the
material is completely ready for inspection. On due date of inspection, if it is found that materials are not ready
in required quantities or the inspection could not be carried out due to non-availability of requisite calibrated
certificate of instruments with manufacturer, closing of works on scheduled date of inspection, non-availability of
sufficient testing/material handling staff at manufacturer works etc, all expenditures incurred on deployment of
various inspecting officials along with a fine of Rs 50,000/- shall be recovered from the bills of the agency and
re-inspection shall be carried out on expense of contractor. 2" such situation at same manufacturer/supplier
shall result in rejection of name of manufacturer from list of approved vendors/sub-vendors. In case sub-
standard materials (old component, re-cycled materials, re-used core material, re-used transformer coil material
etc) offered for inspection and are noticed during the inspection, materials shall be rejected and approval of sub-
vendor shall also be cancelled for all DDUGJY projects.

4. Project Management Agency (PMA)

Employer shall appoint a Project Management Agency (PMA) to assist them in Project Planning and
Implementation of the project as under:
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Project Planning and Implementation:

4.1.1.

4.1.2.
4.1.3.

4.14.

4.1.5.

4.1.6.

4.1.7.

4.1.8.

Assisting Employer in preparation of detailed work implementation schedule in
association with turnkey contractor.

Coordination & monitoring of project implementation activities.

To monitor DPR wise monthly physical & financial progress of the scheme, prepare a
consolidated report & submit to utility for onward submission to Nodal Agency.
Identification of anticipated bottlenecks in project implementation & preparation of
remedial action plan in consultation with Employer & Contractor.

To assist Employer in addition of the created assets to their asset register.

Recommend the claim of utility for fund release from Nodal Agency. The
recommendation is to be supported by a report on expenditure, progress and
constraints if any for timely completion of project.

Submit a report to Nodal Agency, regarding Project Completion and expenditure
incurred along with recommendation in accordance with the guidelines.

To assist utility in supervision of flow of funds in dedicated bank account of projects.

Quality Monitoring:

4.2.1.
4.2.2.
4.2.3.

To prepare a Quality Assurance (QA) Plan

To carry out field quality inspection of ongoing/ completed works

Joint inspection of material at site on sample basis i.e. 10% of major materials (Poles,
Conductor, Meters, Transformers, Cable etc).
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S. i Status . . Picture
No Description (Yes/No) Observations Location No.

1 | Record capacity of DTR transformer used

2 Record S. No., make and year of manufacturing of
DTR transformer

3 Safe and adequate access to distribution transformer
(DTR) substation

4 | Availability of approved survey report
Proper load survey is performed of the locality for

5 | perspective consumers while deciding capacity and
location of DTR

6 Expected loading of transformer using 5 years growth
is performed in survey report

v Proper alignment of substation structure with 11 KV
line

8 Record type of poles/support used for DTR substation

9 | Record type of foundation used

10 Proper muffing is provided on steel supports of DTR
substation

11 If DTR substation is in water logging area, its
foundation is grouted in cement concrete

12 | Proper verticality of substation supports

13 | Proper pole to pole distance of substation supports.
Proper erection of jumpers and connection to DTR

14 .
transformers without any bent

15 | Proper binding of insulators
Stay plates are properly grouted in cement concrete

16 | mixture to support DTR substation structure (if
erected)

17 | Proper tensioning is there on stay set

18 Proper alignment of stay wire with overhead
conductor

19 Proper erection of stay clamp using 12 mm dia nuts
and bolts

20 Proper galvanization of stay wire

21 | Thimble is provided on turn buckle of stay set

22 | Stay set installation is provided with guy insulator
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S. | Description  Status Observations Location | Picture
23 Proper phase to phase and phase to ground
clearances maintained on the substation jumpers
24 Steel overhead structure is properly earthed using 8
SWG wire/G.I. flat?
Each 11 kV overhead equipment including
25 | transformer are individually earthed using 8 SWG
Earth wire/ GI flat
2 Danger plate is installed at appropriate height using
proper size clamp. Record type and size of clamp
Proper anti-climbing device (barbed wire/spike)
27 | installed at appropriate height on individual support.
Record quality of wrapping of barbed wire
28 | Substation is numbered
29 Individual substation pole is imposed/painted with the
name of scheme
30 Surface of the PCC poles is finished and there are no
steel wire visible
31 | No physical damages appeared on PCC pole surface
32 GI flat to GI flat connection using at least 2 sets of GI
nut bolts and washers
33 8 SWG GI wire/GI Flat is properly dressed with
support
34 GI wire to GI wire jointing is provided using 12 SWG
GI nut bolts and washers
35 GI wire connection to earth pit is using GI nut bolt
and washer
36 GI earth pipe is properly inserted inside earth without
hammering
37 | Number of earth pit used for substation earthling.
38 | Pit to pit distance in meters. Is it adequate?
Masonry enclosure is provided over individual earth
39 .
pits
40 | Funnel is provided over earth pit
41 | Proper jumpering using binding practices/PG clamp
4 Proper clearances to avoid bird fault on conductors of
substation supports
43 Type and size of overhead conductors used in the
substation
44 Cement-concrete grouting foundation of substation
supports
45 Measure quantum of cement concreting in any one
sample support
46 Measure cement concreting foundation in any one
sample of stay set pit
47 | Proper painting/galvanizing done on steel structure
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S. | Description  Status Observations Location | Picture
Any sign of rusting found on substation

48
structure/hardware

49 | Any broken insulator found in the substation

50 Disc Insulators installed precariously ( loose bolts/
missing cotter pins)

51 Separate individual earth connection using GI wire/GI
flat is used for neutral earthing with separate pit

52 Dedicated transformer body earthing using GI wire/GI
flat

53 | Bimetallic clamps are provided on 11 kV bushing
No gap between busing seat and bimetallic clamp on

54 | LT as well as HT bushing while connecting
conductor/cable

55 | Proper lugs are provided on termination of cables

56 | Oil is filled in cup of silica gel breather

57 | Silica gel is blue in colour

58 Oil control valves are open between transformer tank
and breather (wherever used)

59 Oil leakage from the body/gasket of transformer and
from conservator tank

60 | Record level of oil in conservator tank

61 Transformer installed precariously ( Nut / bolts / side
bracing missing)

62 Transformer is fitted with 12 mm dia nut bolts on its
base channel

63 | Transformer belting is provided

64 | Dimension of transformer base channel

65 Individual lightening arrestor are earthed with
dedicated separate earth pit

66 | LA jumper connections is missing/ not proper

67 | LAis charged/ installed but not meggared

68 Isolators/AB switch are properly aligned and its
operation is smooth

69 Operating handle (not missing eye bolt) of isolator/AB
switch is earthed using flexible cable

70 No joint in between entire length of operating pipe of
isolator/AB switch

71 | Guiding hook is provided for isolator pipe movement

72 Alignment of male and female contacts of
isolators/AB switch and no spark during normal use

73 | Proper fuse wire is used in DO fuse/HG fuse

74 | Arching Horn is missing/ not aligned / not proper

75 Proper size of LT cable are used between transformer
and LTDB

76 | lockability and proper closing of door of LTDB
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makeshift, locally fabricated DBs)

S. | Description  Status Observations Location | Picture

27 Gland plate and glands are used for cable entry in
LTDB

76 | No unused holes on gland plates
Availability of LTDB equipment as per approved

77 | drawing and scope of work like isolator, fuse, switch,
bus bar, MCCB, MCB etc.

78 | Installation of DTR as per BIS specification

79 LTDB earthing at different points using 8 SWG GI
wire

80 | Proper painting and No physical damages on LTDB

81 | Suitable loop length of cables in LTDB

82 3 Nos earthing pit and earth mat /risers using
50X6mm GI Flat are used as under:
a) Earth Pit — 1 for Transformer Neutral,

b | b) Earth pit - 2 for Lightening Arrester,
c | c) Earth pit — 3 for Equipment body earthing

83 | Metering of DTR substation

84 | Type of meters used and its healthiness

85 | Quality of painting/galvanizing on substation structure

86 | DTR is newly supplied

87 PG Clamps are used ( wherever needed as per
drwg- Jumper etc)

88 Energy meters ( @ 11 kV feeder , DT, BPL
consumer) at installed at appropriate height

89 | Earthing Electrodes short/missing

90 Commissioning Defect: DT charged/installed but not
merged

91 Fasterers (Nuts/ Bolt/ Clamps /Connector) size not as
per drawing /specification

9 Fasteners ( Nuts / bolts/ Clamps / connectors) in
precarious state

93 Poles not erected properly (inadequate or missing
brick bat/ foundation)
Stay installation is not proper : guy insulator missing

94 | =
;inadequate depth

95 | Earthing wire diameter undersize

96 | Danger plate missing/improper

97 | Earthing wire not secured / not dressed

98 | Barbed wire missing/improper

99 | DTR ground electrodes far too close

100 | Earth pit to earth pit clearance not maintained

101 | HT Fuse not provided

102 | HT fuse unit jumpering not connected properly

103 | MCCB of lower rating than specified in LOA

104 | MCCB not installed

105 Inferior quality of Distribution Board used (
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S. | Description Status ‘ Observations ‘ Location ‘ Picture
LT Line
S. . Status . . Picture
No Description (Yes/No) Observations Location No.
1 Availability of approved survey report with Single
line diagram
2 Correct alignment of LT line
3 Type of poles used as per scope of the work
4 Type of foundation used as per scope of work
5 If line is passing through water logging area and its
foundation is grouted in cement concrete
6 Proper verticality of poles
7 Any deflecting tension on LT pin insulator
8 Proper tensioning of overhead conductor/LT
cable/ABC Cable
9 Any knot/wrapping of overhead conductor /LT cable
/ABC Cable is there during erection
10 Proper binding of insulators cable both / tension
work is done
11 Stay plates are properly grouted in cement concrete
mixture
12 Proper tensioning is there on stay set
13 Proper alignment of Stay wire and stay set with
overhead conductor is there to nullify tension
14 Proper erection of stay clamp using 12 mm dia nuts
and bolts and 50x6 mm (or more) size clamp
15 If every 6th pole in a section of line is provided with
stay sets to avoid line deflection
16 Proper galvanization of stay wire/stay set
17 | Thimble is provided on turn buckle of stay set
18 Proper phase to phase clearances are maintained on
the line
19 Steel overhead structure is properly earthed using 8
SWG wire
20 Each LT pole individually earthed using 8 SWG Earth
wire and separate Earth pit/Earthing coil/Earth spike
Quality and size of danger plates is as per scope of
21
work
22 Danger plate is installed at appropriate height using
proper clamp as per scope of work
23 Anti-climbing device (barbed wire/spike) are
installed at appropriate height on individual support
24 | Individual pole is numbered
25 Individual pole is imposed/painted with the name of
scheme
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S. | Description Status Observations Location | Picture

2 Surface of the PCC poles is finished and there are no
steel wire visible

27 | No physical damages appeared on PCC pole surface

28 Cradle guard earthing is provided on each road
crossing or on each LT line crossing

29 Proper tensioning of the cradle guard wires

30 Separate earthing on both the sides of road/line for
cradle guarding are there

31 8 SWG G.I. wire is properly dressed with support for
V-Cross arm/Channel/Top clamp earthing

3 GI wire to GI wire jointing is provided using 12 SWG
GI nut bolts and washers

33 GI wire connection to earth pit is using 12 mm GI
nut bolt and washer

34 Earth pipe is properly inserted inside earth without
pipe hammering
Masonry enclosure is provided over individual pipe

35 ;
earth pits

36 Funnel is provided over pipe earth pit

37 | Jumpering using best binding practices/PG clamp
Proper conductor clearances to ground is there to

38 | avoid bird fault on end sectionizer support where
disc insulator are used

39 Average pole to pole span length in the line. It
should not be less than 50 m.

40 If Pole to pole span is less than 50 m, record the
reason with pole numbers

41 Number of poles used per kilometre of the line

4 Type and size of overhead conductors/ABC cable
used in the line

43 Shuttering is used during casting of cement concrete
foundation

44 Cement-concrete grouting foundation of end
supports

45 Quantum of cement concreting in any one sample
support

46 Cement concreting foundation in any one sample of
stay set pit

47 Proper painting is done on steel structure

48 Any broken insulator found in the line
Surface finish of painting on Steel tubular

49 pole/RSJ/H Pole/Rail pole about 2 m from bottom
and above 2 m

50 Possible damage on ABC cable surface

51 Piercing connections are used to take-off connection
from ABC cable

52 Muffing is used in steel steel tubular poles, rail pole,
RS joint/H beam Supports

53 | Adequate tree cutting on either side of line done
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S. ‘ Description  Status Observations Location | Picture
54 ‘ Pole to pole schedule enclosed with profarma

11 KV Line

S. A Status . . Picture

No Description (Yes/No) Observations Location No.

Availability of approved survey report with single line

1 )
diagram

2 Correct alignment of 11 kV line

3 Type of poles used as per scope of the work

4 Type of foundation used as per scope of work
Record whether line is passing through water

5 logging area and its foundation is grouted in cement
concrete

6 Proper verticality of poles

7 Cross-bracing on Double poles are provided

8 Conductors are passing through the top grove of the
insulator ( creepage distance compromised)

9 More than one joint in one span

10 | Any deflecting tension on 11 KV pin insulator

11 | Proper tensioning of overhead conductor

12 Any knot/wrapping of overhead conductor is there
during erection

13 | Proper binding of insulators is done

14 Stay plates are properly grouted in cement concrete
mixture

15 | Proper tensioning is there on stay set

16 Proper alignment of Stay wire with overhead
conductor is there to nullify tension
Guy insulator, anchor plate/ thimble/ hardware are

17 . A
provided with stay set

18 Proper erection of stay clamp using 12 mm dia nuts
and bolts and 50x6 mm (or more) size clamp
If every 6th pole in a section of line is provided with

19 - )
stay sets to avoid line deflection

20 | Proper galvanization of stay wire and stay set

21 | Thimble is provided on turn buckle of stay set

22 Proper phase to phase clearances are maintained on
the line
Steel overhead structure is properly earthed using 8

23 -
SWG wire
Each 11 kV pole individually earthed using 8 SWG

24 | Earth wire and separate Earth pit/Earthing coil/Earth
spike

25 Quality and size of danger plates is as per scope of
work

2% Danger plate is installed at appropriate height using

proper clamp as per scope of work
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S. | Description  Status Observations Location | Picture

Anti-climbing device (barbed wire/spike) are installed

27 - - A
at appropriate height on individual support

28 | Individual pole is nhumbered

29 Individual pole is imposed/painted with the name of
scheme

30 Surface of the PCC poles is finished and there are no
steel wire visible

31 | No physical damages appeared on PCC pole surface

32 Cradle guard earthing is provided on each road
crossing or on each LT line crossing

33 | Proper tensioning of the cradle guard wires

34 Proper Guard wires are provided in case of Road
crossing as per drawing specification

35 8 SWG G.I. wire is properly dressed with support for
V-Cross arm/Channel/Top clamp earthing

36 GI wire to GI wire jointing is provided using 12 SWG
GI nut bolts and washers

37 GI wire connection to earth pit is using 12 mm GI
nut bolt and washer

38 Earth pipe is properly inserted inside earth without
pipe hammering

39 Masonry enclosure is provided over individual pipe
earth pits

40 | Funnel is provided over pipe earth pit

41 | Proper jumpering using binding practices/PG clamp

42 | If under sized conductor used
Proper conductor clearances to ground is there to

43 | avoid bird fault on end sectionizer support where
disc insulator are used

44 Proper pole to pole span length in the line. It should
not be less than 50 m.

45 If Pole to pole span is less than 50 m, record the
reason with pole numbers

46 | Number of poles used per kilometre of the line

47 Record type and size of overhead conductors used in
the line

48 Shuttering is used during casting of cement concrete
foundation

49 Cement-concrete grouting foundation of end
supports

50 Measure quantum of cement concreting in any one
sample support

51 Measure cement concreting foundation in any one
sample of stay set pit

52 | Proper painting is done on steel structure
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S. | Description Status Observations Location | Picture
53 Disc Insulators are installed precariously ( loose
bolts/ missing cotter pins)
54 | D -shaped loop for jumpers are maintained
55 | Any broken insulator found in the line
56 Surface finish and painting on Steel tubular
pole/RSJ/H Pole/Rail pole
57 | Adequate tree cutting on either side of line done
58 | Pole to pole schedule enclosed with proforma
59 Pole numbering with "DDUGIJY " inscription not
done ( properly)
60 Engraving of poles (Name of Manufacturer, SL Nos
etc.) not done
61 | Line Spacers not used
62 | Guy insulator not used in stay wire
63 | Inadequate length of barbed wire
LT Domestic Service connection to BPL
\
S. A Status . . Picture
No Description (Yes/No) Observations Location No.
1 Approximate length of service line taken from nearby
LT pole/Distribution Board/Distribution box
2 Following materials are provided in the premises of
consumer:
A Energy meter
B Metal meter box
C Double pole miniature circuit breaker
D Meter board
E Earthing point
F LED lamp
3 The consumer meter has been tested at distribution
licensee’s test laboratory,
The size of service cable is 2.5 mm? twin core
4 (unarmoured) PVC insulated cables with aluminium
conductors
5 Service cable is free of joints
6 The size of the bearer wire is 3.15 mm (10 SWG) GI
wire (55-95 kg. quality)
7 Suitable meter board has been installed as per
specification
8 Suitable Switch Board has been installed (as per
specification)
9 Single phase Energy meter is installed as per
specification with acrylic cover
10 Type and size of PVC pipe/GI pipe support as per
specification
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S. | Description Status Observations Location | Picture

11 Proper ground clearance of service line as per the
guidelines
GI pipe/MS angle (35mmx35mmx5mm) clamped

12 | firmly using 40x3mm MS flat clamps at at-least two
locations

13 | Use of GI Medium Class pipe as per specification

14 Use of double pole miniature circuit breaker as per
specification

15 Meter box for single phase meter made provided for
meter protection of the specified dimensions

16 | Reel Insulator are provided as per requirements

17 | Egg Insulator as per requirements

18 Protection and Earthing as per specification and CEA
regulations has been provided at consumer premises
Each BPL Household has been provided with internal

19 | house wiring and accessories between switch board
and Angle Holder as per specifications
All the construction activities related to power supply

20 | in the households have been performed as per REC
construction standards.

21 | Wattage of LED lamp provided at consumer premises

22 | Type of holder used for LED lamp

23 Following ISI marked internal electrifcation material
in consumer premises:

a 5A socket

b 5A 3 pin piano type switch

C 5A pendant holders

24 | Type and size of following boards:

a Switch board

b Meter board

25 | Height of switch board in consumer premises

2% Protection from direct sunlight and rain water to
meter box at consumer premises

27 Proper tensioning of service cable at consumer
premises
Checklist for inspection of REDB (Substation)

. Location
—_— Status . Picture
S.N. | Description (Yes/No) Observation No. a; I!JDer
1 Major Materials (CT/PT/CB/X'mer/Battery/ Panels
/Structures/Conductor) as per specifications
2 Record S. No., make and year of manufacturing

of Power transformer

3 Major Materials dispatched without inspection
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4 Construction as per Approved Drawing

5 Civil works FQP documentation maintained
during construction

6 Equipment (name it) provided in the BOQ/
drawing but not installed
Verification of pre-commissioning and
commissioning testes of substation equipment

7 i.e. Circuit Breaker, CT, PT, transformer,
Charger, Battery, Relays, Control Panels,
Switchgear, 11 KV cable etc

8 Present condition of main equipment
Functional Status of Transformer: WTI, OTI etc,

9 Relays, Battery Charger, Battery, CB, CT, PT,
Energy Meter, Control & Relay panel

10 | Transformer oil tested

1 Transformer Relays, CT, PT , CB, Switchgears,
battery sets, etc charged after test

12 Equipment charged after commissioning test

13 | Gravel size proper

14 Earthing of main equipment, fence etc done
properly

15 | Sub Station fencing provided

16 Cable trench made with cable trays — or cables
lying on trench floor

17 Whether Cable trenches have suitable slope to
ensure automatic draining of rainwater

18 Proper storage of equipment

19 Cables tied on cable trays

20 Glands, lugs used (wherever need - at cable
entries)

21 Dead end marking for cables is done

22 | Earth mat provided

23 Undersized conductor/ cables used

24 Correct size of earthing conductor - flats, GI
wires etc used

25 | Acid proof floor used in battery room
Fasteners (nut, bolts, clamps connectors,

26 o
hardwaresetc) as per specification

27 Switchgear rubber mats, chequer plates not
provided

28 FQP for material receipt and storage maintained
by PIA

29 Name of Feeder on Control Panel.

30 Name of Feeder on Outgoing DP structure
Working platform on 33 KV and 11 KV outdoor

31
VCB

32 | Name of Substation board on the entrances

33 Painting of control room, water supply position in
Substation

34 General sanitation arrangement in the control
room building

35 Internal Lighting in the substation control room

36 Closed fencing of the substation yard

37 Approach road to Power Transformer foundation

38 | Water logging/ Earth filling in the yard trench

39 Partition wall between two Power Transformers

40 | Availability of Earthing Rod in the substation

41 | Availability of Permit & Work Book

42 Tracing of Earth connection of Power/
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24

Distribution Transformer up to Earth Pit

43 | Connection at Earth Pit

44 | Jointing & Clamping of Earth Conductors

45 All Terminal Blocks at
CTs/PTs/Breaker/Panels/Junction Box

46 Earthing& Fencing is as per specification

47 Cable trench cover inside the control room and
in the yard.

48 Exhaust Fan in the Battery Room

49 Inter Battery connections

50 Battery Charger connection

51 Earthing of Control Panel

52 Termination of power cables at 11 KV sides/LT
sides of Power and Station Transformer.

53 Inside pic of distribution board of station
transformer

54 | Take Overall picture of station transformer

55 | Connection of Lightning arrestor

56 Approximate clearance of live part in the
substation

57 | Oil leakage in Power/Station Transformer

58 | Area lighting in the substation

59 Material diagram of substation in the control
room

60 List of authorized operational personnel in the
substation

61 Connection at the bus-bar jumpers

62 Loop cables LT/HT/Control

63 Tagging on cable terminals
Work clearance on control panels and sufficient

64 | lightening on the control panel
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Bid Forms (Bid Envelope)

BID Forms (Bid Envelope)

Bid Proposal Ref. NO.:.....cooveiiiie e Date: ..........

To:

West Bengal State Electricity Distribution Company Limited
Vidyut Bhawan, 2nd Floor, ‘B’ Block

Block-DJ, Sector — II, Bidhannagar, Kolkata — 700 091.

Name of Contract: [ Package Name.......... ) (Package No. XXXX)
Dear Sir/ or Madam,

1.0 Having examined the Bidding Documents, including Amendment Nos. (Insert Numbers) ......... dated
........................ the receipt of which is hereby acknowledged, we the undersigned, offer to design,
manufacture, test, deliver, install and commission (including carrying out Trial operation, Performance &
Guarantee Test as per the provision of Technical Specification) the Facilities under the above-named
Project in full conformity with the said Bidding Documents. In accordance with ITB Clause 9.1 of the
Bidding Documents, as per which the bid shall be submitted by the bidder under “Single Stage - Bid
Envelope” procedure of bidding. Accordingly, we hereby submit our Bid, in Bid envelope i.e. Techno —
Commercial Part. Price Part i.e. Price is uploaded. We have submitted and uploaded on-line price bid
through e-mode to be opened subsequently.

2.0 Attachments to the Bid Form (Bid Envelope)
In line with the requirement of the Bidding Documents, we enclose herewith the following Attachments:

(a) Attachment 1: Bid Security, in a separate envelope, in the form of Bank Draft/Pay
Order/Banks certified Cheque/Bank Guarantee* for a sum of
RS. i (name of currency and amount in
words and figures)initially valid for a period of seven (07) months from
the date set for opening of bids.

* delete whichever is not applicable.

(b) Attachment 2: A power of attorney duly authorized by a Notary Public indicating that the
person(s) signing the bid have the authority to sign the bid and thus that
the bid is binding upon us during the full period of its validity in
accordance with the ITB Clause 14.

(c) Attachment 3: The documentary evidence that we are eligible to bid in accordance with
ITB Clause 2. Further, in terms of ITB Clause 9.3 (c) & (e), the
qualification data has been furnished as per your format enclosed with
the bidding documents [Attachment-3(QR). * Further, the required Joint
Venture Agreement signed by us and our Partners has also been
furnished as per your format [Attachment-3(3V).

* Delete if not applicable

(d) Attachment 4: The documentary evidence establishing in accordance with ITB Clause 3,
Vol.-I of the Bidding Documents that the facilities offered by us are
eligible facilites and conform to the Bidding Documents has been
furnished as Attachment 4. A list of Special Tools & Tackles to be used by
us for erection, testing & Commissioning and to be handed over to
Employer, the cost of which is included in our Bid Price, is also enclosed
as per your format as Attachment 4A. A list of Special Tools & Tackles to
be brought by the contractor for erection, testing & Commissioning and
to be taken back after completion of work, whose cost in not included in
our bid price, is enclosed as per your format as Attachment 4B.

(e) Attachment 5: The details of all major items of services or supply which we propose

subletting in case of award, giving details of the name and nationality of
the proposed subcontractor/sub-vendor for each item.
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3.0

3.1

3.2

4.0

4.1

(f) Attachment 6:

(g) Attachment 7:

(h) Attachment 8:
(i) Attachment 9:
(j) Attachment 10:
(k) Attachment 11:

(1) Attachment 12:

Volume-II : Section-II
Bid Forms (Bid Envelope)

The variation and deviations from the requirements of the Conditions of
Contract, Technical Specification and Drawings (excluding critical
provisions as mentioned at clause 6.0 below) in your format enclosed
with the Bidding Documents, including, inter alia, the cost of withdrawal
of the variations and deviations indicated therein.

T o of A ve_Bid o |
eonditions: [Not Applicable]

Manufacturer’s Authorisation Forms - registered/notarized

Work Completion Schedule.

Guarantee Declaration.

Information regarding ex-employees of Employer in our firm.

Filled up information regarding Price Adjustment Data as per the format
enclosed in the bidding documents

(m) Attaet 3. Seclarati e -SocialA "

(n) Attachment 14:

(o) Attachment 15:

(p) Attachment 16:

(q) Attachment 17:

(r) Attachment 18:

Integrity Pact, in a separate envelope, duly signed on each page by the
person signing the bid.

Option for Interest bearing Initial Advance payment and Information for
E-payment, PF details and declaration regarding Micro/Small & Medium
Enterprises

Additional Information

Declaration for tax exemptions, reductions, allowances or benefits

Declaration

(s) Attachment 19: Bank Guarantee verification checklist

We are aware that, in line with Clause No. 27.1 (ITB), our online price bid is liable to be rejected in case
the same contains any deviation/omission from the contractual and commercial conditions and technical
Specifications other than those identified in this Bid Envelope.

We are aware that the Price Schedules do not generally give a full description of the Work to be
performed under each item and we shall be deemed to have read the technical specifications, scope of
works and other sections of the Bidding Documents and Drawings to ascertain the full scope of Work
included in each item while filling-in the rates and prices in price schedule quoted and uploaded in e-
procurement web-portal.

We declare that as specified in Clause 11.5, Section —II:ITB, Vol.-I of the Bidding Documents, prices
quoted by us in the Price Schedules shall be fixed and firm during the execution of Contract except for
the permitted items for which Price Adjustment is applicable, as mentioned in Appendix-2 (Price
Adjustment) to the Contract Agreement of Volume-I : Section-VI (Sample Forms and Procedures).

We confirm that except as otherwise specifically provided our Bid Prices quoted and uploaded in e-
procurement web portal include all taxes, duties, levies and charges as may be assessed on us, our
Sub-Contractor/Sub-Vendor or their employees by all municipal, state or national government
authorities in connection with the Facilities, in and outside of India.

100% of applicable Taxes and Duties(for direct transaction between Employer and us), which are
payable by the Employer under the Contract, shall be reimbursed by the Employer after dispatch of
equipment on production of satisfactory documentary evidence by the Contractor in accordance with
the provisions of the Bidding Documents.
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4.2

4.3

4.4

4.5

5.0

5.1

6.0

7.0

8.0

9.0

Volume-II : Section-II
Bid Forms (Bid Envelope)

We further understand that notwithstanding 4.0 above, in case of award on us, you shall also bear and
pay/reimburse to us, Excise Duty, Sales Tax/VAT (but not the surcharge in lieu of Sales Tax/VAT), local
tax and other levies in respect of direct transaction between you and us, imposed on the Plant &
Equipment including Mandatory Spare Parts specified in Schedule No. 1 of our Price Schedule quoted
and uploaded on e-procurement web portal, to be incorporated into the Facilities; by the Indian Laws.

We also understand that, Service Tax, if applicable, for the services to be rendered by us, the same is
included in our bid price quoted and uploaded on e-procurement web portal.

We confirm that we shall also get registered with the concerned Sales Tax Authorities, in all the states
where the project is located.

We confirm that no Sales Tax/VAT in any form shall be payable by you for the bought out items which
shall be dispatched directly by us under the First Contract (as referred in para 5.1 below) to the project
site. However, you will issue requisite Sales Tax declaration/Vatable forms in respect of such bought out
items, on production of documentary evidence of registration with the concerned Sales Tax Authorities.

Construction of the Contract

We declare that we have studied Clause GCC 2.1 relating to mode of contracting for Domestic Bidders
and we are making this proposal with a stipulation that you shall award us two separate Contracts viz
‘First Contract’ for supply of all equipment and materials including mandatory spares and ‘Second
Contract’ for providing all the services i.e. inland transportation for delivery at site, insurance,
unloading, storage, handling at site, installation, testing and commissioning including Trial operation in
respect of all the equipment supplied under the ‘First Contract’ and other services specified in the
Contract Documents. We declare that the award of two contracts, will not, in any way, dilute our
responsibility for successful operation of plant/equipment and fulfillment of all obligations as per Bidding
Documents and that both the Contracts will have a cross-fall breach clause i.e. a breach in one Contract
will automatically be classified as a breach of the other contract which will confer on you the right to
terminate the other contract at our risk and cost.

We have read the provisions of following clauses and confirm that the specified stipulations of these
clauses are acceptable to us:

(a) ITB 13 Bid Security

(b) GCC 2.14 Governing Law

(© GCC8 Terms of Payment

(d) GCC9.3 Performance Security
(e) GCC10 Taxes and Duties

(f) GCC 21.2 Completion Time Guarantee
(9) GCC 22 Defect Liability

(h) GCC 23 Functional Guarantee
(i) GCC 25 Patent Indemnity

3) GCC 26 Limitation of Liability
(k) GCC 38 Settlement of Disputes
)] GCC 39 Arbitration

(m) Appendix 2 to Form of Price Adjustment
Contract Agreement

Further we understand that deviation taken in any of the above clauses by us may make our bid non-
responsive as per provision of bidding documents and be rejected by you.

We undertake, if our bid is accepted, to commence the work immediately upon your Notification of
Award to us, and to achieve the delivery of goods and related services within the time stated in the
Bidding Documents.

If our bid is accepted, we undertake to provide a Performance Security(ies) in the form and amounts,
and within the times specified in the Bidding Documents.

We agree to abide by this bid for a period of six (06) months from the date fixed for opening of bids as

stipulated in the Bidding Documents, and it shall remain binding upon us and may be accepted by you
at any time before the expiration of that period.
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10.0

11.0

*12.0

13.0

Date:

Place:

Volume-II : Section-II
Bid Forms (Bid Envelope)

Until a formal Contract is prepared and executed between us, this bid, together with your written
acceptance thereof in the form of your Notification of Award shall constitute a binding contract between
us.

We understand that you are not bound to accept the lowest or any bid you may receive.

(For Joint Venture only) We, the partners of Joint Venture submitting this bid, do agree and confirm
that in case of Award of Contract on the Joint Venture, we shall be jointly and severally liable and
responsible for the execution of the Contract in accordance with Contract terms and conditions.

We, hereby, declare that only the persons or firms interested in this proposal as principals are named
here and that no other persons or firms other than those mentioned herein have any interest in this
proposal or in the Contract to be entered into, if the award is made on us, that this proposal is made
without any connection with any other person, firm or party likewise submitting a proposal is in all
respects for and in good faith, without collusion or fraud.

Dated this day of 20

Thanking you, we remain,
Yours Sincerely,
For and on behalf of the [ Name of the Bidder#]
(Signature).........cooveeine e e s
(Printed Name)......ccc.cevveevieneennenn.
(Designation)......cceveeveereiereereenennn.

(Common Seal).....coeeveeieeiiiennees

Business Address:

Country of Incorporation:
(State or Province to be indicated)

Name of the Principal Officer:

Address of the Principal Officer:

*Applicable in case of a bid from Joint Venture of firms.
#1In case the bid is submitted by a Joint Venture, the name of the Joint Venture should be indicated

Note: Bidders may note that no prescribed proforma has been enclosed for:

(a) Attachment 2: Power of Attorney.

(For Attachments 2 Bidders may use their own proforma for furnishing the required information with the bid).
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List of Attachments

AT o] 0 =T 1R (5 1 ) Y
=Tl g 0 =T LRI (] PP
Attachment4.........c..c...eet
Attachment-4A
Attachment-4B
Attachment-5.........ceeeveees

Attachment-6.........cccceveens

N 7= T T T
N 7= T 1 Tl
Attachment-10
Attachment-11
Attachment-12
Attachment-14
Attachment-15
Attachment-16
N 7= T 10T
Attachment-18
Attachment-19
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Attachment-3(JV)

[ Package Name.......... ) (Package No. XXXX)

(Joint Venture Agreement and Power of Attorney for Joint Venture*)

Bidder's Name and Address: To: West Bengal State Electricity Distribution Company Limited
Vidyut Bhawan, 2nd Floor, ‘B’ Block
Block-DJ, Sector — II, Bidhannagar, Kolkata — 700 091.

Dear Sir,

The Joint Venture Agreement (as per the proforma attached at no. 15 in Section-VI, Sample Forms and
Procedures, Conditions of Contract, Vol.-I of the Bidding Documents) and Power of Attorney for Joint Venture (as
per the proforma attached at no. 14 in Section-VI, Sample Forms and Procedures, Conditions of Contract, Vol.-I
of the Bidding Documents) are enclosed herewith.

* Applicable for Joint Venture.

(SIgNALUIE)......eee e e

(Printed Name)
(Designation)........ccccuuee..
(Common Seal)
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Attachment-3 (QR)

[ Package Name.......... ) (Package No. XXXX)

(Qualifying Requirement Data)

Bidders Name & Address: To : West Bengal State Electricity Distribution Company Limited

Vidyut Bhawan, 2™ Floor, Block — B

Block-DJ, Sector — II, Bidhannagar, Kolkata — 700 091.
Dear Ladies and/or Gentlemen,
In support of the Qualification Requirements (QR) for bidders, stipulated in Annexure-A (BDS) of the Section - III
(BDS), Volume-I & additional information required as per ITB clause 9.3(c) of the Bidding Documents, we furnish
herewith our QR data/details/documents etc., alongwith other information, as follows (The QR stipulations have
been reproduced in italics for ready reference, however, in case of any discrepancy the QR as given in BDS shall
prevail).
* We have submitted bid as individual firm.
* We have submitted bid as joint venture of following firms:
(1) et e e e s e e s e r e e e e e rrae e e e nrnnnreee s
(L) PP

LG TSRO

(* Strike-off whichever is not applicable)
[For details regarding Qualification Requirements of a Joint Venture, please refer para 4.0 below.]

We are furnishing the following details/document in support of Qualifying requirement for the subject project.

A. Attached copies of original documents defining:
a) The constitution or legal status;
b) The principal place of business;
c) The place of incorporation (for bidders who are corporations); or the place of registration and

the nationality of the Owners (for applicants who are partnerships or individually-owned firms).
B. Attached original & copies of the following documents.
a) Written power of attorney of the signatory of the Bid to commit the bidder.

b)** Joint Venture Agreement
[** To be submitted only in case of Joint Ventures. Strike off in case of individual firms.]

1.0 Pre-qualification criteria — Part A:
1.01 Technical:
(1) Part I: Supply, Erection, Testing & Commissioning of New/Augmentation of

existing 33/11KV substation and new/Augmentation of its incoming 33 KV Lines
The detailed criteria is mentioned at 1.01 (I) of Annexure-A to BDS at Volume-I : Section-IIIL.

Format A: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture) for technical
experience in compliance to para 1.01 (I) {(i) or (ii) or (iii)} of Annexure-A to BDS
(Volume-I : Section-III) [In case of Joint Venture bidder, the QR data of each of the
partner (in support of meeting the requirement of para 1.01 (I) (iv) of Annexure-A to
BDS (Volume-I : Section-III)] is also is to furnished, as applicable, using this format.
The bidder (Single Firm / Partner(s) in case of Joint Venture) who is willing to qualify
in compliance to para 1.01 (I) {(ii) or (iii)} of para 1.01 (I) (iv) of Annexure-A to BDS
(Volume-I : Section-III) shall fill below format for two or all three contracts.
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Al. | Name of Bidder/Lead Partner of JV/other partner(s) of JV
A2. | Name of Contract (executed during the last 7 years as on the
originally scheduled date of bid opening):
A3. | Contract Reference No. & Date of Award
A4 | Name and Address of the Employer/Utility
by whom the Contract was awarded
e-mail ID
Telephone No.
Fax No.
A5(i) | Name of electrical works of sub-station of 33/11 KV or 66/11 KV class
and its associated 33 KV/66KV lines successfully erected, tested and
commissioned
(if) | Transformer capacity successfully erected, tested and commissioned
for s/s of 33/11 KV or 66/11 KV (in KVA)
(ii) | % of Transformer capacity executed w.r.t. transformer capacity
proposed in bid (in %)
(iv) | Length of 33 KV/66KV line successfully erected, tested and
commissioned (in cKms)
(v) | % of 33 KV/66KV line executed w.r.t. 33 KV/66KV line proposed in
bid (in %)
A6(i) | Date of successful execution of the Contract/Date of commissioning
No. of years the above referredelectrical works is in successful years
(if) | operation as on the date of bid opening
A7. | Capacity in which the Contract was undertaken (Check One) CJrime Contractor
[Htner of JV
[C-bcontractor
(Tick whichever is applicable)
A8. | Details/documentary evidence submitted in support of stated
experience/Contract

(Documentary evidence, such as copies of utility certificates etc., in support of its experience shall be attached
with the filled-up format for each experience/Contract)

(II)

Part II: Supply, Erection, Testing and Commissioning of New/Augmentation of existing
22 KV or 11 KV & LT Lines, New/Augmentation of existing 11/0.4 KV Distribution
Transformer substation and Single Phase Electricity Connections including Service Line

& Internal House wiring for BPL Households and HT/LT metering
The detailed criteria is mentioned at 1.01 (II) of Annexure-A to BDS at Volume-I : Section-III.

Format B: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture) for technical
experience in compliance to para 1.01 (II) {(i) or (ii) or (iii)} of Annexure-A to BDS
(Volume-I : Section-III) [In case of Joint Venture bidder, the QR data of each of the
partner (in support of meeting the requirement of para 1.01 (II) (iv) of Annexure-A to
BDS (Volume-I : Section-III)] is also is to furnished, as applicable, using this format.
The bidder (Single Firm / Partner(s) in case of Joint Venture) who is willing to qualify
in compliance to para 1.01 (II) {(ii) or (iii)} of Annexure-A to BDS (Volume-I : Section-

IIT) shall fill below format for two or all three contracts.

Al. | Name of Bidder/Lead Partner of JV/other partner(s) of JV
A2. | Name of Contract (executed during the last 7 years as on the
originally scheduled date of bid opening):
A3. Contract Reference No. & Date of Award
A4 | Name and Address of the Employer/Utility
by whom the Contract was awarded
e-mail ID
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Telephone No.

experience/Contract

Fax No.
A5(i) | Name of electrical works of LT line or 11 KV or 22 KV class
successfully erected, tested and commissioned
(if) | Distribution transformer capacity successfully erected, tested and
commissioned for s/s of 33/11 KV or 66/11 KV (in KVA)
% of Distribution transformer capacity executed w.r.t. Distribution
(iii) | transformer capacity proposed in bid (in %)
Length of LT line/11 KV/22 KV line successfully erected, tested and
(iv) | commissioned (in cKms)
% of LT line/11 KV/22 KV line executed w.r.t. LT line/11 KV/22 KV
(v) | line proposed in bid (in %)
A6(i) | Date of successful execution of the Contract/Date of commissioning
No. of years the above referredelectrical works is in successful
(if) | operation as on the date of bid opening
years
A7. | Capacity in which the Contract was undertaken (Check One) Crime Contractor
[—tner of IV
Cbcontractor
(Tick whichever is applicable)
A8. | Details/documentary evidence submitted in support of stated

(Documentary evidence, such as copies of utility certificates etc., in support of its experience shall be attached
with the filled-up format for each experience/Contract)

(III) PartIII: Combined Part of Part-I & II above

The detailed criteria is mentioned at 1.01 (III) of Annexure-A to BDS at Volume-I : Section-III.

Format C: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture) for technical
experience in compliance to para 1.01 (III) {(i) or (ii) or (iii)} of Annexure-A to BDS
(Volume-I : Section-III) [In case of Joint Venture bidder, the QR data of each of the
partner (in support of meeting the requirement of para 1.01 (III) (iv) of Annexure-A to
BDS (Volume-I : Section-III)] is also is to furnished, as applicable, using this format.
The bidder (Single Firm / Partner(s) in case of Joint Venture) who is willing to qualify
in compliance to para 1.01 (III) {(ii) or (iii)} above shall fill below format for two or all

three contracts.
Al. | Name of Bidder/Lead Partner of JV/other partner(s) of JV
A2. | Name of Contract (executed during the last 7 years as on the
originally scheduled date of bid opening):
A3. Contract Reference No. & Date of Award
A4 | Name and Address of the Employer/Utility
by whom the Contract was awarded
e-mail ID
Telephone No.
Fax No.
A5(i) | Name of electrical works of 33/11 KV or 66/11 KV class substation
and its associated 33 KV/66 KV lines successfully erected, tested and
commissioned
(if) | Transformer capacity successfully erected, tested and commissioned
for 33/11 KV or 66/11 KV s/s(in KVA)
(ii) | % of Transformer capacity executed w.r.t. transformer capacity
proposed in bid (in %)
(iv) | Length of 33 KV/66KV line successfully erected, tested and
commissioned (in cKms)
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(v) | % of 33 KV/66KV line executed w.r.t. 33 KV/66KV line proposed in
bid (in %)

A6(i) | Name of electrical works of LT line or 11 KV or 22 KV class
successfully erected, tested and commissioned

(if) | Distribution transformer capacity successfully erected, tested and
commissioned (in KVA)

(ii) | % of Distribution transformer capacity executed w.r.t. Distribution
transformer capacity proposed in bid (in %)

(iv) | Length of LT line/11 KV/22 KV line successfully erected, tested and
commissioned (in Kms)

(V) | % of LT line/11 KV/22 KV line executed w.r.t. 11 KV/22 KV line
proposed in bid (in %)

A7(i) | Date of successful execution of the Contract/Date of commissioning

(ii) | No. of years the above referredelectrical works is in successful

operation as on the date of bid opening years
A8. | Capacity in which the Contract was undertaken (Check One) CJrime Contractor
rtner of JV
bcontractor

(Tick whichever is applicable)

A9. | Details/documentary evidence submitted in support of stated
experience/Contract

(Documentary evidence, such as copies of utility certificates etc., in support of its experience shall be attached
with the filled-up format for each experience/Contract)

1.01.1 For Bidder to qualify for more than one projects, the technical requirements of bidder shall be as
per following:
QR for technical
S. . . . . . requirement of a
No. Description Unit | Projectl | Project2 | Project3 bidder participating
in all 3 projects
Part-1

33 KV+ higher voltage

1 capadity line Km 500 200 150 500
Sum of 33/11 KV

2 substation MVA 50 20 80 80

transformation capacity

Part-1I1
3 | SumofllKV+LTline | o\ | 1009 2000 3000 3000
length
Sum of DTR
4 transformation capacity MVA 2000 8000 5000 8000
Part-III
p | 33KV+ higher voltage | ., 500 200 150 500
capacity line
Sum of 33/11 KV

2 substation MVA 50 20 80 80

transformation capacity

Sum of 11 KV+ LT line
3 length Km 1000 2000 3000 3000
4 sumof TR | wya | 2000 8000 5000 8000

transformation capacity
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1.01.2 The bidder should possess "A" Class license issued by the Electrical inspectorate of Govt of West
Bengal/Central Inspectorial organization of Govt. of India/ other state Govt. In case bid submitted
joint venture firm, any of partner should possess "A" class electrical license as stated above.

1.02 Commercial

The detailed criteria is mentioned at 1.02 of Annexure-A to BDS at Volume-I : Section-III.

Format C: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture) for commercial
experience in compliance to para 1.02.1 (i) of Annexure-A to BDS at Volume-I :
Section-III [In case of Joint Venture bidder, the QR data of each of the partner (in
support of meeting the requirement of para 1.02.5 of Annexure-A to BDS at Volume-I :
Section-III] is also is to furnished, as applicable, using this format. The bidder (Single
Firm / Partner(s) in case of Joint Venture) who is willing to qualify in compliance to
para 1.02.1 {(ii) or (iii)} of Annexure-A to BDS at Volume-1I : Section-III shall fill below
format for two or all three contracts.

11

Al. | Name of Bidder/Lead Partner of JV/other partner(s) of JV

A2. | Name of Contract (executed during the last 5 years up to
31.03.2013):

A3. Contract Reference No. & Date of Award

A4 | Name and Address of the Employer/Utility
by whom the Contract was awarded
e-mail ID
Telephone No.
Fax No.

A5(i) | Name of completed work of project execution in electrical
Transmission or sub-transmission & distribution sector
(if) | Cost of the project

(i) | % of cost w.r.t. estimated cost of this bid (in %)

A6(i) | Date of successful execution of the Contract/Date of commissioning

Crime Contractor

[—¥tner of JV

bcontractor

(Tick whichever is applicable)

A7. | Capacity in which the Contract was undertaken (Check One)

A8. | Details/documentary evidence submitted in support of stated
experience/Contract

(Documentary evidence, such as copies of utility certificates etc., in support of its experience shall be attached
with the filled-up format for each experience/Contract)

Format D: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture) for commercial
experience in compliance to para 1.02.2, 1.02.3 & 1.02.4 of Annexure-A to BDS at
Volume-I : Section-III [In case of Joint Venture bidder, the QR data of each of the
partner (in support of meeting the requirement of para 1.02.5 of Annexure-A to BDS at
Volume-I : Section-III] is also to furnished, as applicable, using this format.

Al. | Name of Bidder/Lead Partner of JV/other partner(s) of JV
A2. | Net-worth in last three years
1. Financial Year 2012-13 : Rs. -—--- lakhs
2. Financial Year 2013-14 : Rs. -—--- lakhs
3. Financial Year 2014-15 Rs. ----- lakhs
A3. Minimum Average Annual Turnover (MAAT)
1. Financial Year 2010-11 Rs. ----- lakhs
2. Financial Year 2011-12 Rs. ----- lakhs
3. Financial Year 2012-13 Rs. ----- lakhs
4. Financial Year 2013-14 Rs. ----- lakhs
5. Financial Year 2014-15 Rs. ----- lakhs
A4 | liquid assets (LA) and/ or evidence of access to or availability of
credit facilities Rs. ----- lakhs
A4. | Details/documentary evidence submitted in support of stated
experience/Contract
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(Documentary evidence, such as copies of utility certificates etc., in support of its experience shall be attached
with the filled-up format for each experience/Contract)

1.02.1 Failure to comply with this requirement will result in rejection of the joint venture’s bid. Sub
contractors’ experience and resources shall not be taken into account in determining the bidder’s
compliance with qualifying criteria.

1.02.2 One of the partners shall be hominated as lead partner, and the lead partner shall be authorized to
incur liabilities and receive instruction for and on behalf of any and all partners of the joint venture
and the entire execution of the contract including receipt of payment shall be done exclusively
through the lead partner. This authorization shall be evidenced by submitting a power of attorney
signed by legally authorized signatories of all the partners as per proforma in section “Annexure” of
Special Conditions of Contract-Vol.-IA.

1.02.3 All partner of the joint venture shall be liable jointly and severally for the execution of the contract
in accordance with the contract terms and a copy of the agreement entered into by the joint
venture partners having such a provision shall be submitted with the bid.

2.0 Pre-qualification criteria — Part B:
The Bidder shall also furnish following documents/details with its bid:

2.01.1 A certificate from banker (as per format) indicating various fund based/non fund based limits
sanctioned to the bidder and the extent of utilization as on date Such certificate should have been
issued not earlier than three months prior to the date of bid opening. Wherever necessary
Employer may make queries with the Bidders’ bankers.

2.01.2 The complete annual reports together with Audited statement of accounts of the company for last
five years of its own (separate) immediately preceding the date of submission of bid.

2.01.3 Note:

2.01.3.1 In the event the bidder is not able to furnish the information of its own (i.e.
separate), being a subsidiary company and its accounts are being consolidated with
its group/holding/parent company, the bidder should submit the audited balance
sheets, income statements, other information pertaining to it only (not of its
group/Holding/Parent Company) duly certified by any one of the authority [(i)
Statutory Auditor of the bidder /(ii) Company Secretary of the bidder or (iii) A
certified Public Accountant] certifying that such information/documents are based on
the audited accounts as the case may be.

2.01.3.2 Similarly, if the bidder happens to be a Group/Holding/Parent Company, the bidder
should submit the above documents/information of its own (i.e. exclusive of its
subsidiaries) duly certified by any one of the authority mentioned in Note - 2.01.3.1
above certifying that these information/ documents are based on the audited
accounts, as the case may be.

2.01.4 Litigation History:

2.01.4.1 The bidder should provide detailed information on any litigation or arbitration arising
out of contracts completed or under execution by it over the last five years. A
consistent history of awards involving litigation against the Bidder or any partner of JV
may result in rejection of Bid.

2.01.4.2 Notwithstanding anything stated hereinabove, the Employer reserves the right to
assess the capacity and capability of the bidder, should the circumstances warrant
such assessment in an overall interest of the Employer. The Employer reserves the
right to waive minor deviations if they do not materially affect the capability of the
Bidder to perform the contract.
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Attachment-4

(P Package Name.......... ) (Package No. XXXX)

(Form of Certificate of Origin and Eligibility)

Bidder's Name and Address:

To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2" Floor, Vidyut Bhawan, Block-DJ, Sector — II,
Bidhannagar, Kolkata — 700 091.

We hereby certify that equipment and materials to be supplied are produced

in
................................................................................................... , an eligible source country.
We hereby certify that our company is incorporated and registered in
.................................................................................................... , an eligible source country.
Datel....ccciiinininnenns (SIgNALUIE)...cc e e e
Place:......cccoeiinnneee (Printed Name).......uc v eeeeereeeeee e
(DeSINALION). ... . eeeeeeeeeieeee e e e e e

(Common Seal)
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Attachment-4A

P Package Name.......... ) (Package No. XXXX)

(List of Special Maintenance Tools & Tackles)

Bidder's Name and Address: To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2™ Floor, Vidyut Bhawan, Block-DJ, Sector — II,
Bidhannagar, Kolkata — 700 091.

Dear Sir,

We are furnishing below the list of special maintenance tools & tackles for various equipment under the subject
project. The prices for these tools & tackles are included in our lumpsum bid price. We further confirm that the
list of special maintenance tools & tackles includes all the items specifically identified in your bidding documents
as brought out below:

S.No. For Equipment Item Description Unit Quantity

Notwithstanding what is stated above, we further confirm that any additional special maintenance tools and
tackles, required for the equipment under this project shall be furnished by us at no extra cost to the employer.

Date:....ccciiiiiiinrenns
(SIgNALUIE). ... e e e s
Place:......cccoeinnneee (Printed
1= 0 ) S UROR
(B [o g = Lu o] o )

(Common Seal)
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Attachment-4B

[ Package Name.......... ) (Package No. XXXX)

(List of Special Maintenance Tools & Tackles)

Bidder's Name and Address: To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2™ Floor, Vidyut Bhawan, Block-DJ, Sector — II,
Bidhannagar, Kolkata — 700 091.

Dear Sir,

We are furnishing below the list of special maintenance tools & tackles for various equipment under the subject
Project. The prices for these tools & tackles which are to be taken back after the completion of the work by us
are not included in our lumpsum bid price. We further confirm that the list of special maintenance tools & tackles
includes all the items specifically identified in your bidding documents as brought out below:

Q)

(SIgNALUIE). ... e e e e s

(Printed Name)......ueeeeeeeeeeeeeeeeee e ee e e e e
(Designation)
(Common Seal)
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Attachment-5
[ Package Name.......... ) (Package No. XXXX)
(Bought-out & Sub-contracted Items)
Bidder's Name and Address: To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2™ Floor, Vidyut Bhawan, Block-DJ, Sector — II,
Bidhannagar, Kolkata — 700 091.

Dear Sir,

1.0 We hereby furnish the details of the items/ sub-assemblies, we propose to buy for the purpose of furnishing and
installation of the subject Project:

Sl. | Item Description Quantity proposed to be Details of the proposed sub-
No. bought/sub-contracted contractor/sub-vendor
Name Nationality
1.
2.
3.
4.
5.
6.

2.0 We hereby declare that, we would not subcontract the erection portion of the contract without the
prior approval of Employer.

Date:....cooviiiiiininnns (SIgnatUre).....cccceeeeee e e e
Place:.........ccouee. (Printed Name)...cc.eeeveeeriereee e
(B2 (o g =1 o] o )

(Common Seal).......c.cooeeumrmmmremieeneeneaeeenns
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(Alternative, Deviations and Exceptions to the Provisions)

Bidder's Name and Address:

Dear Sir,

To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2™ Floor, Vidyut Bhawan, Block-DJ, Sector — II,

Bidhannagar, Kolkata — 700 091.

The bidder shall itemize any deviation from the Specifications included in his bid. Each item shall be listed
(separate sheets may be used and enclosed with this Attachment) with the following information:

Sl. No.

Reference clause in the
Specifications

Deviation

Cost of withdrawal of the
deviation

The above deviations and variations are exhaustive. We confirm that we shall withdraw the deviations proposed
by us at the cost of withdrawal indicated in this attachment, failing which our bid may be rejected and Bid
Security forfeited.

Except for the above deviations and variations, the entire work shall be performed as per your specifications and
documents. Further, we agree that any deviations, conditionality or reservation introduced in this Attachment-6
and/or in the Bid form, Price schedules & Technical Data Sheets and covering letter, or in any other part of the
bid will be reviewed to conduct a determination of the substantial responsiveness of the bid.

(Signature)
(Printed Name)
(Designation)

(Common Seal)
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Attachment-8
(. Package Name.......... ) (Package No. XXXX)

(Manufacturer’s Authorization Form)
(On Manufacturer’s Letterhead, see Clause 9.3(c) of the ITB)

To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2nd Floor, Vidyut Bhawan,
Block-DJ, Sector — II, Bidhannagar, Kolkata — 700 091.

Dear Ladies and/or Gentlemen,

WE [insert: name of Manufacturer] who are established and reputable manufacturers of [insert: name
and/or description of the plant & equipment] having production facilities at [insert: address of factory]
do hereby authorize [insert: name & address of Bidder] (hereinafter, the “Bidder”) to submit a bid, and
subsequently negotiate and sign the Contract with you against IFB [insert: title and reference number of
Invitation for Bids] including the above plant & equipment or other goods produced by us.

We hereby extend our full guarantee and warranty for the above specified plant & equipment materials or other
goods offered supporting the supply, installation and achieving of Operational Acceptance of the plant by the
Bidder against these Bidding Documents, and duly authorize said Bidder to act on our behalf in fulfilling these
guarantee and warranty obligations. We also hereby declare that we and ............... , linsert: name of the
Bidder] have entered into a formal relationship in which, during the duration of the Contract (including warranty
/ defects liability) we, the Manufacturer or Producer, will make our technical and engineering staff fully available
to the technical and engineering staff of the successful Bidder to assist that Bidder, on a reasonable and best
effort basis, in the performance of all its obligations to the Purchaser under the Contract.

For and on behalf of the Manufacturer

Signed:
Date:

In the capacity of [insert: title of position or other appropriate designation] and this should be signed by
a person having the power of attorney to legal bind the manufacturer.

Date:...ccociiiiiniinenns
Place:.......cceeiinnneee (SIgNALUre)....cce e e
(Printed Name).....ceeeeeeeeee e
(DesigNation)....ceeeceseeseeseeeeeie e e e e

(Common Seal)

Note 1. The letter of Undertaking should be on the letterhead of the Manufacturer and should be signed by a
person competent and having Power of Attorney to legally bind the Manufacturer. It shall be included
by the bidder in its bid.

2. Above undertaking shall be registered or notarized so as to be legally enforceable.
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Attachment-9

[ Package Name.......... ) (Package No. XXXX)

Bidder's Name and Address:

Dear Sir,

(Work Completion Schedule)

To: West Bengal State Electricity Distribution Company Limited,
Block — B, 2" Floor, Vidyut Bhawan, Block-DJ, Sector — II,
Bidhannagar, Kolkata — 700 091.

We hereby declare that the following Work Completion Schedule shall be followed by us in furnishing and
installation of the subject Project for the period commencing from the effective date of Contract to us:

Sl. - Period in months from the effective date
No. Description of Work of Contract
1. Detailed Engineering and drawing submission
a) commencement
b) completion
2. Procurement of equipment/ components & assembly
a) commencement
b) completion
3. Type-Tests
a)—commencement
b)-completion
4, Manufacturing
a) commencement
b) completion
5. Shipments & Delivery
a) commencement
b) completion
6. Establishment of site office
7. Installation at Site
a) commencement
b) completion
8. Testing & Pre-commissioning
a) commencement
b) completion
9. Trial Operation
a) commencement
b) completion
Date:....ccciviiininnenns (SIgnAtUre)......coeeeee e e
Place:......cccoeinnneee (Printed Name)......cuue e e e
(Designation).........ccceeumeeeenee.
(Common Seal)
Note: Bidders to enclose a detailed network covering all the activities to be undertaken for completion of the

project indicating key dates for various milestones for each phase constituent-wise.
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Attachment-10
[ Package Name.......... ) (Package No. XXXX)

(Guarantee Dedlaration)

Bidder's Name and Address (Sole Bidder) : To:
West Bengal state Electricity Distribution Company Ltd.
Block :DJ, Sec-II, Salt Lake, Kolkata-91.

Name:

Address:

Dear Sir,

We declare that the ratings, performance figures and availability of the system furnished by us for subject Package
covered under this specification are guaranteed by us. We further declare that in the event of any deficiencies in meeting
the guarantees in respect of the characteristics mentioned below as established after conducting the factory test, you
may at your discretion, reject or accept the equipment after assessing the liquidated damages as specified in the relevant
clauses of Bid document.

Guaranteed losses at rated output (KW per unit)

Equipment Copper/Aluminium Loss at 75 Iron loss at rated voltage and
degree C at rated current frequency

16KVA, 11/0.433kV, 3ph.

25KVA, 11/0.433kV, 3ph.

63KVA, 11/0.433kV, 3ph.

100KVA, 11/0.433KkV, 3ph

200KVA, 11/0.433KkV, 3ph

315KVA, 11/0.433kV, 3ph

(Signature)

(Printed Name)
Date : -- (Designation)
Place : (Common Seal)
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Attachment-11

) (Package No. XXXX)

(Information regarding Ex-employees of West Bengal State Electricity Distribution Company
Limited in our Organisation)

Bidder's Name and Address:

Dear Sir,

To: West Bengal State Electricity Distribution Company Limited,

Block — B,

2" Floor, Vidyut Bhawan, Block-DJ, Sector — II,

Bidhannagar, Kolkata — 700 091.

We hereby furnish the details of ex-employees of West Bengal State Electricity Distribution Company
Limited who had retired/ resigned at the level of XXXXXX (Define suitable post) from West Bengal State
Electricity Distribution Company Limited and subsequently have been employed by us:

Date of joining and

Sl. Name of the person Date of Retirement/
No. with designation in resignation from designation in our
WBSEDCL WBSEDCL Organisation
L i s e eee e aeas
2. e ————. taeraeaeeeaeea e ane
3 e ————— teeraeaeeeaeea e ane
A, e e eeeeeeeeeeeeeeseeseeseesennnn
D aeeraene e ———————
Date:....cuununiiininns
(SIgNALUIE)....cce e
Place:......cccoeuennees
(Printed NamMe). ....ccueeeeeeeeieeeeee e
(RIS [o g = Lu o] o )
(CommON S€al).......oeiienmeeemeeenreeerer e e e
Note:

venture bid.

The information in similar format should be furnished for each partner of joint venture in case of joint
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Attachment-12
[ Package Name.......... ) (Package No. XXXX)
(Price Adjustment Data as per Appendix-2 of section-VI : Sample forms and procedures)
Bidder's Name and Address: To: West Bengal State Electricity Distribution Company
Limited, Block — B, 2" Floor, Vidyut Bhawan, Block-DJ,
Sector — II, Bidhannagar, Kolkata — 700 091.

Dear Sir,

We hereby furnish the details of Price Adjustments:

Name of Material Price as on 30 days | Price as on 60 days | Variation*
prior to date of bid | prior to date of
opening* shipment*

ACSR conductor

Power /  Station /
Distribution Transformer (
Copper / Aluminium
wound)

Cables

*Detailed calculations as per appendix-2 of section-VI : sample forms and procedures to be enclosed
(SIgNALUIE)....ccee e e e
(Printed Name). .....cueeeeeeeeieeee e
((BIEI] (o g = Lu o] o ) P

(CommON S€al)........coeiree e e e e
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Attachment-14
(PRE CONTRACT INTEGRITY PACT)
General

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on day of the month of
2010, between, on one hand, the ............... (Name of Owner) acting through Shri...... (Name and
designation of Project Manager) (hereinafter called the "BUYER", which expression shall mean and include,
unless the context otherwise requires, his successors in office and assigns) of the First Part and M/s........
(Name of Bidder) represented by Shri ,  Chief Executive Officer (hereinafter called the
"BIDDER/Seller" which expression shall mean and include, unless the context otherwise requires, his
successors and permitted assigns) of the Second Part.

WHEREAS the BUYER proposes to procure (Name of the Stores/Equipment/Item) and the BIDDER/Seller is
willing to offer/has offered the stores and

WHEREAS the BIDDER is a private company/public  company/Government
undertaking/partnership/registered export agency, constituted in accordance with the relevant law in the
matter and the BUYER is a PSU/Utility/Department of State Govt. performing its functions on behalf of the
.................. (Name of owner).

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free from any
influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be entered
into with a view to :-

Enabling the BUYER to obtain the desired said stores/equipment at a competitive price in conformity with
the defined specifications by avoiding the high cost and the distortionary impact of corruption on public
procurement, and

Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to secure the
contract by providing assurance to them that their competitors wi" also abstain from bribing and other
corrupt practices and the BUYER wlll commit to prevent corruption, in any form, by its officials by
following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:

Commitments of the BUYER

1.1 The BUYER undertakes that no official of the BUYER, connected directly or indirectly with the
contract, will demand, take a promise for or accept, directly or through intermediaries, any bribe,
consideration, gift, reward, favour or any material or immaterial benefit or any other advantage from
the BIDDER, either for themselves or for any person, organisation or third party related to the
contract in exchange for an advantage in the bidding process, bid evaluation, contracting or
implementation process related to the contract.

1.2 The BUYER will, during the pre-contract stage, treat all BIDDERs alike and will provide to all
BIDDERs the same information and will not provide any such information to any particular
BIDDER which could afford an advantage to that particular BIDDER in comparison to other
BIDDERSs.

1.3 All the officials of the BUYER will report to the appropriate Government office any attempted or
completed breaches of the above commitments as well as any substantial suspicion of such a breach

2.0 In case any such preceding misconduct on the part of such official(s) is reported by the BIDDER
to the BUYER with full and verifiable facts and the same is prima facie found to be correct by the BUYER,
necessary disciplinary proceedings, or any other action as deemed fit, including criminal proceedings may
be initiated by the BUYER and such a person shall be debarred from further dealings related to the
contract process. In such a case while an enquiry is being conducted by the BUYER the proceedings
under the contract would not be stalled.
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Commitments of BIDDERs

3.0 The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair means
and illegal activities during any stage of its bid or during any pre-contract or post-contract stage in
order to secure the contract or in furtherance to secure it and in particular commit itself to the following:-

3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, reward,
favour, any material or immaterial benefit or other advantage, commission, fees, brokerage or
inducement to any official of the BUYER, connected directly or indirectly with the bidding process, or to
any person, organisation or third party related to the contractin exchange for any advantage in the
bidding, evaluation, contracting and implementation of the contract.

3.2 The BIDDER further undertakes that it has not given, offered or promised to give, directly or
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other
advantage, commission, fees, brokerage or inducement to any official of the BUYER or otherwise
in procuring the Contract or forbearing to do or having done any act in relation to the obtaining or
execution of the contract or any other contract with the Government for showing or for bearing to
show favour or disfavour to any person in relation to the contract or any other contract with
Government.

3.3 BIDDERs shall disclose the name and address of agents a n d representatives and Indian
BIDDERs shall disclose their foreign principals or associates.

3.4 BIDDERs shall disclose the payments to be madeby them to agents/brokers or any other
intermediary, in connection with this bid/contract.

3.5 The BIDDER further confirms and declares to the BUYER that the BIDDER is the original
manufacturer/integrator/authorised government sponsored export entity of the defence stores and has
not engaged any individual or firm or company whether Indian or foreign to intercede, facilitate or
in any way to recommend to the BUYER or any of its functionaries, whether officially 'or
unofficially to the award of the contract to the BIDDER, nor has any amount been paid, promised
or intended to be paid to any such individual, firm or company in respect of any such intercession,
facilitation or recommendation.

3.6 The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing
the contract, shall disclose any payments he has made, is committed to or intends to make to
officials of the BUYER or their family members, agents, brokers or any other intermediaries in
connection with the contract and the details of services agreed upon for such payments.

3.7 The BIDDER will not collude with other parties interested in the contract to impair the transparency,
fairness and progress of the bidding process, bid evaluation, contracting and implementation of the
contract.

3.8 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means and illegal
activities.

3.9 The BIDDER shall not use improperly, for purposes of competition or personal gain, or pass on to
others, any information provided by the BUYER as part of the business relationship, regarding plans,
technical proposals and business details, including information contained in any electronic data carrier.
The BIDDER also undertakes to exercise due and adequate care lest any such information is divulged.

3.10 The BIDDER commits to refrain from giving any complaint directly or through any other manner
without supporting it with full and verifiable facts.

3.11 The BIDDER shall not instigate or cause to instigate any third person to commit any of the actions
mentioned above.

3.12 If the BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, either
directly or indirectly, is a relative of any of the officers of the BUYER, or alternatively, if any relative of an
officer of the BUYER has financial interest/stake in the BIDDER's firm, the same shall be disclosed by the
BIDDER at the time of filing of tender.

The term 'relative’ for this purpose would be as defined in Section 6 of the Companies Act 1956.
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3.13 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or
transactions, directly or indirectly, with any employee of the BUYER.

4. Previous Transgression

4.1 The BIDDER declares that no previous transgression occurred in the last three years immediately
before signing of this Integrity Pact, with any other company in any country in respect of any corrupt
practices envisaged hereunder or with any Public Sector Enterprise in India or any Government Department
in India that could justify BIDDER's exclusion from the tender process.

4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be disqualified from
the tender process or the contract, if already awarded, can be terminated for such reason.

5. Earnest Money (Security Deposit)

5.1 While submitting commercial bid, the BIDDER shall deposit an amount.......... (to be specified in Bid
documents) as Earnest Money/Security Deposit, with the BUYER through any of the following instruments:

(i) Bank Draft or a Pay Order infavour of

(ii) A confirmed guarantee by an Indian Nationalised Bank, promising payment of the guaranteed sum
to the BUYER on demand within three working days without any demur whatsoever and without
seeking any reasons whatsoever. The demand for payment by the BUYER shall be treated as
conclusive proof of payment.

(iif) Any other mode or through any other instrument (to be specified in the RFP).

5.2 The Earnest Money/Security Deposit shall be valid upto a period of ... Months or the complete
conclusion of the contractual obligations to the complete satisfaction of both the BIDDER and the
BUYER, including warranty period, whichever is later.

5.3 In case of the successful BIDDER a clause would also be incorporated in the Article pertaining to
Performance Bond in the' Purchase Contract that the provisions of Sanctions for Violation shall be
applicable for forfeiture of Performance Bond in case of a decision by the BUYER to forfeit the same
without assigning any reason for imposing sanction for violation of this Pact.

5.4 No interest shall be payable by the BUYER to the BIDDER on Earnest Money/Security Deposit for the
period of its currency.

6. Sanctions for Violations

6.1 Any breach of the aforesaid provisions by the BIDDER or anyone employed by it or acting on its
behalf (whether with or without the knowledge of the BIDDER) shall entitle the BUYER to take all or
any one of the following actions, wherever required:-

(i) To immediately call off the pre contract negotiations without assigning any reason or giving
any compensation to the BIDDER. However, the proceedings with the other BIDDER(s) would
continue.

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security Deposit/Performance Bond
(after the contract is signed) shall stand forfeited either fully or partially, as decided by the
BUYER and the BUYER shall not be required to assign any reason therefore.

(iif) To immediately cancel the contract, if already signed, without giving any compensation to the
BIDDER.

(iv) To recover all sums already paid by the BUYER, and in case of an Indian BIDDER with interest
thereon at 2% higher than the prevailing Prime Lending Rate of State Bank of India, while in case
of a BIDDER from a country other than India with interest thereon at 2% higher than the UBOR. If
any outstanding payment is due to the BIDDER from the BUYER in connection with any other contract
for any other stores, such outstanding payment could also be utilized to recover the aforesaid
sum and interest.
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(v) To encash the advance bank guarantee and performance bond/warranty bond, if furnished by the
BIDDER, in order to recover the payments, already made by the BUYER, along with interest.

(vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall be liable to pay
compensation for any loss 'or damage to the BUYER resulting from such cancellation/rescission and the
BUYER shall be entitled to deduct the amount so payable from the money(s) due to the BIDDER

(vii) To debar the BIDDER from participating in future bidding processes of the Government of India for
a minimum period of five years, which may be further extended at the discretion of the BUYER.

(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any middleman or agent or broker
with a view to securing the contract.

(ix) In cases where irrevocable Letters of Credit have been received in respect of any contract signed by the
BUYER with the BIDDER, the same shall not be opened.

(X) Forfeiture of Performance Bond in case of a decision by the BUYER to forfeit the same without assigning
any reason for imposing sanction for violation of this Pact.

6.2 The BUYER will be entitled to take all or any of the actions mentioned at para 6.1(i) to (x) of this Pact also
on the Commission by the BIDDER or anyone  employed by it or acting on its behalf (whether with or
without the knowledge of the BIDDER), of an offence as defined in Chapter IX of the Indian Penal code,
1860 or Prevention of Corruption Act, 1988 or any other statute enacted for prevention of corruption.

6.3 The decision of the BUYER to the effect that a breach of the provisions of this Pact has been committed by
the BIDDER shall be final and conclusive on the BIDDER. However, the BIDDER can approach the
Independent Monitor(s) appointed for the purposes of this Pact.

7. Fall Clause

7.1 The BIDDER undertakes that it has not supplied/is not supplying similar product/systems or subsystems at a
price lower than that offered in the present bid in respect of any other Ministry/Department of
the Government of India or PSU and if it is found at any stage that similar product/systems or sub systems
was supplied by the BIDDER to any other Ministry/Department of the Government of India or a PSU at a
lower price, then that very price, with due allowance for elapsed time, will be applicable to the present case
and the difference in the cost would be refunded by the BIDDER to the BUYER, if the contract has already
been concluded.

8. Independent Monitors

8.1 The BUYER has appointed Independent Monitors (hereinafter referred to as Monitors) for this Pact in
consultation with the Central Vigilance to as Monitors) for this Pact in consultation with the Central Vigilance
Commission (Names and Addresses of the Monitors to be given).

8.2 The task of the Monitors shall be to review independently and objectively, whether and to what
extent the parties comply with the obligations under this Pact.

8.3 The Monitors shall not be subject to instructions by the representatives of the parties and perform their
functions neutrally and independently.

8.4 Both the parties accept that the Monitors have the right to access all the documents relating to the
project/procurement, including minutes of meetings.

8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the
Authority designated by the BUYER.

8.6 The BIDDER(s) accepts that the Monitor has the right to access without restriction to all Project
documentation of the BUYER including that provided by the BIDDER. The BIDDER will also grant the
Monitor, upon his request and demonstration of a valid interest, unrestricted and unconditional access to his
project documentation. The same is applicable to Subcontractors. The Monitor shall be under contractual
obligation to treat the information and documents of the BIDDER/Subcontractor(s) with confidentiality.

8.7 The BUYER will provide to the Monitor sufficient information about all meetings among the parties related to
the Project provided such meetings could have an impact on the contractual relations between the parties.
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The parties will offer to the Monitor the option to participate in such meetings.

8.8 The Monitor will submit a written report to the designated Authority of BUYER/Secretary in the Department/
within 8 to 10 weeks from the date of reference or intimation to him by the BUYER / BIDDER and, should
the occasion arise, submit proposals for correcting problematic situations.

9. Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment of commission, the BUYER or its
agencies shall be entitled to examine all the documents including the Books of Accounts of the BIDDER and the
BIDDER shall provide necessary information and documents in English and shall extend all possible help
for the purpose of such examination.

10. Law and Place of Jurisdiction

This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat of the BUYER.

11. Other Legal Actions

The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may follow in
accordance with the provisions of the extant law in force relating to any civil or criminal proceedings

12, Validity

12.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 years or the complete
execution of the contract to the satisfaction of both the BUYER and the BIDDER/Seller, including warranty
period, whichever is later. In case BIDDER is unsuccessful, this Integrity Pact shall expire after six months
from the date of the signing of the contract.

12.2 Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact shall remain
valid. In this case, the parties will strive to come to an agreement to their original intentions.

13. The parties hereby sign this Integrity Pact at ............... ON.eeeie s
BUYER BIDDER

Name of the Officer CHIEF EXECUTIVE OFFICER
Designation

Deptt./PSU

Witness Witness

3 T 2

2e s C USSR

* Provisions of these clauses would need to be amended/ deleted in line with the policy of the BUYER in regard
to involvement of Indian agents of foreign suppliers
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Attachment-15

[ Package Name.......... ) (Package No. XXXX)

(Option for Initial Advance (either Interest Bearing Initial Advance or No Initial Advance) and

Information for E-payment, PF details and declaration regarding Micro/Small & Medium
Enterprises)

Bidder's Name and Address: To: West Bengal State Electricity Distribution Company

Limited, Block — B, 2" Floor, Vidyut Bhawan, Block-DJ,
Sector — II, Bidhannagar, Kolkata — 700 091.

Dear Sir,

L

We have read the provisions in the Bidding Documents regarding furnishing the option for advance
payment. Accordingly, as per ITB Clause 9.3 as provided in Section BDS, Section III, Vol.-I of the Bidding
Documents, we hereby confirm to opt the following:

Interest Bearing Initial Advance
Supply Portion : Yes* [ 1] No* [ ]
Installation Portion : Yes™ [ ] No~ [ ]

(*~ tick ONLY ONE of the selected options)

II.  We are furnishing the following details of Statutory Registration Numbers and details of Bank for electronic
payment.
1. Name of the Supplier/ Contractor in whose
favour payment is to be made
2. Address with PIN Code and State Registered Office:
Branch Office:
Correspondence Address:
3. Status — Company/others
[Declaration of Micro/ Small/ Medium Enterprise
under Micro/ Small & Medium Enterprises
Development Act 2006, if applicable]
4, Permanent Account (PAN) No.
5. Central Sales Tax (CST) No.
6. State Sales Tax No.
7. Work Contract Tax No.
8. Service Tax Registration No.
9. PF Registration No. of the Company
10. PF Regional Office covered (with Address)
11. Name of Contact Person
12. Telephone No(s). Landline(s):
Mobile(s):
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Email Email ID :
13. Bank Details for Electronic Payment Name of the Bank:
Address of Branch:
Account No.:
Type of Account:
[ 1Saving
[ ]Current
14. 9 digit MICR code printed at bottom in middle,
next to cheque no.
15. IFSC (for RTGS)/NEFT Code (to be obtained
from the Bank)
Sample Cancelled Cheque to be enclosed

We hereby declare that the above information is true and correct and we agree that the payment on account of
this Contract, in the event of award, be made in the above account maintained in the above mentioned Bank.

(SIgNALUE). .o
(Printed Name). .....cueeeeeeeeieeee e
(DEeSIgNALION). ..ceueeeeeeeeeineeeeeie e ereere e e e ee e eeeeeens

(CommON S€al).......ceeirrnernrrnreirrrer e e e e e e e e e
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Attachment-16
[ Package Name.......... ) (Package No. XXXX)

(Additional Information)

Bidder's Name and Address: To: West Bengal State Electricity Distribution Company

Dear Sir,

Limited, Block — B, 2" Floor, Vidyut Bhawan, Block-DJ,
Sector — II, Bidhannagar, Kolkata — 700 091.

In support of the additional information required as per ITB Sub-Clause 9.3 (p) of the Bidding Documents, we
furnish herewith our data/details/documents etc., alongwith other information, as follows (the stipulations have
been reproduced in italics for ready reference):

1.0 The Bidder shall furnish

A certificate from their Banker(s) (as per prescribed formats in Form 16, Volume-I:Section-VI: Sample
Forms and Procedures) indicating various fund based/non fund based limits sanctioned to the Bidder
and the extent of utilization as on date. Such certificate should have been issued not earlier than three
months prior to the date of bid opening. Wherever necessary the Employer may make queries with the
Bidders’ Bankers.[Reference ITB clause 9.3(p)(i)]

1.1 In accordance with 1.0, certificate(s) from banker as per requisite format, indicating various fund
based/non fund based limits sanctioned to the bidder or each member of the joint venture and the
extent of utilization as on date is/are enclosed, as per the following details:

Name of the Bidder/partner of Joint Venture

Name of the Banker by whom certificate issued

Date of certificate (should not be earlier than 3 months prior to date of
bid opening)

Whether fund based/non fund based limits are indicated in the certificate

Whether extent of utilization is indicated in the certificate

1.2 The Bidder should accordingly also provide the following information/documents (In case of JV
bidders, information should be provided separately for all the Partners of JV in the given

format):

0)

Details of Banker:

Name of Banker

Address of Banker

Telephone No.

Contact Name and Title

Fax No.

E-mail ID

(if)

As per para 1.0, Authorization Letter(s) from the bidder (in case of JV bidder, from all the
partners) addressed to the Banker(s), authorizihgWest Bengal State Electricity
Distribution Company Limited to seek queries about the bidder with the Banker(s) and
advising the Banker(s) to reply the same promptly, is/are enclosed as per following details:

SI. No.

Letter Ref. Date Addressed to
(name of the Bank)
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Litigation History

The bidder should provide detailed information on any litigation or arbitration arising out of contracts
completed or under execution by it over the last five years. A consistent history of awards involving
litigation against the Bidder or any partner of JV may result in rejection of Bid. [Reference ITB clause

9.3(p)(ii)]

Details of litigation history resulting from Contracts completed or under execution by the bidder over the
last five years

Year Name of client, cause of Details of Award for or Disputed
litigation/arbitration and Contract and against the amount
matter in dispute date bidder
OTHER INFORMATION

Current Contract Commitments of works in progress

Bidders (individual firms or each partners of JV) should provide information on their current
commitments on all contracts that have been awarded, or for which a letter of intent or acceptance has
been received, or for contracts approaching completion, but for which an unqualified, full completion
certificate has yet to be issued.

Details of Contract Value of outstanding work (Rs.) Estimated completion date

Financial Data :
(In Rs. Millions)

Actual Projection for next five years
(previous five years

Total Assets

Current Assets

Total Liability

Current Liability

Profit before taxes

QA W =

Profit after taxes

The information/documentation in support of Bidder's design infrastructure and erection facilities and
capacity and procedures including quality control related to the work, are enclosed at herewith.

The CV and experience details of a project manager with 15 years experience in executing such contract
of comparable nature including not less than five years as manager and the CVs of other employees to
be deputed for the subject work, are enclosed at herewith.

R (SIgnature) .......coceeeveereeniee e
T (Printed Name) ......ceueumeeereer e

(Designation) ........
(Common Seal)
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Package Name.......... ) (Package N
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0. XXXX)

(Declaration for tax exemptions, reductions, allowances or benefits)

Sirs,

To: West Bengal State Electricity Distribution Company
Limited, Block — B, 2" Floor, Vidyut Bhawan, Block-DJ,
Sector — II, Bidhannagar, Kolkata — 700 091.

We confirm that we are solely responsible for obtaining following tax exemptions, reductions,
allowances or benefits in respect of supplies under the subject Project, in case of award. We further
confirm that we have considered the same in our bid thereby passing on the benefit to West Bengal
State Electricity Distribution Company Limited while quoting our prices. In case of our failure to
receive such benefits, partly or fully, for any reason whatsoever, the Employer will not compensate us.

We are furnishing the following information required by the Employer for issue of requisite certificate if
and as permitted in terms of the applicable Govt. of India policies/procedures(in case of award):

32

Applicable

Clause Ref. No.

Notification  No.

Act,
and

SlI. No.

Description of item on | Country of origin | Remarks, if any

which applicable

(The requirements listed above are as per current Notification of Govt. of India indicated above. These
may be modified, if necessary, in terms of the Notifications.)

(SIgnAtUre)... ..o cceeeeieeeee e
(Printed Name)......ccueeveeriineiiieiee e e,

(Designation)....
(Common Seal)
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Attachment-18
[ Package Name.......... ) (Package No. XXXX)
(Declaration)

Bidder's Name and Address: To: West Bengal State Electricity Distribution Company
Limited, Block — B, 2" Floor, Vidyut Bhawan, Block-DJ,
Sector — II, Bidhannagar, Kolkata — 700 091.

Dear Sir,

We confirm that Bid Form have been filled up by us as per the provisions of the Instruction to Bidders. We have
also uploaded price bid electronically as per the provisions of the Instruction to Bidders. Further, we have noted
that the same shall be evaluated as per the provisions of the Bidding Documents.

Further, we hereby confirm that except as mentioned in the Attachment — 6 (Alternative, Deviations and
Exceptions to the Provisions) hereof and/or the Covering Letter, forming part of our Bid Envelope:

(i) there are no discrepancies/inconsistencies and deviations/omissions/ reservations to the Bidding
Documents, in the price bid;

(i) the description of items and the unit thereof in the price schedules are in conformity with those indicated
in the price schedule of the Bidding Documents without any deviation to the specified scope of work.

We also confirm that in case any discrepancies/ inconsistencies and deviations/ omissions/ reservations, as
referred to in para (i) and (ii) above, is observed in the online price bid, the same shall be deemed as
withdrawn/rectified without any financial implication, whatsoever to West Bengal State Electricity
Distribution Company Limited. However, in case of any arithmetical errors, the same shall be governed as
per the provision of ITB Sub-Clause 27.2 read in conjunction with BDS.

Date:....ccciviiininnenns (SIgNALUre)...cce e e
Place:......cccoeiinnneee (Printed Name)........c e eeeeeeeeee e
(DeSINALION). ... . eeeeeeeeeieeee e e e e e

(Common Seal).......cccoerrenneneemeeee e e e e e e e e
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Attachment-19
[ Package Name.......... ) (Package No. XXXX)
(Bank Guarantee verification Check list)
Bidder's Name and Address: To: West Bengal State Electricity Distribution Company

Limited, Block — B, 2" Floor, Vidyut Bhawan, Block-DJ,
Sector — II, Bidhannagar, Kolkata — 700 091.

S. No. Checklist Yes No
1 Does the bank guarantee compare verbatim with standard proforma for
BG?
2(a) Has the executing Officer of BG indicated his name designation & Power of
Attorney No. / Signing power Number etc. on BG?
2(b) Is each page of BG duly Signed/ initialed by the executants and last page is

signed with full particulars as required in the standard proforma of BG and
under the seal of the bank?

2(c) Does the last page of the BG carry the signatures of two witnesses
alongside the signature of the executing Bank Manager?

3(a) Is the BG on non-judicial stamp paper of appropriate value?

3(b) Is the date of sale of non-judicial stamp paper shown on the BG and the

stamp paper is issued not more than Six months prior to the date of
execution of BG?

4(a) Are the factual details such as Bid specification No., LOA No. contract price,
etc, correct?
4(b) Whether Overwriting /cutting, if any on the BG, authenticated under

signature & seal of executants?

(8, ]

Is the amount and validity of BG is inline with contract provisions?

6 Whether the BG has been issued by a Nationalized bank / Non-
Nationalized Bank acceptable to Buyer /Scheduled Bank in India (the
applicability of the bank should be in line with the provisions of bidding
documents)?

Date:....cccivininiinenns (SIgnature).......ccoeeeeeeeeeee e e e
Place:......cccoeiunneee (Printed Name)........c e eeeeeereeeeeeeeee e
(Designation)............
(Common Seal)
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