NleT No: WBSEDCL /SPGD/ SCADA//2021-22/29 dated 29.06.2021
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BID DETAILS

SL ITEM DETAILS
No.
WBSEDCL /SPGD/ SCADA//2021-22/29 dated
1 | NIeT No. 29.06.2021.
Design, Supply, Installation, Testing &
Commissioning of SCADA system along with three
2 | Name of work year comprehensive AMC for Solar Power
Generation Integration at ALDC, WBSEDCL,
Kolkata.
Tender Fee (Non-refundable)
3 | [In the form of Demand NIL
Draft/Banker’s Cheque]
. . Rs. 40.0 Lakh
4 | Estimated Cost of the Project (Rs. Forty Lakh only)
Earnest Money (In the form of Bank
S5 | Guarantee/ Demand Draft/Banker’s| Rs 80,000.00
Cheque)
Validity of Earnest Money 06 (Sl.X) mgnths frc?m the .date (?f opening of
6 . Technical Bid and with a claim period of another
(in case of Bank Guarantee)
03 (three) months
Date of uploading of NIeT
7 Documents (Online) 07/07/2021
g | Document download start date 07/07/2021 (After Uploading of NIeT Document)
(Online)
Last Date of submission of queries,
9 | if any, for the pre-bid meeting (Only | 12/07/2021
through email)
13/07/2021 at 15:00 hrs
at the Office of the Chief Engineer,
Pre Bid Meeting Solar Power Generation Department (SPGD)
10 (Date & Venue) Sth Floor, B Block,
Vidyut Bhavan, WBSEDCL
Block — DJ, Sector-II, Salt Lake,
Kolkata — 700091
11 Bid proposal submission start date 16/07/2021 from 15:00 hrs
(Online)
Last date & time for submission of .
13 bid (Online) 28/07/2021 upto 15:00 hrs
29/07/2021 & 30/07/2021;
Time: 11:00 -16:00 hrs Solar Power Generation
Department (SPGD), B - Block, 5th Floor,
Date of physical submission of Vidyut Bhavan, WBSEDCL
14 | EMD, in case of BG only (for other Block — DJ, Sector-II, Salt Lake,

mode EMD will be paid online)

Kolkata — 700091.
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Sl.
No.

ITEM

DETAILS

15

Date and time of opening of Bid
Proposal

02/08/2021 at 12:00 hrs

16

Date and time of opening of Price
Bid / Part - B

To be notified later

17

Time of completion of work

120 (One Hundred Twenty) days.

18

Validity of offer

180 (One Hundred and Eighty) days (or within
such extended period as may be, if required) from
the date of opening of Price Bid.
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PROJECT DETAILS

Sl. No. ITEM DETAILS
Details of SCADA System Installation Location:
1 Location ALDC, WBSEDCL
Block JC, Sector III, Bidhannagar,
2 Address Kolkata 900098
Details of Sites to be Integrated:
Capacity of the Power Plant | 10 MW (AC)
Location Salboni
District Paschim Medinipur
State West Bengal
1
Site Latitude 22.35° N
Site longitude 87.18° E
Nearest Railway Station Salboni Railway Station
Capacity of the Power Plant | 10 MW (AC)
Location Patni (Khemasuli)
District Paschim Medinipur
2 State West Bengal
Site Latitude 22.40° N
Site longitude 87.20° E
Nearest Railway Station Khemasuli Railway Station
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Capacity of the Power Plant

2X10 MW (AC)

Tailrace Canal Bank and Top of TCFHP,

Location Stage II Power Station at Haptiagachh of
Chopra Block
District Uttar Dinajpur
3&4 | State West Bengal
Site Latitude 26.47° N
Site longitude 88.32° E
Nearest Railway Station Dhumdangi Railway Station
Capacity of the Power Plant | 10 MW (AC)
Location Chalbalpur, Raniganj
District Paschim Burdwan
S State West Bengal
Site Latitude 23°64’ N
Site longitude 88°05’ E
Nearest Railway Station Kalipahari Railway Station
Capacity of the Power Plant | 10 MW (AC)
Location Koltaldih (Phase-I), Asansol
6 District Paschim Burdwan
State West Bengal

Site Latitude

23°64’ N
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Site longitude

8899’ E

Nearest Railway Station

Kalipahari Railway Station

Capacity of the Power Plant | 10 MW (AC)
Location Chharrah
District Purulia
State West Bengal
Site Latitude 23°37'N
Site longitude 86°42’E

Nearest Railway Station

Chharrah Railway Station

Capacity of the Power Plant | 10 MW (AC)
Location Dhaka-I
District Birbhum
State West Bengal
Site Latitude 24.01°N

Site longitude 87.30°E

Nearest Railway Station

Rampurhat Railway Station

Capacity of the Power Plant | 10 MW (AC)
Location Dhaka-II
District Birbhum
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State West Bengal
Site Latitude 24.02°N
Site longitude 87.30°E

Nearest Railway Station

Rampurhat Railway Station

Capacity of the Power Plant

10 MW (AC)

Location Santaldih STPS Township, WBPDCL
District Purulia
10 State West Bengal
Site Latitude 23°59’N
Site longitude 87°47 E
Nearest Railway Station Bhojudih Railway Station
Capacity of the Power Plant | 10 MW (AC)
Location Mejia
District Bankura
11 State West Bengal
Site Latitude 23°56’ N
Site longitude 87°12’E

Nearest Railway Station

Raniganj Railway Station
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12

Capacity of the Power Plant

10 MW (AC)

Location Sankrail
District Jhargram
State West Bengal
Site Latitude 22°16’N
Site longitude 87°06’E

Nearest Railway Station

Kharagpur Railway Station
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West Bengal State Electricity Distribution Company Limited
(A Government of West Bengal Enterprise)
Solar Power Generation Department

Vidyut Bhavan (5t Floor, Block-B), Bidhannagar, Block DJ, Sector-II,Kolkata-700091
Phone: +913323197784 / +913323197484, Fax : 033-2321 2584
Website : www.wbsedcl.in, e-mail : solarwbsedcl2018@gmail.com,
CIN : U40109WB2007SGC113473

NIeT No: WBSEDCL /SPGD/ SCADA//2021-22/29 dated 29.06.2021

NOTICE INVITING e-TENDER

West Bengal State Electricity Distribution Company Limited (WBSEDCL) intends to
develop a SCADA system for Solar Power Generation Integration for real-time
monitoring of aggregated Solar Generation data at ALDC, WBSEDCL. In this
connection, the Chief Engineer, Solar Power Generation Department (SPGD),
WBSEDCL invites e-tender in two parts for the work of “Design, Supply,
Installation, Testing & Commissioning of SCADA System along with Three Year
Comprehensive AMC for Solar Power Generation Integration at ALDC, WBSEDCL,
Kolkata” (on EPC mode) from bona-fide, resourceful and technically sound agencies
having experience in execution of similar nature of work as per eligibility criteria as
mentioned below in the form of technical and financial proposals containing as
mentioned in the tender document.

Schedule of Dates for e-Tendering:

Sl. No. Activity Date & Time
1 Publishing Date 07.07.2021
9 Document Download start 07.07.2021 (After Uploading of NIeT
date Document)
3 Date of Pre-bid Meeting 13.07.2021 at 15:00 hrs.
4 Start date of Bid submission [16.07.2021 at 15:00 hrs.
S End date of Bid submission [28.07.2021 at 15:00 hrs.

Date of physical submission of
EMD, in case of BG only (for 29/07/2021 to 30/07 /2021 between

other mode EMD will be paid 11:00 hrs. -16:00 hrs (Except Holidays).
online)

7 Technical Bid opening date [02/08/2021 at 12:00 hrs.

To be notified after evaluation of

8 Financial Bid opening date Technical Proposal

Intending bidders desirous of participating in the tender are to log on to the website
https://wbtenders.gov.in for the tender. The tender can be searched by typing
WBSEDCL in the search engine provided in the website.

Bidders willing to take part in the process of e-tendering are required to obtain
Class 2 or Class 3 Digital Signature Certificate (DSC) in the name of person who
will sign the tender, from any authorized Certifying Authority (CA) under the
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Controller of Certification Agencies (CCA), Govt of India. The bidders are required
to register the fact of possessing the Digital Signature Certificates through the
Registration System available in the website.

Tenders shall be submitted online and intending bidders should download the
tender documents from the website stated above, directly with the help of the DSC.
This is the only mode of collection of tender documents. Details of submission
procedure are given in “Instructions to Bidders”.

The work must be completed within 120 (one hundred twenty) days from the
date of issuance of letter of Award (LOA). A time schedule proposing project
implementation plan is required to be provided by the bidder with their bid.

Validity of offer should be 180 days (or within such extended period as may be, if
required) from the date of opening of Financial/Price Bid.

The bid document will be uploaded in https://wbtenders.gov.in on 07.07.2021.
The intending bidders may download the Tender Document from the above said
website directly with the help of Digital Signature Certificate.

The cost of Bid document will be Nil.

The bidders are advised to visit the sites of installation and obtain all the necessary
information as required for submission of their bid. The bidder may visit the
proposed sites during the presence of the officials of WBSEDCL on 09/07/21 &
10/07/2021 from 11:00 hrs to 16:00 hrs giving prior information in writing or
through e-mail to this office.

An Earnest money of Rs. 80,000/-(Rupees Eighty Thousand Only) shall have to
be submitted in form of Bank Guarantee (as per the Pro-forma given in the tender
document).

For payment of EMD following payment options are available through online mode:
i.  Net-banking through Payment Gateway

ii. RTGS/NEFT payment: On selection of RTGS/NEFT as the payment mode,
the e -Procurement portal will show a pre-filled challan having the details to
process RTGS/NEFT transaction. The bidder will print the challan and use
the pre-filled information to make RTGS/NEFT payment using his bank
account. Once the payment is made, the bidder will come back to the e-
Procurement portal to continue the bidding process after expiry of a
reasonable time to enable the RTGS/NEFT process to be completed.

iii.  Submission of EMD through BG: For submission of EMD in the form of BG,
bidders will have to opt for EMD Exemption in e-tender portal and upload
scanned copy of BG in the EMD exemption document upload section.
Physical copy of BG shall be submitted at the office of tender inviting
authority as per respective clauses of NIT.

EMD amount can be paid either in online mode or submitted through Bank
Guarantee (BG) in full. Partial payment through online mode and remaining
submission through BG is not allowed.

General Instructions for Online Payment:
e The bidder will have to mandatorily pay through Net-banking facility once
Net-banking mode is opted for payment.
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o Status of NEFT/RTGS payment through Challan for a bid may take time for
bank settlement which is updated in 24 Hrs. (approx.). As such bidders
opting to pay through NEFT/RTGS mode shall make payment well before 24
Hrs, to avoid any complicacy.

e The bank account used for payment of EMD by the bidders shall be

maintained operative until the completion of tendering process. All refunds
will be made mandatorily to the Bank A/c from which the payment of EMD
has been initiated.

Refund/Settlement of EMD Amount:

e For unsuccessful bidders, EMD amount submitted against the tender shall
be refunded automatically, through an automated process, by NIC portal on
receipt of updated status of any bid.

e For successful bidders, EMD will be refunded from WBSEDCL authority
after completion of tendering process and following due procedures.

e The bank account used for payment of EMD by the bidders shall be
maintained operative until the completion of tendering process. All refunds
will be made mandatorily to the Bank A/c from which the payment of EMD
has been initiated.

For any queries related to payments and refunds, bidders will have to communicate
with ICICI Customer Support, viz, 033-40267512/13 since payment gateway
facility used by E-tender portal is maintained by ICICI.

Successful bidder(s) shall have to mandatorily create vendor id through WBSEDCL
Web Portal Vendor Corner, if not created earlier.

No interest shall be claimable on Earnest Money Deposit.

Contact Person:

The Chief Engineer

Solar Power Generation Department (SPGD),

West Bengal State Electricity Distribution Company Limited (WBSEDCL),
Vidyut Bhavan, 5t Floor, B — Block, Block — DJ, Sector — II,

Salt Lake, Kolkata — 700091, West Bengal, India

Corporate Identification No (CIN):U40109WB2007SGC113473

Website : www.wbsedcl.in
Contact No. : +913323197784 / 4913323197484 /(M) 8900793309
Email id : solarwbsedcl2018@gmail.com

The Pre-Bid meeting will be held on 13.07.2021 at 15.00 hrs at the office of the
Chief Engineer, Solar Power Generation Department (SPGD), 5th Floor, B Block,
Vidyut Bhavan. However, Pre-bid queries, if any, have to be submitted on or before
12.07.2021 through email to solarwbsedcl2018@gmail.com.

This bid is a No Deviation Bid. However, request for any deviation may be
considered only if pointed out by any prospective bidder(s) in the pre-bid meeting.

The bid shall be of two parts and shall have to be submitted concurrently duly
digitally signed in the website https://wbtenders.gov.in within the time as specified
in the Bid Details. The intending bidders are required to submit their offer online
only. No offline bid will be entertained and accepted.The Bidder(s) shall have to
submit detail documentary evidence duly stamped and signed by any authorized
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person of their agency for fulfillment of above mentioned eligibility criteria along
with Bid Documents. Details of the documents to be submitted are mentioned in
the bid document.

Technical Bid will be opened on 02.08.2021 at 12:00 hrs. Financial Bid of the
bidders will be considered only if the Technical Bid of the bidder(s) is found
qualified by the Tender Inviting Authority. The decision of the Tender Inviting
Authority will be final and binding on all concerned and no challenge against such
decision will be entertained. The successful bidder will be selected by the Tender
Inviting Authority based on the evaluation procedure mentioned in the tender
document. The name of the qualified bidders will be displayed in the website before
opening of the financial bid. The date, time and place of opening of the Financial
Bid will be notified later in the https://wbtenders.gov.in website.

If the dates of opening of Technical Bid and Financial Bid fall on holidays or on
days of strike or natural calamity, the dates will be deferred to next working days.
All bidders are requested to be present online during opening of bids positively. In
no cases, his/her absence will stand against opening of bid.

WBSEDCL reserves the right to reject any Bid, or part thereof, or, all Bids received
at its own discretion, without assigning any reason whatsoever. WBSEDCL is not
bound to accept the lowest or any of the Bids. Whatever may be the outcome of the
present invitation of bids, no cost of bidding will be reimbursed by the Tender
Inviting Authority.

Alternative Bids will not be accepted. Conditional/incomplete bid will not be
entertained.

Submission of Bid documents will not be construed to mean that such Bidders are
automatically considered qualified. WBSEDCL will not be bound to award the job to
the lowest bidder.

All documents, as submitted, will be property of WBSEDCL & will not be returned
to the bidders under any circumstances. However, the EMD of the unsuccessful
bidders will be returned within 45 (forty five) days after finalization of this contract
for which a request letter shall be initiated by the concerned unsuccessful bidders.

The Tender Inviting Authority reserves the right to modify, amend or supplement
this Tender Document. Any corrigendum, notification concerned to this NIeT will be
published in the e-tender portal https://wbtenders.gov.in. The bidders are
therefore advised to follow the website for such corrigendum, notification etc. if
any.
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INSTRUCTION TO BIDDERS (ITB)
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1. NAME OF THE WORK

Design, Supply, Installation, Testing & Commissioning of SCADA System along
with Three Year Comprehensive AMC for Solar Power Generation Integration at
ALDC, WBSEDCL.

2. REGISTRATION OF CONTRACTOR

Any contractor willing to take part in the process of e-tendering will have to be
enrolled and registered with the Government e-Procurement System. Through
logging in to https://wbtenders.gov.in, the contractor has to go for the e-Tendering
link as given on the web portal.

3. DIGITAL SIGNATURE CERTIFICATE (DSC)

Each contractor is required to obtain Digital Signature Certificate (DSC) for
submission of bids from the approved service provider of the National Information’s
Centre (NIC) on payment of requisite amount. Details are available at the website.

4. TENDER FEE : NIL
5. SITE VISIT

The bidders are advised to visit the site of installation and obtain all the necessary
information as required for submission of their bid. The bidder may visit the
proposed site during the presence of the officials of WBSEDCL on 09.07.2021 &
1.07.2021 from 11.00 hrs to 16.00 hrs giving prior information in writing or
through e-mail to this office.

6. PROCESS TO BE CONFIDENTIAL

6.1  After the public opening of bids information relating to the examination,
clarification, evaluation of comparison of Bids and recommendations
concerning the award of contract shall not be disclosed to bidders or other
person not officially concerned with such process until the Award of the
Contract to the successful bidder has been announced.

6.2  Any effort by a bidder to influence WBSEDCL in the process of examination,
clarification evaluation and comparison of Bids, and in decisions concerning
the Award of contract may result in the rejection of his Bid.
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7. ELIGIBILITY CRITERIA FOR PARTICIPATION IN THE BIDDING:

7.1

General

The Bidder should be a Original Equipment Manufacturer (OEM) or licensed
Channel Partner and either a body incorporated in India under the
Companies Act, 1956 or 2013 including any amendment thereto or
Partnership Firm registered as per Partnership Act 1932 and must submit
Trade licence, Certificate of Incorporation/ Registration Certificate, GST
registration, PAN Card, PF Registration, Profession Tax Registartion as per
the applicability. Submission of audit report for companies registered under
companies Act and Tax audit report for partnership firm for the last 03
(three) financial years ( 2017-18, 2018-19, 2019-20) , Income tax return for
the last 03(three) assessment years (2018-19, 2019-20, 2020-21) and
associated statutory clearances/ certifications would be necessary.

7.2 Technical Eligibility Criteria

7.2. (a) The bidder shall have the credential of satisfactory execution of contract(s)

in planning, design and engineering, manufacture/ procurement, supply,
installation, testing and commissioning of SCADA system in any power
sector during preceding 05 (Five) years from the Bid submission start date.

(b) The SCADA system should have been operating successfully for minimum

01 (one) year from the Bid submission start date.

The bidder should furnish documentary evidences of satisfactory
performances of the said SCADA system by way of submission of
performance certificates issued by the purchaser for minimum 01 (one) year
from the Bid submission start date.

The certification by the bidder for his own SCADA System shall not be
acceptable.

(c) Bidder should submit, in support to the above, the list of projects

commissioned along with their work order/ LOI and the commissioning
certificates along with the Certificate of Successful Operation/ satisfaction
from the owner.

(d) The bidder should submit a list of contracts of similar nature presently

under execution giving details of client, completion time, scope and value of
work.

(e) A list of key professionals is to be furnished by the bidder as the Project

Team Structure for the proposed work mentioning their experience and
qualification.

(f) The bidder should have their own Service Centre in Kolkata.

(g) The bidder should submit Project Proposal mentioning necessary schedule

of work(s)/ equipment(s) with BOQ and Block Diagram.

7.3 Financial Eligibility Criteria

(@) The bidder should be a registered company incorporated in India under the

Companies Act, 1956 or 2013 or Partnership Firm registered as per
Partnership Act 1932 or Statutory Body and must submit Trade license,
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Certificate of Incorporation / Registration Certificate, GST registration, PAN
Card, PF registration, Profession Tax Registration as per the applicability.

(b) The bidder should submit Audit report for companies registered under

companies act and tax audit report for partnership firms for last 03 (three)
financial years (2017-18, 2018-19, 2019-20).

(c) The bidder shall submit Income Tax return for the last 03 (three) financial

years (2017-18, 2018-19, 2019-20).

(b) The bidder should have an average annual turn-over of minimum 20

(twenty) Lakh during last 03 (three) consecutive financial years (2017-18,
2018-19, 2019-20) for participation in the bidding process.

(c) Working capital in the preceding year of bid submission will not be less than

30% of the estimated cost of the project. In case working capital falls below
the minimum 30%, the short fall will be compensated with production of
certified credit facility (fund based credit facility only) from a scheduled
bank.

(d) Financial Consortium is not allowed in this Bidding Process.

8. CLARIFICATION OF BIDDING DOCUMENTS & PRE-BID MEETING

8.1

8.2

The bidder shall be deemed to have carefully examined the Bidding
Document and also to have been satisfied him as to the nature and
character of the system to be supplied and installed against the contract,
and all relevant matters & details should there be any discrepancy or,
obscurity in the meaning of any of these clauses of the e-Tender documents
or if there be any query of the intending Bidder, the Bidder shall set forth
such discrepancies, doubt, obscurity or queries and submit the same
through our email-id solarwbsedcl2018@gmail.com or physically at Solar
Power Generation Department (SPGD), WBSEDCL at 5th Floor, B-Block,
Vidyut Bhavan on or before 12/07/2021 (through e-mail) for necessary
clarification by WBSEDCL & further action in this regard.

To assist in the examination evaluation and comparison of Bids, WBSEDCL
may ask the bidder individually for a clarification of his Bid including break
up of unit rates. The request for clarification and the responses shall be in
writing or by cable but no change in the price or substance of the Bid shall
be sought, offered or permitted except as required to conform the correction
of arithmetical errors discovered by WBSEDCL during the evaluation of the
Bids in accordance with clause no. 23 of ITB.

8.3 The Pre-bid meeting will be held on 13/07/2021 at 15:00 hrs at the office of

8.4

the Chief Engineer, Solar Power Generation Department (SPGD), Stt Floor, B
Block, Vidyut Bhavan.

Non attendance at Pre-Bid discussion will not be a cause for disqualification
of bidders. The clarification given in the Pre-Bid discussion shall be final and
binding on the bidder, being a part the original Bid Documents.

9. DEVIATION

This tender is a 'No Deviation' tender. However, request for any deviation by the
bidder(s) vides their query letter prior to pre-bid meeting, if tenable, will be
informed in the Pre Bid meeting.
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10. AMENDMENT OF BIDDING DOCUMENTS

The Tender Inviting Authority reserves the right to modify, amend or supplement
this Tender Document. Any corrigendum, notification concerned to this document
will be published in the e-tender portal https://wbtenders.gov.in . The bidders are
advised to follow the website regularly for such corrigendum, notification etc.

11. Deleted
12. LANGUAGE OF THE BID

The offer prepared by the bidder and all correspondence and documents relating to
the bid exchanged by the bidder and WBSEDCL shall be written in English. The
desired documents and any other document submitted by the bidder shall be
written in English.

13. PROCEDURE OF SUBMISSION OF BIDS

Bids are to be submitted online through the website https://wbtenders.gov.in. All
the documents uploaded by the Tender Inviting Authority form an integral part of
the tender document. Bidders are required to upload the entire tender document
along with the other required documents through the above website within the
stipulated date and time as given in the NIT.

The bid shall comprise of two parts and to be submitted simultaneously — One is
Technical Proposal and other is Financial Proposal.

The bidders need to download the documents, fill up the particulars in the
designated cell and upload the same in PDF in the designated location of the
Technical Bid.

The bidders need to download the Price Bid & Price Break up Proforma as attached
with this document, fill up the same and upload that document in the designated
location of the Financial Bid.

All The documents uploaded should be digitally signed using Digital Signature
Certificate (DSC). Bidders should take note of all the addendum/corrigendum
related to the bid and upload the latest documents as part of the bid.
A. TECHNICAL PROPOSAL
(A.1) Statutory Cover:
a) To be submitted in “Drafts” folder
i. Tender Fee: NIL
ii. Earnest Money (EMD):

Scanned copy of the Bank Guarantee (if not paid online) against Earnest
Money Deposit (EMD), in favour of WEST BENGAL STATE ELECTRICITY
DISTRIBUTION COMPANY LIMITED’ payable at Kolkata as prescribed in
clause no. 17 of ITB.

b) To be submitted in “Annexure” folder

i. Application for Tender (Vide Proforma — 1)

c) To be submitted in “NIT” folder

i. Notice Inviting Tender (NIT)
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ii.

Note:

d)

ii.
iii.
iv.

v).

Note:

Addenda /Corrigenda: if published

Bidders are to keep track of all the Addendum / Corrigendum issued with a
particular tender and upload all the above digitally signed along with the NIT.
Tenders submitted without the Addendum / Corrigendum will be treated as
informal and liable to be rejected.

To be submitted in “Forms” folder

Summary statement of average annual turnover / yearly audit report (Vide
Form — I) for a period of the last three financial years, certified by the Auditor
appointed under Companies Act, 2013. In case the bidder is not a company,
certificate of Tax Auditor may be submitted.

Statement of orders executed during last five years (Vide Form -1I)

Pro-forma for undertaking to be submitted by the Bidders (Vide Form — III)
Format of Letter of Bid (Vide Form — IV)

(Only downloaded copies of the above documents are to be uploaded, virus
scanned and digitally signed by the bidder)

SCADA software OEM authorization and enlistment certificate as per
Proforma-4.

Tenders will be summarily rejected if any item in the statutory cover is missing.

(A.2) Non-Statutory Cover (My Document)

i.

ii.

iii.

iv.

Company Details:

Proof of Company Incorporation / Trade Licence

Certificates:
1) PAN Card details.

2) Current Professional Tax (PT) submission Challan. Application for such
addressed to the competent authority may also be considered.

3) GST registration certificate.
4) PF registration certificate/current challan

5) Exemption Certificate, if any, issued by any competent authority

Financial Information:

1) Income Tax return for the last 03 (three) FY (2017-18, 2018-19, 2019-20)
Credential:

Copy of the Order(s) / Contract Agreement(s) issued by the purchaser,
Completion Certificates, Commissioning Reports signed by the purchaser /
ordering authority to substantiate timely completion of the work, shall be
submitted in support of minimum eligibility criteria as per Clause no. 7 of
ITB.

Declaration:

1) List of Orders in hand

(The bidder shall submit the list of orders in hand mentioning the order
value to be executed within one year from the date of submission of bid)
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2) List of key personnel available and proposed to be engaged for the project
mentioning their experience and qualification

3) Others: Any other documents

Note:

B.

Failure of submission of any of the above mentioned document(s) as stated in
(A.1) & (A.2) above and as per applicability will render the bid liable to be
summarily rejected for both statutory and non-statutory cover.

The execution of work shall be treated as complete execution of contract, not
partial execution of contract.

The documents uploaded should be digitally signed using the Digital Signature
Certificate (DSC).

FINANCIAL PROPOSAL

The financial proposal should contain the following documents in one cover (folder)

Bill of Quantities (BOQ)

The financial proposal will contain Price Bid and Price Break-up in the tender
document. The bidder should fill up the documents by their respective cell and
upload that same in the designated location of the Financial Bid.

Note:

14.

ii.

iii.

The bidder must furnish information in the specified Pro-forma with their offer.
If information are not furnished in desired format or in stipulated copies, the
offer of respective bidder may be treated as non responsive and may be
considered as ineligible and the bidder shall have no claim whatsoever, on this
account.

The documents uploaded should be digitally signed using the Digital Signature
Certificate (DSC).

SUBMISSION OF ORIGINAL COPIES OF DOCUMENTS OF EARNEST
MONEY DEPOSIT (BG):

Mode of Payment: EMD must be submitted online or through Bank Guarantee
(BG) of any scheduled Bank of India. Payment in any other form will not be
accepted.

Place of submission: The original copies of the BG ( if not paid online), towards
Earnest Money shall be submitted in the following office:

Office of the Chief Engineer,

Solar Power Generation Department (SPGD),

West Bengal State Electricity Distribution Company Limited,
Vidyut Bhavan, 5Sth Floor, B-Block,

Bidhannagar, Kolkata — 700091.

Time of submission: The original Bank Guarantee( if not paid online) towards
Earnest Money Deposit (EMD) must be submitted physically at the office of the
The Chief Engineer, Solar Power Generation Department (SPGD), WBSEDCL,
under sealed cover super-scribing the name of the work with NIeT no., name of
the bidder, name of the work etc. within 29/07/2021 — 30/07/2021; 11:00 -
16:00 hrs (Except Holidays). If the bidder fails to submit the original copies
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within the due date and time his tender will not be opened and his bid will be
rejected.

15. DISQUALIFICATION / INELIGIBILITY OF BIDDERS

Even though the bidders meet the qualifying criteria, they shall be disqualified if
they

e have been involved in the corrupt / fraudulent / collusive / coercive
practices and/or,

e have made misleading or false representation(s) in the forms, statements and
attachments submitted in proof of the qualification requirements and/or,

e have found to be guilty in formation of cartel for submitting their bids
and/or,

e have any Record of poor performance such as abandoning the works, serious
litigation history, or financial failures etc. (basis of assessment of suitability
shall be decided by WBSEDCL based on the parameters laid down by him on
these issues) and/or,

e Have been declared ineligible for poor performance/failure issued by the
Govt. of India/State Govt. Dept./PSUs/SNAs and other Statutory
Organizations etc.

16. TIME SCHEDULE

The basic consideration and the essence of the Contract shall be the strict
adherence to the time schedule specified in the bidding document and incorporated
in the contract for the proposed services.

17. EARNEST MONEY

The Earnest Money shall have to be submitted online or through Bank Guarantee
(as per Pro-forma: 8) in favour of “WEST BENGAL STATE ELECTRICITY
DISTRIBUTION COMPANY LIMITED” payable at Kolkata and shall be valid for a
period of 6 (six) months with a claim period of 03 (three) months.

The amount of EMD against the project shall be Rs 80,000.00

The EMD amount shall be released to the successful bidder after receiving
Performance Security/Contract Performance from the contractor within the
stipulated date mentioned in the Letter of Award (LOA). But the EMD of the
unsuccessful bidders will be returned within Forty Five (45) days after finalization
of this contract for which a request letter has to be initiated by the concerned
unsuccessful bidders to the Chief Engineer, Solar Power Generation Department
(SPGD), WBSEDCL, 5t floor, B Block, Vidyut Bhavan, Block-DJ, Sector-II, Salt
Lake, Kolkata-700091.

In case, WBSEDCL cancel the Tender on his own for any reason, the EMD
submitted by the bidders will be returned without any interest subsequently, for
which a request letter has to be initiated by the authorised tender applicant.

18. FORFEITURE OF EMD

EMD shall be forfeited, if

a) The Bidder modifies/withdraws the Bid after Bid opening and during the
period of Bid Validity and/or,

b) The bidder has been found practicing corrupt or fraudulent or collusive or
coercive practices during bidding process and/or,
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c) The bidder has been found guilty of Formation of Cartel.

d) The successful bidder fails within the specified time limit to Sign the
Contract Agreement and/or,

e) The successful bidder fails within the specified time limit to submit the
Contract performance/Performance security.

f) The successful bidder fails to submit unconditional Acceptance of LOA
within the specified time limit.

19. PERFORMANCE SECURITY/CONTRACT PERFORMANCE

The Successful bidder shall submit a Performance Guarantee within 15 (fifteen)
days from the date of issuance of LOA in the form of bank guarantee (PBG) for an
amount not less than 3% (three per cent) of the total value of the contracts valid
initially for a period of 04 (four) months with a claim period of 03 (three) months.
The PBG shall be extendable up to total 03(Three) years of AMC period from the
date of final commissioning of the plant.

20. FORFEITURE OF PERFORMANCE SECURITY
Performance Security/Contract Performance shall be forfeited if,

a) The successful bidder do not execute the work after placement of Letter of
Award (LOA) and/or,

b) The successful bidder will discontinue the work without prior permission of
the Chief Engineer, Solar Power Generation Department (SPGD), WBSEDCL
and/or,

c) The successful bidder fails to install/procure the entire SCADA system as
mentioned in the tender document and/or,

d) The contractor fails to submit a fresh BG 15 (fifteen) days prior to expiration of
the previous BG against performance security of appropriate amount as per
the terms and conditions and/or,

e) The successful bidder fails to rectify/replace of the defective/damaged
equipment(s)/work(s) within the Defect Liability Period.

f) In case of non-fulfilment of AMC contract and no action on part of the
contractor towards mitigating any issue affecting smooth operation of the
SCADA system.

21. PRICE REVISION

Revision /withdrawal of price bid after opening of Techno—commercial bid will not
be entertained, under any circumstances until and unless it is sought for. In case it
is asked by the tendering authority, the mode of communication too should strictly
be followed by the bidder as specified in Writing by WBSEDCL.

22. VALIDITY OF OFFER

The offer against tender should remain valid for a minimum period of 180 days
from the date of opening of Price Bid. However, WBSEDCL may, on the merit of
case, request extension of validity of the offer for a further suitable period without
any change in terms & conditions of the offer.

23. DETERMINATION OF RESPONSIVENESS

23.1 Prior to be detailed evaluation of Bids, WBSEDCL will determine whether
each Bid is substantially responsive to the requirements of the bidding
documents.
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23.2

23.3

23.4

24.
23.1

23.2

23.3

23.4

For the purposes of this Clause a substantially responsive Bid is one which
conforms to all the Terms, Conditions and Specifications of the bidding
documents without immaterial deviation or reservation. A material deviation
or reservation is one which affected in any substantial way the scope quality
or performance of the works, or which limits in any way the responsibilities
or liabilities of the Bidders or any right of the Owner as required in the
Bidding documents and the rectification of which deviation or reservation
would affect unfairly the competitive position of other bidders presenting
substantially responsive Bids.

If a Bids is not substantially responsive to the requirements of the bidding
documents it will be rejected by WBSEDCL and may not subsequently be
made responsive by the bidder having corrected or withdrawn the
nonconforming deviation or reservation.

Although details presented in this NIT have been compiled with all
reasonable care, it is Bidder’s responsibility to satisfy itself that the
information / documents are adequate and that there is no conflict between
various documents / stipulations. No dispute or claims shall be entertained
on this account. Bid proposal preparation is the responsibility of the bidder
and no relief or consideration can be given for errors and omissions.

CORRECTION OF ERRORS

Bids determined to be subsequently responsive will be checked by
WBSEDCL for any arithmetic errors in computation and summation. Errors
will be corrected by WBSEDCL as follows:

(@) Where there is discrepancy between amount in figures and in words,
the amount in words will govern.

(b) Where there is discrepancy between the unit rate and the total
amount derived from the multiplication of the unit rate and the
quantity, the unit rate as quoted will govern unless in the opinion of
WBSEDCL there is an obviously gross misplacement of the decimal
point in the unit rate in which event the total amount as quoted will
govern and the unit rate will be corrected.

The Bidder should ensure that the prices furnished in various price
schedules are consistent with each other. In the case of any inconsistency in
the prices furnished in the price schedules WBSEDCL shall be entitled to
consider the highest price for the purpose of evaluation and use the lowest of
the prices in this schedule for the purpose of Letter of Award (LOA).

The amount stated in the Bid form will be adjusted by WBSEDCL in
accordance with the above procedure for the correction of errors and shall be
considered as binding upon the Bidder, if the bidder does not accept the
corrected amount of Bid, his Bid will be rejected and the Bid Guarantee
forfeited.

In case of any discrepancies between the rate or price as quoted in Proforma
2 and corresponding rate or price in Proforma 3 A, 3 B and 3 C, then rate or
price as quoted or arrived in Proforma 3 A, 3 B and 3 C shall prevail and
evaluation shall be done accordingly.
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25. OPENING AND EVALUATION OF TENDER
25.1 Opening of Technical Proposal

1.

ii.

iii.

iv.

25.2

ii.

Technical proposals will be opened by the Tender Inviting Authority or
his authorised representative electronically from the website stated
above, using their Digital Signature Certificate.

Technical proposals for those tenders, whose online payment/BG
towards EMD have been received, will only be opened. Proposals
corresponding to which original copy of BG ( if not paid online) towards
EMD has not been received, will not be opened and will stand rejected.

Statutory Cover (vide Clause 13.A.1) will be opened first and if found in
order, Non-statutory Cover (vide Clause 13.A.2) will be opened. If there
is any deficiency in the Statutory Documents, the tender will summarily
be rejected.

Decrypted (transformed into readable formats) documents of the
Statutory and Non-statutory Covers will be downloaded for the purpose
of evaluation.

If the information furnished by the bidder in objective manner is not
confirmed by the uploaded documents then the bidder will be out
rightly rejected for Price Bid opening. The documents related to the
furnished online information based on which the evaluation takes place
will only be considered. If the bidder uploads any other document, it
will be given no cognizance.

Technical Evaluation of Tender

While evaluation, the Tender Inviting Authority or his authorised
representative may summon the bidders and seek clarification /
information or additional documents or original hardcopy of any of the
documents already submitted and if the same cannot be produced
within the stipulated time frame, their proposals will be liable for
rejection.

The summary list of bidders, whose bids will be found techno-
commercially eligible, will be uploaded in the web portals. Date of
opening of financial bid will be intimated to the techno-commercially
qualified bidders.

25.3 Opening and Evaluation of Financial Proposal

i

ii.

iii.

iv.

Financial proposals of the bidders declared techno-commercially
eligible, will be opened electronically by the Tender Inviting Authority
from the web portal stated above on the prescribed date.

After opening of the financial proposal the preliminary summary result
containing inter-alia, name of bidders and the rates quoted by them
will be uploaded.

The Tender Accepting Authority may ask any of the bidders to submit
analysis to justify the rate quoted by that bidder.

Bids determined to be subsequently responsive will be checked by
WBSEDCL for any arithmetic errors in computation and summation.
Errors will be corrected by WBSEDCL as follows:
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(@) Where there is discrepancy between amount in figures and in
words, the amount in words shall be considered.

(b) Where there is discrepancy between the unit rate and the total
amount derived from the multiplication of the unit rate and the
quantity, the unit rate as quoted shall be considered.

v. Conditional discounts/ rebates, if any, offered by the bidders shall not
be taken in to consideration for evaluation

25.4 Revision/withdrawal of Financial Proposal by the bidder after opening of
Technical Proposal of the tender will not be allowed if it is not sought by
the Tender Inviting Authority.

26. AWARD CRITERIA

WBSEDCL will accept the lowest valid tender, evaluated based on the Financial
Proposals, for awarding of the Contract. However the Tender Accepting Authority
does not bind himself to do so and reserves the right to reject any or all the tenders
for valid reasons.

27. CURRENCIES OF BID

The unit rate and the price of each item given as per the Proforma shall be quoted
by bidder only in Indian Rupees.

28. APPLICATION FOR TENDER

The bidder should submit the Application for Tender as per Proforma: 1 attached
with this tender document. Not submitting the Proforma will cause for rejection of
the respective bid.

29. LETTER OF AWARD

Letter of Award will be given to the successful bidder to convey the decision of the
tender inviting authority regarding the selection of contractor. The contractor
should submit the contract agreement, Bank Guarantee for Performance Security
and any other document as desired within the stipulated date as mentioned in the
said LOA or Intimation Letter as the case may be, failing which the job may subject
to be cancelled and EMD of the successful bidder will be forfeited.

30. CONTRACT AGREEMENT

The contractor (successful bidder) shall have to be entered into a Contract
Agreement within stipulated time as mentioned in the Letter of Award with West
Bengal State Electricity Distribution Company Limited (WBSEDCL) for the proper
fulfillment of the contract as per Proforma: 10. All Documents/ Correspondences
relevant to this tender evolved during the tendering process and firming up of the
Contract and during execution of the work will form part of the agreement. The
successful bidder shall have to submit a copy of the whole tender document duly
signed and stamped by the authorized representative of the successful bidder.

31. INDEMNITY BOND

The contractor (successful bidder) shall have to produce Indemnity Bond as per
Proforma: 11 within stipulated time as mentioned in the Letter of Award before the
Chief Engineer, Solar Power Generation Department (SPGD), WBSEDCL.
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32. NOTIFICATION OF AWARD (LETTER OF AWARD)

Solar Power Generation Department (SPGD), WBSEDCL will notify the successful
bidder in writing by placement of Letter of Award (LOA) before the expiration of the
period of validity of the offer and after receiving all the requisite documents, if the
whole tender is not cancelled/ postponed by the Chief Engineer, Solar Power
Generation Department (SPGD), WBSEDCL.

Award shall be placed on the successful Bidder as follows:

i) First Contract: For Ex-works supply of all equipment and materials and
for providing all other services like inland transportation, insurance for
delivery at site, unloading, storage, handling at site, installation, testing and
commissioning including performance testing in respect of all the equipment
supplied under the “First Contract” and including any other services
specified in the Bid Document.

ii) Second Contract: For comprehensive AMC Services initially for 3 (three) years
as specified in the Bid document.

33. RIGHT TO ACCEPT OR REJECT ANY OR ALL OFFERS

The Chief Engineer, Solar Power Generation Department (SPGD), WBSEDCL
reserves the right to reject any or all the offers without assigning any reason
whatsoever.

If the successful bidder does not enter into Contract Agreement and/or submit the
performance security/contract performance and/or Indemnity Bond within
stipulated time as mentioned in the Letter of Intimation, his EMD will be forfeited
and the job may subject to be cancelled.
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GENERAL CONDITIONS OF CONTRACT (GCC)
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1.

DEFINITION OF TERMS:

Unless the context otherwise requires, the following terms whenever used in this
document have the respective meaning:

i.

ii.

iii.

iv.

vi.

vii.

viii.

ix.

Xi.

Xii.

xiii.

The ‘Company’/’Purchaser’/’Owner’/’Department’ shall mean the WEST
BENGAL STATE ELECTRICITY DISTRIBUTION COMPANY LTD.
(WBSEDCL), having its Office at Vidyut Bhavan, Block-DJ, Sector-II,
Kolkata — 700091 and shall include its successors and assigns.

The °‘Engineer-in-Charge’ shall mean the Engineer designated by the
Company for the purpose of this contract. He will authorize the Controlling
Officer and Supervising Officer for carrying out the work.

‘Company’s representative’ shall mean any person or persons of
consulting firm appointed and remunerated by the Company to supervise,
inspect, test and examine workmanship and materials of the work under
this scope.

The ‘Contractor’ shall mean the Bidder who will be awarded with the
contract by the Company and shall include the contractor’s executor’s
administrators, successors and permitted assignees.

The ‘Sub-Contractor’ shall mean the person named in the Contract for any
part of the works or any person to whom any part of the contract has been
sublet by the contractor with the consent in writing of the Engineer and will
include the legal representatives, successors and permitted assigns of such
persons.

‘Equipment/materials’ shall mean and include all type of construction
equipment & materials etc. required for true and satisfactory completion of
the work under this contract.

‘Workmanship’ shall mean the method/manner in which the jobs of the
different items, whether included in the schedule or not but are required
for true & satisfactory completion of the work under this contract, are
executed.

‘General conditions’ shall mean all the clauses of General conditions of
the proposed contract stated hereinafter. The specification shall mean the
specification annexed to or issued with the General Conditions and shall
include the schedule and drawings attached thereto.

‘Services’ shall mean all works to be undertaken by the contractor as laid
down under the head “scope of work” or elsewhere in the specification
enclosed. When the words “approved”, “subject to Approval”. “As directed”,
“Accepted”, “Permitted” etc. are used, the approval, judgment, direction etc.
are understood to be a function of Company.

‘Day’ means a calendar day beginning and ending midnight.

‘Month’/’Calendar month’ means not only the period from the first of a
particular month, but also any period between a date in a particular
month, and the date previous to the corresponding date in subsequent
month unless specifically stated otherwise.

‘Week’ means seven consecutive calendar days.

‘Writing’ shall include any manuscript, type written, printed or other
statement reproduced in any visible form.
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Xiv.

XVi.

XVii.

XViii.

Xix.

XXi.

Xxii.

XXiii.

XXiv.

‘Site’ shall mean the site of proposed work as detailed in the specification
or any other place where the work is to be executed under the contract.

‘Date of Commencement’ shall mean the date of actual handing over of
site whichever is later.

‘Specifications’ shall mean collectively all the terms and stipulations
contained in this document including the conditions of contract, technical
provisions and attachments thereto and list of corrections and
amendments.

‘Drawings’ means collectively all the accompanying general drawings as
well as all detailed drawings, which may be used from time to time or
desired by WBSEDCL.

‘Approval’ shall mean the written approval of WBSEDCL and/the statutory
authorities, wherever such authorities are specified by any codes or
otherwise.

‘Manufacturer’ shall refer to the party proposing to design/engineering
and construct in complete or in part a particular job/work at their
works /premises.

‘Labourer’ shall mean all categories of labour engaged by the Contractor,
his sub-contractors and his piece workers for work in connection with the
execution of the worked covered by the specifications. All these labourers
will be deemed to be employed primarily by the Contractor.

‘SCADA system’/‘Equipment’/‘Stores’ means and include SCADA system
and machineries to be provided under the contract.

‘Delivery of SCADA system’/‘Delivery of Equipment’ shall be deemed to
take place on delivery of the SCADA system/equipment in accordance with
the terms of the contract complete in all respect after approval by
WBSEDCL.

‘Tests on Completion’ shall mean all such tests as are prescribed by the
specification to be made by the Contractor to the satisfaction of WBSEDCL
before the SCADA system and equipment are taken over by WBSEDCL and
this also includes those tests not specifically mentioned in the specification
but required under various BIS codes and relevant Electricity Acts and
Rules.

‘Commissioning’ shall mean the satisfactory, continuous and
uninterrupted operation of the equipment/work as specified after all
necessary initial tests, checks and adjustments required at site for a period
of at least 15 (fifteen) days to the satisfaction of WBSEDCL.

‘Urgent Works’ shall mean any urgent measures, which in opinion of the
Engineer-in-Charge, become necessary at the time of execution and/or
during the progress of work to obviate any risk of damage to the structure,
or required to accelerate the progress of work or which become necessary
for security or for any other/reason WBSEDCL may deem expedient.
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2. NAME OF THE WORK

Design, Supply, Installation, Testing & Commissioning of SCADA System along
with Three Year Comprehensive AMC for Solar Power Generation Integration at
ALDC, WBSEDCL, Kolkata.

The brief scope includes Design, Supply, Installation, Testing, and Commissioning
and carry out maintenance for three years from the date of successful completion
of Trial Run of the SCADA system at designated place as per directive WBSEDCL.
Supply of the hardware and software along with the data pull from the existing
Local system through Modbus protocol will be under the scope of bidder. The
interface between remote local systems and the proposed Centralized SCADA will
be done under the presence of WBSEDCL official and any problem from existing
vendor side in providing data to the centralized server will be taken care of by
WBSEDCL.

One (1) year of historical data need to be stored in the centralized server.
WBSEDCL will provide a static public IP based internet facility at the SCADA
installation premise.

Scope of the Work

a) Contractor shall at his own cost carry out site survey, investigation of existing
system and other relevant parameters at remote locations required for design
of the system.

b) Contractor shall prepare and submit the Detailed Design Report to WBSEDCL
which must contain schedule of work, detailed specifications of each
equipments (as mentioned in the technical specification chapter of the tender
document), all necessary drawings and associated calculations for selection of
different equipments for the SCADA system.

c) Contractor shall arrange proper storage at site for the equipments and
materials at his own cost and risk. The complete system shall be under the
custody of the contractor till successful commissioning and handing over the
SCADA system to WBSEDCL. WBSEDCL in no case shall be held responsible
for any loss/damage/theft of materials/equipment; so long those shall
continue to remain under the custody of the contractor.

d) All materials, hardware and software for the SCADA system at remote local
stations and at ALDC, WBSEDCL shall include but not limited to the
following:

i.  Data logger with RS 485 input and GPRS output at each Remote site.

ii.  IT hardware , networking and licensed software at ALDC Workstation

iii.  SCADA Software at ALDC with Web based log-in facilities for atleast 5
users.

iv.  Consumables (Power cables, Signal cables, Network cable, all dressing
accessories, conduits, etc).

v. Communication SIM cards for 3 years;

vi. Any other items required.

e) Installation, testing and commissioning of SCADA system at ALDC,
WBSEDCL, West Bengal as per the stipulated time schedule.

f) 03 (three) year comprehensive AMC of the SCADA system shall also be in the
scope of work. The contractor needs to submit 03 (three) sets of
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comprehensive user's manual and 02 (two) sets of Operation and Maintenance
format book suitably useable for 36 months.

The scope of maintenance shall include repair/replacement of all damaged
components and accessories within the price of yearly maintenance charge.
The down time of SCADA system should not be more than 72 hours (03 days).

The contractor shall arrange their own transportation arrangement for the
AMC purpose.

g) The contractor needs to clean all the debris from the site before final
commissioning of the SCADA system.

h) Any other items not specifically mentioned in the technical specification and/
scope of work but which are required for successful completion and
satisfactory operation of the SCADA system are deemed to be included in the
scope of work/specification.

i) The contractor should submit the total system warranty as per clause no. 23
of GCC in a 100 Rs. Non-judicial Stamp Paper (proforma for the same should
be approved by WBSEDCL) duly indemnified at the time of submission of
completion report.

3. CONTROLLING OFFICER’S DECISION
Controlling Officer’s decision is final in respect of all matters which are left to the
decision of the Controlling Officer including the granting or with-holding of
certificates.

If, in the opinion of the contractor, a decision made by the Controlling Officer is not
in accordance with the meaning and intent of the contract, the contractor may file
with the Controlling Officer, within 07 (seven) days after receipt of the decision, a
written objection to the decision. Failure to file an objection within the allotted time
will be considered as an acceptance of the Controlling Officer’s decision and the
decision shall become final and binding.

4. COMMENCEMENT & COMPLETION TIME

Date of commencement should be reckoned from the date of issuance of LOA

The whole work must be completed within 120 (one hundred twenty) days from the
date of commencement.

A detailed time schedule for the site work has to be prepared and submitted by the
contractor with the Detailed Design Report.

All works under the contract must be completed by period of completion mentioned
in Bid document while portions of work as per programme settled in consultation
with the Controlling Officer shall be completed by the date stipulated in the said
programme. It is to be noted that time is the essence of the contract and any
default on the part of the contractor to complete the work within the stipulated
date/dates aforesaid or within the time as may be extended in writing by the
Controlling Officer subject to the payment of liquidated damages, the Company
shall have the right, without prejudice to any other clauses, to terminate contract
forthwith and to take possession of the balance work/materials and have the same
allotted to any other agency and the contractor shall be liable to compensate the
loss that may be occasioned to the Company on that account. Any letter in writing
by the Controlling Officer shall be treated as conclusive on behalf of the Company.
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5. SUBMISSION OF DETAILED DESIGN REPORT

The contractor shall submit 03 (three) sets of the Draft Detailed Design Report
along with editable soft copy in a compact disk for approval.

Draft Detailed design report shall contain all requisite documents as mentioned in
the ‘Scope of Work’. The contractor should submit the same within 15 (Fifteen)
days from the date of issuance of ‘Letter of Award’.

6. SCHEDULE OF WORK

Before actual commencement of the work, the contractor shall submit a time
bound schedule for approval of the Controlling Officer who have the authority to
make additional alteration, and substitution of such programme including
modification and time to time as decided by the department and contractor shall
strictly follow such modified schedule for timely completion of the work.

7. VARIATION, ADDITIONS AND OMISSIONS

The Contractor shall not modify the work except under direction in writing by the
WBSEDCL. The quantities provided in the schedule of works are provisional only
which may vary up to any extent or may be deleted altogether. The quoted rate of
each item shall remain firm. The WBSEDCL reserves the right to alter, amend, omit
or otherwise vary the quantities as may be necessary but such variation will be
limited to +/- 25% (Plus or minus twenty five percent) of the contract price.
Payment shall be made as per actual execution.

However, any item(s) not included in the schedule or specification but required for
completion of the work shall have to be carried out/supplied without any extra
price. While submitting the offer the bidder shall consider price of those items and
may indicate separately as additional deliverable items.

8. CONFIDENTIALITY

The Contractor, or any entity affiliated with the Contractor, shall not disclose to
any unauthorized person any information and/or data that may be supplied to
him/her by the WBSEDCL or by any other organization, under the directions of the
WBSEDCL. All such documents shall be the property of the WBSEDCL or any
information that may have come to his/her knowledge directly or indirectly by
virtue of the assignment.

9. DEPARTMENTAL MATERIAL

Departmental material shall not be issued to the contractor for the work except
under special circumstances.

10. FORCE MAJEURE

Force Majeure means any circumstances beyond the control of the parties,
including but not limited to:

a. War and other hostilities, (whether war be declared or not), invasion, act of
foreign enemies, requisition or embargo.

b. Rebellion, revolution, insurrection, military power and civil war.

c. Riot, commotion or disorder, except where solely restricted to employees of the
Contractor or of his sub-contractors.

d. Earthquake, flood, cyclone and such other natural disaster affecting
Contractor's work.

Page | 30



WBSEDCL shall neither be responsible nor be liable to bear any compensation for
any interruption of work in the site due to force majeure.

Upon the occurrence of any situation of Force Majeure, the Contractor shall
endeavor to continue to perform his obligations under the Contract so far as
reasonably practicable. The Contractor shall notify within a week in written to the
controlling officer of the steps he proposes to take including any reasonable
alternative means for performance which is not prevented by Force Majeure. The
Contractor shall not take any such steps unless directed to do so by the controlling
officer.

11. EXTENSION OF TIME

An extension of time without imposition of Liquidated Damage (LD), may be
granted for delay in execution of work provided there is no fault whatsoever on the
part of the contractor. Such extension may only be granted on the basis of
application to be submitted within the schedule date of completion by the
contractor who has to establish that the extension of time required by him is not
due to his fault.

The Contractor may claim an extension of the Time for Completion if he is or will be
delayed in completing the Works by any of the following causes:

Extra or additional work ordered in writing by WBSEDCL.

Suspension of work ordered in writing.

Delay by any other Contractor engaged by WBSEDCL, affecting this Contract.
Delay in providing any information by WBSEDCL, required for completion of
the work.

e. Force Majeure.

o op

The Contractor shall give notice to WBSEDCL of his intention to make a claim for
an extension of time within 15 days of the occurrence of any of the above cause(s).
The notice shall be followed as soon as possible by the claim with full supporting
details. WBSEDCL shall after verification allow the Contractor for updating of the
programme chart as facts may justify.

12. LIQUIDATED DAMAGE

If the Contractor shall fail to complete the total works within the time prescribed
herein or extended time for completion, then the Contractor shall pay to the
Company a sum amounting to half percent (0.50%) of the “Contract value of work”
as liquidated damages for such delay for every week or part thereof which shall
elapse between the time prescribed or extended time as the case may be and the
date of completion of the work in each phase, subject to a maximum of ten percent
(10%) of the contract price.

The Company may, without prejudice to any, all other method of recovery deduct
the amount of such damages from any money in their hand due or which may
become due to the contractor. The payment or deduction of such damages shall not
relieve the contractor from this obligation to complete the works or from any other
of his obligations and liabilities under the contract.

If there is a valid acceptable reason for delay of execution, the Controlling Officer
may at his discretion consider lower down of the liquidated damage or even waive
the liquidated damage on having written prayer from the contractor along with
valid reason.
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13. DEFECTIVE MATERIAL

If in the opinion of the Engineer, any of the materials/items brought to the site for
use are not of the quality or kind specified in the contract and/or are unfit for the
work, he shall be at liberty to order the removal of the said items and the
contractor shall remove the same within twenty four (24) hours after notice has
been given to him and if he fails to remove them within the time the engineer may
cause them to be removed anywhere at the risk of the Contractor and any cost
incurred in so doing shall be deducted from the dues to the contractor under the
contract. In such case, items as prescribed by the Controlling Officer or his
representative are to be substituted immediately.

14. RISK PURCHASE

If the contractor fail, on receipt of the order, to take up the work within reasonable
period or leave the work site after partial execution of the work WBSEDCL shall
have the liberty to get the work done through other agency at his own risk and
additional amount if any. If the situation so warranted to compel WBSEDCL to
cancel the order placed on the Contractor, he shall be liable to compensate the loss
or damage, which WBSEDCL may sustain due to reasons of failure on his part to
execute the work in time.

15. DEFECT LIABILITY PERIOD

The term ‘Defect Liability Period’ shall mean the period of 365 (three hundred and
sixty five) days from the Date of final commissioning of the work. If any defect is
found within the defect liability period the contractor shall be liable to
rectify /replace the materials at their own cost and responsibility.

Defects/rectification work so notified shall have to be attended and completed
satisfactorily within the specified date or as deemed justified by the Controlling
Officer. For faithful & due fulfillment of all obligations, this defect liability period
shall be covered by the performance security/contract performance, already
submitted by the contractor.

16. SUBLETTING OF CONTRACT

The contractor shall not, without the written consent of the Company, assign or
sublet any part thereof, other than for raw materials, or for any part of the work
provided that any such consent shall not relieve the contractor form any obligation,
duty or responsibility under the contract. In the event of sub-letting of contract or
any part thereof is permitted, the fact that such permission has been accorded
shall not establish any contractual relationship between the approved Sub-vendor
and WBSEDCL of any of his liabilities and obligations under the contract.

17. NOTICES

Unless otherwise stated in the Contract, all notices to be given under the Contract
shall be in writing, and shall be sent by personal delivery, Registered post, special
courier, cable, telegraph, telex, facsimile (fax) or Electronic Data Interchange (EDI),
e-mail to the address of the relevant party.

Any notice sent by cable, telegraph, facsimile or EDI shall be confirmed within two
(2) days after dispatch by notice sent by airmail post or special courier, except as
otherwise specified in the Contract.

Any notice sent by airmail post or special courier shall be deemed (in the absence
of evidence of earlier receipt) to have been delivered ten (10) days after dispatch. In
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proving the fact of dispatch, it shall be sufficient to show that the envelope
containing such notice was properly addressed, stamped and conveyed to the
postal authorities or courier service for transmission by airmail or special courier.

Either party may change its postal, cable, telex, facsimile or EDI address or
addressee for receipt of such notices by ten (10) days’ notice to the other party in
writing.

Notices shall be deemed to include any approvals, consents, instructions, orders
and certificates to be given under the Contract.

18. WBSEDCL’S RIGHT TO TERMINATE CONTRACT & HOLIDAY LISTING

e If the contractor fails to start the work within a month from the date of
issue of the work order, the West Bengal State Electricity Distribution
Company Limited shall have the right to cancel the work order with
forfeiture of earnest money (Converted into initial security) without
giving any notice to the contractor. The contractor may be subjected to
holiday listing as per company’s policy.

e If the contractor neglects, or fails to proceed with the work
proportionate to the scheduled time of completion of the work or fails to
complete the work within scheduled time for completion or within the
extended time approved by West Bengal State Electricity Distribution
Company Limited, the West Bengal State Electricity Distribution
Company Limited shall have right to terminate the work order after
giving notice in writing to the contractor. If the contractor fails after 14
(fourteen) days of such notice, to proceed with the work in the manner
notified, West Bengal State Electricity Distribution Company Limited
shall terminate the contract and call the contractor to take joint
measurement along with the Engineer for the finished portion of work.
If the contractor does not appear for joint measurement, ex-party
measurement by West Bengal State Electricity Distribution Company
Limited will be taken as final.

In that case, WBSEDCL shall take possession of the work, site and engage
other agency to complete the work. Extra cost, if incurred, to get the
unfinished work done through other agency, will be realized from him
from his pending bills and security money. In the contract terminated
as above, the contractor shall have no claim for compensation against
West Bengal State Electricity Distribution Company Limited for any loss
or deterioration of any materials that he may have collected or he may
have entered into account of the work.

The contractor may be subject to holiday listing as per company’s policy.

19. APPROVAL

Design and Drawing: The contractor shall have to prepare and submit the designs
and drawings and obtain approval prior to the execution of work and for this
purpose the contractor shall submit Detailed Design Report for obtaining approval
from WBSEDCL. The contents of the Detailed Design Report shall be as mentioned
in the scope of work (Clause no. 2 of GCC).

Testing and Inspection:

Material Inspection may be carried out after submission of all test
reports/certificates and after completion of the manufacturing work, against formal
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intimation from the contractor. The contractor shall give notice of any material
being ready for testing to CE (SPGD), WBSEDCL.

The material shall have to be dispatched at site after clearance from the purchaser.

Rejection: If, as a result of an examination/testing, any SCADA system, materials,
design or workmanship is found defective and/or not in accordance with the
Contract, WBSEDCL may reject the system, materials, design or workmanship by
giving notice with reasons. The Contractor shall then promptly make good the
defect and/or ensure that the rejected/replaced item complies with the Contract.

Materials/System Components: Contractor shall obtain prior approval for the
materials deliverable under the project from WBSEDCL as mentioned in the
technical specification.

20. MODE OF EXECUTION

The SCADA Integration System shall be procured as a complete package. The entire
work shall have to be executed on TURNKEY BASIS.

21. Deleted
22. INSURANCE

Execution Insurance: It is desired that the contractor shall arrange for insurance
coverage for the equipment, accessories, materials etc. to be delivered at site upto
successful commissioning of the SCADA system. As such the bidder shall include
the price of such insurance in their price bid as part of the price of work.

Insurance after commissioning: After commissioning of the SCADA Integration
System, insurance will be made by WBSEDCL.

23. WARRANTEE

The contractor must ensure that the goods supplied under the contract are new,
unused and of most recent or current models and incorporate all recent
improvements in design and materials unless provided otherwise in the contract.

The warrantee period of the complete systems of the SCADA Integration System
package will be 36 (thirty six) calendar months from the date of final
commissioning. The contractor shall remain liable to replace any defective parts
that may develop in the supplied system of his own manufacture or that of his sub-
contractors under the conditions provided for by the contract under proper use,
and arising solely from faulty design, materials or workmanship, provided always
that such defective parts as are not, repairable at site and are not essential in the
meantime to the maintenance in commercial use are promptly returned to the
contractor's works at the expense of the contractor unless otherwise arranged.

The contractor will submit Warrantee Certificates of the work and materials in a
100 Rs. Non-judicial Stamp Paper (Proforma for the same should be approved by
WBSEDCL) duly indemnified at the time of submission of completion report. If any
defect is found within the warrantee period, contractor will be liable to repair or
replace the same at his own cost and risk, within three (72 hours) days from the
date of complaint lodged by WBSEDCL.

24. COMPREHENSIVE AMC

Annual Maintenance Contract shall be commenced after final commissioning of the
SCADA system.
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03 (Three) years comprehensive AMC of the SCADA system shall be in the scope of
work. The contractor needs to submit 03 (three) sets of comprehensive user's
manual and 02 (two) sets of Operation and Maintenance format book suitably
useable for 36 months.

The scope of maintenance shall include repair/replacement of all damaged
equipment and accessories within the price of yearly maintenance charge.

Time for repair/ replacement of equipment or any works in case of any major
failure will be granted by the Controlling Officer considering the type of failure and
receiving written prayer from the contractor for the same. But in general the
downtime will be 72 hours.

The period of unavailability of Internet & Force Majeure Conditions will not be
considered as downtime.

The maintenance includes Routine and preventive Breakdown and Capital
Maintenance which shall be but not limited to the following:

Routine and preventive maintenance:

This shall include:

i.  Checking of the whole system.

ii. Routine maintenance as recommended by the original equipment
manufacturer(OEM).

The contractor shall be responsible to carry out routine and preventive
maintenance and replacement of each and every damaged/faulty component/
equipment and he shall provide all labour, material, consumables etc. for routine
and preventive maintenance at his own cost.

Breakdown maintenance:

Breakdown maintenance shall mean the maintenance activity including repairs
and replacement of any component or equipment which is not covered by routine
and preventive maintenance and which is required to be carried out as a result of
sudden failure/breakdown of that particular component or equipment while
operation. The supplier shall be responsible to carry out breakdown maintenance of
each and every component of the SCADA system and he shall provide the required
manpower, materials, consumables, components or equipment etc. for breakdown
maintenance at his own cost irrespective of the reasons of the breakdown /failure.

Capital maintenance:

Capital Maintenance shall mean the major overhaul of any component or
equipment of the SCADA system, if required, which is not covered by routine,
preventive and breakdown maintenance which may become necessary on account
of excessive wear & tear, aging, which needs repair/replacement. The capital
maintenance of the supplied system shall normally be planned to be carried out on
an annual basis. For this purpose a joint inspection by the supplier and WBSEDCL
shall be carried out of all the major components of the supplied system, about two
months in advance of the annual maintenance period, in order to ascertain as to
which components of the supplied system require capital maintenance. In this
regard the decision of WBSEDCL will be final and binding.

However, if the condition of any system component warrants its capital
maintenance at any other time, a joint inspection of WBSEDCL and supplier shall
be carried out immediately on occurrence of such situation and capital
maintenance shall be carried out by arranging the shutdown of the supplied
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system /part of the system, if required, in consultation with concerned authorities.
The decision of WBSEDCL shall be final and binding to the contractor.

The capital maintenance also includes smooth operation of the supplied system.

The contractor shall undertake necessary maintenance/troubleshooting work of
the supplied system. Down time shall not be more than 72 hours from time of
occurrence of such faults. Adequate measures should be taken for prevention of
wear and tear of the components. The System is to be designed to operate with a
minimum of maintenance.

The scope of support service provides preventive maintenance as & when necessary
within the contract period and break down maintenance in the event of
malfunctions, which prevent the operation of the data acquisition system or part of
it within the stipulated time period & free replacement of spares required for
maintenance.

The contractor will provide Spare parts & required measuring instruments.

The contractor shall submit the detailed schedule for routine and preventive
maintenance before final commissioning of the SCADA system. The contractor shall
also submit Detailed Report to WBSEDCL for any capital or breakdown
maintenance mentioning the cause of breakdown, actions taken to resolve that
issue and preventive measures taken to avoid failure/damage/loss of generation
data to similar incidents/accidents in future etc. within 07 (seven) days from the
date of recovery.

Maintenance Report: Maintenance register / log book must be maintained at
installed site. However, monthly/quarterly maintenance report of each location as
per format duly approved by WBSEDCL must be submitted by the contractor to
WBSEDCL.

The contractor shall mention the AMC charge as a distinct part in their financial
proposal. Annual Maintenance Charge shall be inclusive of transportation
arrangement.

The payment shall be made on quarterly basis and the eligible amount will be due
for payment after the certification by the Controlling Officer within 30 (thirty) days
from the end of each quarter subject to satisfactory performance and submission of
maintenance report in regular basis as mentioned in Clause no. 28 of GCC. The
quarterly amount shall be worked out by the Controlling Officer or his authorized
representative by dividing the total quoted Annual Maintenance Charge for that
particular year by 04 (four) i.e. the no. of quarters in a year. Further this quarterly
amount payable shall be subject to clause no. 28 of GCC as per discretion of the
Controlling Officer.

25. PENALTY & REWARD
25.1 PENALTY:

Penalty may be imposed to the contractor for any of the following reasons:

If the contractor fails to repair/replace any defective material/equipment and/or
run the whole SCADA system satisfactorily for any equipment failure/ operator’s
fault within the downtime mentioned in clause no. 24 of GCC or the time period
granted by the controlling officer after receiving such prayer from the contractor in
writing, a sum amounting to four percent (4 %) of annual maintenance charge for
every week or part there of subject to maximum 10% (ten percent) will be deducted
from the annual Maintenance charge of that particular year.
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25.2Deleted
26. LABOUR LICENSE

Contractor will have to obtain Labour Licence in respect of the above work as per
Contract Labour (Regulation & Abolition) Act, 1970 as early as possible.

27. PRICE

Price shall be fixed/firm. No escalation shall be paid due to any reason what-so-
ever. Price as quoted at column (III) of Proforma 2: Price Bid against Sl. No. 1, 2 &
3 should be equal to amount arrived by aggregating the quoted prices for the
respective items in Proforma 3 A - Price Break up for supply of equipments &
materials, Proforma 3 B - Price Break Up for Installation, Testing and
Commissioning and Proforma 3 C — Price Break Up for AMC respectively. In case
of any discrepancies between the rate or price as quoted in Proforma 2 and
corresponding rates or price in Proforma 3 A, 3 B and 3 C, then rate or price as
quoted or arrived in Proforma 3 A, 3 B and 3 C shall prevail and evaluation shall
be done accordingly.

Any action on the part of the bidder to revise the price and/or change the structure
of price at his own after the opening of the bid may result in rejection of the bid and
forfeiture of the earnest money.

Total annual AMC charge for 03 (Three) years shall be inclusive of all
transportation arrangement.

Prices shall be quoted and payable in Indian Rupees only.

28. PAYMENT

Payment will be made as per following schedule:

Pattern of Release of

Sl. No. Work Head Billing Amount

Implementation Schedule.
e Approval of
> Engineering & design of the system complete.

equipments/items.

o After Survey of site, Submission of Detail Design Report (DDR) & Project]

» Approval of Make and QAP of all the hardware

Part A

i.

After mandatory delivery of all the major
Hardwares, Softwares and safe storage at
Installation site

70% of total amount of
supplied materials as per
the Schedule of Prices of
Proforma- 3 A shall be paid
on pro-rata basis.
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ii.

After installation, necessary testing and
commissioning of the complete system

20% of total amount of the
Schedule of Prices of Pro-
forma- 3 A shall be paid on
pro-rata basis of
installation capacity.

iii.

After successful Trial Run (for at least 30
days) and Final commissioning of the whole
system (subject to submission of completion
report and other requisite documents as per]
clause no. 32 of GCC during handing over the
project).

Balance of total amount of
the Schedule of Prices of
Proforma- 3 A shall be
paid.

Part B

After successful installation,
commissioning of the
system:

testing and
complete SCADA

90% of total amount of the
Schedule of Prices of
Proforma- 3 B shall be
paid.

ii.

After successful Trial Run (for at least 30
days) and Final commissioning of the whole
system (subject to submission of completion
report and other requisite documents as per
clause no. 32 of GCC during handing over
the project)

Balance 10% of total
amount of the Schedule of

Prices of Proforma- 3 B
shall be paid

Part C

Comprehensive Annual Maintenance Charge

The payment shall be
made on quarterly basis
and the Eligible amount
will be due for payment
after the certification by
the controlling  officer
within 30 (thirty) days
from the end of each
quarter subject to
satisfactory = performance
and submission of
maintenance report in
regular basis as mentioned
in Clause no. 24 of GCC.

The quarterly amount will
be worked out by the
controlling officer or his
authorized representative
by dividing the total quoted
Annual Operation and
Maintenance Cost for that
particular year by 04 (four)
i.e. the no. of quarters in a
year.

Further this quarterly
amount payable shall be
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subject to clause no. 25 of
GCC document of the
tender.

All payments will be made to the Contractor under the contract in Indian rupees
only.

The contractor shall submit Invoice in triplicate for release of payment to them.

Payment against delivery of materials, as mentioned above in Sl. No-Part A, will be
released to the contractor for the materials for which delivery instructions would be
issued by the authorized officer of WBSEDCL.

WBSEDCL shall arrange joint inspection and measurement of work by the
representatives of WBSEDCL and the contractor, for releasing payments.

29. TAXES, DUTIES, LEVIES

e Basic Customs duty and entry tax (wherever applicable) shall be included in
the basic bid price by the bidder.

e GST as applicable will be paid extra as per GST Act, 2017.

Tax invoices need to be issued by the bidder for raising claim under the contract
showing separately the tax component (CGST, SGST, IGST, Cess as applicable) in
accordance with the provisions of the GST Act, 2017.

30. STATUTORY DEDUCTIONS

All statutory deductions will be made from each RA/Final Bill as per applicability of
different laws of the land.
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31. HANDING OVER

The work will be taken over by WBSEDCL after final commissioning of the whole
system. During handing over the SCADA Integration System after final
commissioning, the contractor shall submit the following documents.

i. Completion Certificate including Warrantee Certificates of the work and
materials in a 100 Rs. Non-judicial Stamp Paper (Proforma for the same
should be approved by WBSEDCL) duly indemnified.

ii.  All as-built drawings, design and manual of the SCADA system in 03 (three)
sets.

iii. Operation & Maintenance Manual and other information about the project.

iv. Detailed Bill of Materials for Operation & Maintenance, inventory of spares, if
any at project site.

After submitting all the requisite documents as mentioned above, WBSEDCL will
hand over the complete system to the contractor for comprehensive AMC for 3
(Three) years as per clause no. 24 of GCC.

33. FINAL ACCEPTANCE CERTIFICATES (FAC)

The Controlling Officer will issue Final Acceptance Certificate (FAC) within 30
(Thirty) days from the date of expiration of 03 (Three) years comprehensive AMC or
the date of rectification of deficiencies/damages/ defects, if any, whichever is later.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
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1. CODES AND STANDARDS

All equipment and materials to be furnished under this specification shall be
designed, manufactured and tested in accordance with the latest editions of the
relevant I[S/IEC/MNRE guidelines or as applicable.

The electrical installation shall meet the requirement of Indian Electricity Act, and
Indian Electricity Rules as amended up-to-date and also the applicable section of
the latest revision of the relevant IS Code of Practice.

The work shall be done in compliance with the IS Specifications, International
Electro-technical Commission Codes, Indian Electricity Act 2003 and all applicable
laws in India.

2. RULES AND REGULATIONS

The Contractor shall abide provisions of the following acts & laws strictly:
a) Employees’ Provident Fund and Miscellaneous Provisions Act, 1952

b) Employees State Insurance Act, 1948 or appropriate medical facilities should
be strictly adhered to wherever such Acts become applicable.

c) Minimum wages to the workers will be paid according to the rates notified
and/or revised by the State Government from time to time under the
Minimum Wages Act, 1948 in respect of scheduled employments, within the
specified time as per law. Payment of bonus, wherever applicable, has to be
made

3. SAFETY

All units with respect to their location, layout, general arrangement and design and
equipment, structural design, etc. shall be safe to the personnel and conform to the
relevant safety rules and regulations/statutory requirement issued by the State
Government and the Central Government as well as to:

i Indian Electricity Rules 2005

ii. Indian Electricity Act 2003

iii. Indian Explosives Manual and

iv. Fire Protection Manual issued by Tariff Advisory Committee (India).

The bidder shall also provide necessary fencing and lights to protect the public
from accident.

Fire extinguishers shall be kept by the bidder at the site of works where there is
risk of fire hazard.

Adequate washing facilities shall be provided near the place of work.

When the work is done near any place where there is risk of drowning, all
necessary equipments shall be provided and kept ready for use and all necessary
steps taken for prompt rescue of any person in danger and adequate provisions
shall be made for prompt first aid treatment of all injuries likely to be sustained
during the course of work.

These safety provisions shall be brought to the notice of all concerned by displaying
on a notice board at a prominent place at the work spot. The persons responsible
for compliance of code shall be named by the bidder.
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To ensure effective enforcement of the rules & regulations relating to safety
precautions, the arrangement made by the bidder shall be open to inspection by
the employer and WBSEDCL.

Notwithstanding the above clauses there is nothing in those to exempt the bidder
from the operations of any other Act or Rule in force in the Republic of India.

All storage, handling & use of flammable liquids shall be under the supervision of
qualified persons.

First aid arrangements with the degree of hazard and with no. of workers employed
shall be maintained in a readily accessible place throughout the whole of working
hours.

Reporting of Accident:

All accidents, major or minor, must be reported immediately to WBSEDCL and the
contractor will provide first aid to the injured person immediately. The injured
person shall report to the First Aid Station along with the ‘Injured on work’ form as
per appropriate Proforma, duly filled in quintuplicate and submit to the Medical
Officer of the First Aid Station.

Serious Injuries:
In case of serious injuries, the following procedure shall be adopted by the
contractor.

e To provide first aid at his own First Aid Station.

e To take the injured person to the hospital along with the ‘Injured on work’
form duly filled in.

e To report the accident to WBSEDCL.

Fatal Accident:
Fatal accidents must be reported immediately to WBSEDCL as well as to the Police.
Penalty:

Failure to observe the Safety Rules will make the contractor liable to penalty by
way of suspension of work/termination of contract.

Adequate arrangement for proper lighting & guarding shall be made at the work
site.

4. CONSTRUCTION POWER

Contractor has to make his own arrangement of power connections/supply for
utilization during construction stage of the project.

5. WATER FOR CONTRACTOR’S USE

The contractor can use the water available at the site for construction purposes
and maintaining the plant. However, drinking water has to be arranged by the
contractor boring a Tube well of adequate depth and size based on locally available
data of the respective department.
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6. PACKING

The Contractor shall make separate package for each consignment and mark all
containers with the implementing document number pertinent to the shipment.
Each shipping container shall also be clearly marked on at least two sides as
follows:

Consignee

Contract No.
Package No.
Description

Item No.

Net and gross weight
Volume.

NN

7. TRANSPORTATION

The Contractor shall at its own risk and expense transport all the Materials, Plant
and Equipment and the Contractor’s Equipment to the Site by the mode of
transport that the Contractor judges most suitable under all the circumstances.

Unless otherwise provided in the Contract, the Contractor shall be entitled to select
any safe mode of transport operated by any person to carry the Materials, Plant
and Equipment and the Contractor’s Equipment.

The Contractor shall be responsible for obtaining, if necessary, approvals from the
authorities for transportation of the Plant and Equipment and the Contractor’s
Equipment to the Site. The Owner shall use its best endeavors in a timely and
expeditious manner to assist the Contractor in obtaining such approvals, if
requested by the Contractor. The Contractor shall indemnify and hold harmless the
Owner from and against any claim for damage to roads, bridges or any other traffic
facilities that may be caused by the transport of the Plant and Equipment and the
Contractor’s Equipment to the Site.

8. TOOLS & TACKLES

The contractor shall provide all reliable tools & tackles for proper execution of
work. WBSEDCL, shall in no way, responsible for supply of any tools & tackles for
implementation of the work.

9. ACCIDENT RISK

WBSEDCL shall not be responsible in connection with any sort of accident either
fatal or non-fatal which may occur during transportation of materials/equipment,
execution/maintenance of works of the PV Power Plant. The Contractor shall have
to provide safety precautionary arrangement for his workmen in order to avoid any
such incident/accident as per prevalent safety rules and regulations.

10. ROAD PERMITS

In case of procurement of materials for this project outside the state of West
Bengal, issuance of Way Bill and Form-C will be taken care by WBSEDCL as per
norms.

11. STORAGE AT SITE

The contractor shall provide all necessary storage at the site in specified areas for
all materials which are likely to deteriorate by the action of sun, winds, rain or
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other natural cause due to exposure in the open in such manner that all such
materials shall be duly protected from damage by weather or any other cause.

All such stores shall be cleared after completion of the work and the entire site
shall be clean and free from debris. All materials shall be stacked in such a manner
as to facilitate rapid and easy checking of such materials.

12. REPLACEMENT OF DEFECTIVE MATERIALS

If during the progress of the work the Purchaser’s Representative shall decide and
notify in writing to the Contractor that the Contractor has executed any unsound
or imperfect work or has supplied any material inferior in quality to that specified,
the contractor, on receiving details of such defects or deficiency shall, at his own
expense, within such time as may be reasonably necessary for making it good,
proceed to alter, reconstruct or remove such work, or supply fresh materials up to
the standard of the specification, and in case the Contractor shall fail so to do, the
purchaser may, on giving the Contractor 10 (Ten) days’ notice in writing of his
intention so to do, proceed to remove the work complained of, and at the cost of the
Contractor, perform all such works or supply all such materials, provided that
nothing in this clause shall be deemed to deprive the purchaser of or affect any
rights under the Contract which he may otherwise have in respect of such defects
or deficiencies.

13. EQUIPMENT AND MATERIAL

Equipment and material shall comply with description, rating, type and size as
detailed in the technical specification. Equipment and materials furnished shall be
complete and operative in all respect.

All accessories which are necessary for safe and satisfactory installation and
operation of the equipment shall be furnished in the BOQ.

All parts shall be made accurately to standard gauges so as to facilitate
replacement and repair.

All corresponding parts of similar equipment shall be interchangeable.

Contractor shall carefully check the available space and the environmental
conditions for installation of all equipments available at site and shall design the
system accordingly.

Materials brought to the site shall not be removed from the site without the written
consent of the WBSEDCL. The contractor shall submit well in advance for approval
of samples, specimens as the WBSEDCL may demand from time to time. Any
material brought to the site and rejected by the WBSEDCL shall be removed by the
contractor from the site of work immediately.

All materials including reinforcing steel, cement for concrete work, sanitary,
plumbing & carpentry fittings etc. shall be procured after approval of brand and
make by WBSEDCL.

14. MATERIALS AND WORKMANSHIP

Qualified, experienced people should be deployed to install the PV Power Plant. All
materials shall be of the best quality and capable of satisfactory operation under
the operating and prevailing climatic conditions. Unless otherwise specified, they
shall conform in all respect to the latest edition of the relevant code and standards.
The project must be supervised by a qualified Structural Engineer/Engineering
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firm and Electrical/ Electronics Engineer so that the work shall be as per drawing
and related IS/IEC Code.

The work shall be performed confirming safety precaution of all level of worker
execute the project. The name and the qualification of the project engineers must
be submitted to WBSEDCL after placement of order. The qualification of the
supervising engineers must have degree in respective stream.

15. TESTING AND INSPECTION

Any authorized representative of WBSEDCL shall, at all times, have full access to
all parts of the site, places from which natural materials are being obtained, during
production, manufacture and construction and be entitled to examine, inspect,
measure and test materials and workmanship, and check the progress of
manufacture of plant and production of materials/equipments at manufacturer’s
workshop. No such activity shall relieve the Contractor from any obligation or
responsibility.

The material shall have to be dispatched at site after inspection and clearance from
the purchaser.

16. REJECTION

If, as a result of an examination/testing, any component, materials, design or
workmanship is found defective and/or not in accordance with the Contract,
WBSEDCL may reject the plant, materials, design or workmanship by giving notice
with reasons. The Contractor shall then promptly make good the defect and/or
ensure that the rejected/replaced item complies with the Contract.

If WBSEDCL requires this plant, materials, design or workmanship to be retested,
the tests shall be repeated under the same terms and conditions. If the rejection
and retesting cause WBSEDCL to incur additional costs, the Contractor shall
subject to pay these costs to WBSEDCL.

17. ROYALTIES

The Contractor shall pay all royalties, rents and other payments for: i. Natural
Materials obtained from outside the Site and ii. The disposal of material from
demolitions and excavations and of other surplus material (natural or man-made),
except to the extent that disposal areas within the Site are specified in the
Contract.

18. SUPPLEMENTARY/EXTRA WORKS

Whenever supplementary/extra items of work become unavoidable for completion
of the work in all respect, the Contractor shall bring the matter to the notice of the
Controlling Officer and submit their proposal. However, the controlling officers
shall have the right to advise the contractor to proceed with such item (s) of work.
Rates for supplementary items shall be arrived at as given hereunder:

19.1 The rates of all supplementary items shall be decided on pro-rata
basis from the existing items in the contract.

19.2 When above clause no 19.1 shall not be applicable the rates shall be
taken from P.W.D. (WB) schedule of rates for building works, sanitary
& plumbing works effective from 01.07.2014 including addenda and
corrigenda published up to date of bid opening subject to plus/minus
the contractual rate of quotation.
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19.3 When clause no 19.1 & 19.2 above shall not be applicable, the rates
should be analyzed, to the mutual acceptance from present market
rates of different elements involved in the item, against documentary
evidence, with 5% overhead, contractor’s profit as 10% and 1% cess
towards BOCWWC Act,1996. In that case contractual rate of
quotation will not be applicable.

Controlling Officer’s decision regarding finalization of rate of non-scheduled item(s)
shall be final and binding upon the contractors

19. COMMISSIONING

After the erection and testing of the equipment/works as per above, commissioning
of the plant and works shall be carried out and here the term "Commissioning"
shall mean the activities of functional testing of the complete system after erection
and testing, including tuning or adjustment of the equipment for optimum
performance and demonstrating to the owner that the equipment performance
meets the requirements of the specifications.

The contractor needs to submit the time schedule for the site work with their
detailed design report considering the above factors.

20. DISPUTES

Dispute(s), if any, shall be settled by mutual agreement through Amicable
Settlement and in case of failure the dispute(s) shall be settled through Arbitration.

The parties shall take necessary steps to settle any dispute through mutual
discussion with issuing prior notice in writing to other side at least 14 (fourteen)
days in advance. If the issue is remained unresolved to the satisfaction of the
parties, then the matter may be referred to Arbitration.

The provisions of Arbitration and Conciliation Act 1996 will apply with respect to
Arbitration proceedings between the parties.

21. ARBITRATION

The provisions of Arbitration and Conciliation Act 1996 will apply with respect to
Arbitration proceedings between the parties.

Each party shall appoint one Arbitrator and third Arbitrator shall be nominated by
the said two Arbitrators who shall act as presiding Arbitrator.

The venue of the Arbitration proceedings shall be in the state of West Bengal

The decision of the majority of the Arbitrators shall be final and binding upon both
the parties.

The cost of the Arbitration shall be borne equally by the parties.

Any dispute submitted by a party to arbitration shall be heard by an arbitration
panel composed of three arbitrators, in accordance with the provisions set forth
below.

The Owner and the Contractor shall each appoint one arbitrator, and these two
arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration
panel. If the two arbitrators do not succeed in appointing a third arbitrator within
28 (twenty eight) days after the latter of the two arbitrators has been appointed, the
third arbitrator shall, at the request of either party, be appointed by the Appointing
Authority for arbitrator.
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If for any reason an arbitrator is unable to perform its function, the mandate of the
Arbitrator shall terminate in accordance with the provisions of applicable laws and
a substitute shall be appointed in the same manner as the original arbitrator.

The decision of a majority of the arbitrators (or of the third arbitrator chairing the
arbitration, if there is no such majority) shall be final and binding and shall be
enforceable in any court of competent jurisdiction as decree of the court. The
parties thereby waive any objections to or claims of immunity from such
enforcement.

The arbitrator(s) shall give reasoned award.
Notwithstanding any reference to the arbitration herein

i The parties shall continue to perform their respective obligations under the
Contract unless they otherwise agree.

ii. The Owner shall pay the Contractor any monies due to the Contractor except
for the woks referred to the Arbitrator

22. JURISDICTIONAL MATTER

Either party may approach Court of law if any of them is aggrieved by the award of
the Arbitration proceedings.

All litigation matters between the parties if any shall be held in any Court in
Kolkata under the superintendence of High Court Calcutta.

23. ACCOMMODATION

The accommodation of the contractor's Engineers and workers at the site is to be
arranged by the contractor. WBSEDCL may arrange the same upon availability of
at the nearest field hostel in chargeable basis after receiving request letter from the
contractor.

24. NIGHT AND HOLIDAY WORK

None of the permanent work related to contract shall be carried out during the
night or Sunday or on other holiday of WBSEDCL without permission in writing of
the Controlling Officer of WBSEDCL.

25. SURVEILLANCE

The contractor shall in connection with the works provide and maintain at his own
cost all lights, guards, fencing and watching when and where necessary or required
by the WBSEDCL or by any competent authority or statutory or other authority for
the protection of the works or for the safety and convenience of the public or
others.

After final commissioning of the plant, arrangement of security (minimum 1 no. of
armed security guard and 3 nos. of security personnel in each of the three shifts)
shall be a scope of the operation and maintenance.

PTZ (Pan-Tilt Zoom) outdoor camera as per requirement shall be deployed to cover
the whole plant with night vision and central monitoring through 40” LED
monitor/TV for surveillance during construction as well as after commissioning of
the plant.
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26. CLEARING SITE ON COMPLETION

On completion of the works the contractor shall clear away any and remove from
the site all constructional plant, surplus materials, rubbish, debris and temporary
works of every kind and leave the whole of the site and works clean and in a good
and tidy condition to the satisfaction of the Controlling Officer of WBSEDCL.

The contractor shall dismantle and remove the staging and other temporary
structures like stores, offices, labour camps etc. on completion of work, clear and
clean the site where such temporary facilities were built and restore the same to
original condition.

27. TRAINING FOR WBSEDCL PERSONNEL

The Contractor shall arrange training program at site for WBSEDCL personnel. The
duration of the training program shall be minimum 07 (seven) days. The contractor
shall provide training materials at least 07 (seven) days before commencement of
training programme. The training shall be the part of contract and no extra amount
shall be provided for organizing the training programme.
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TECHNICAL SPECIFICATION
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Scope of Work

The scope includes supply, engineering, installation, integration, testing and
commissioning of data interfaced with local system via Modbus protocol
interfacing with Supervisory Control and Data Acquisition (SCADA) system for
monitoring of 12 numbers of Solar generation sites (solar inverter data and
weather monitoring data. SCADA shall provide an interactive HMI (Human
Machine Interface), data communication for monitoring of 12 numbers of solar
generation sites, current and historical status of selected parameters, all
supervisory details of generation site in graphical and tabular forms. Further
provisioning to integrate with existing SCADA at SLDC, West Bengal shall be
provided. Complete SCADA system software to monitor the conditions of remote
generation, while ensuring data integrity, overall system visibility and security,
shall be installed at ALDC, WBSEDCL, Kolkata by the executing agency.

SCADA system shall be designed with most suitable customized commercial
software package architecture and hardware capable for monitoring of various
devices deployed at and around various Solar Generation stations. The license
shall provide for required points/tags and screens. All SCADA software
management tools and engineering services, necessary to administer the SCADA
software system shall be provided such that no additional software or IT
hardware should be required to configure or run each and every feature of the
SCADA system. SCADA system shall be designed to remotely monitor, store,
display and log process and equipment operating information. The SCADA
software, as delivered shall operate with a fully developed supervision screens,
database and a communication network for seamless real-time of data
communication. The software shall feature an automated backup routine to
protect system from loss of critical data.

Server installed at ALDC shall be able to monitor all 12 Remote Solar
Generation Sites (with provision of future scalability of integration upto 30
Remote Solar Generation Sites) Solar inverter data, Weather monitoring station
data, incoming feeder data, UPS data and any required data as per WBSEDCL
and other devices installed on real time basis through SCADA system, providing
those data which are already coming to the existing SCADA system. Other
software shall be interfaced with SCADA for conducting off-line as well as on-
line computations for efficient functioning and operation as the case may be,
and viewing computed results vis-a-vis observed real-time values. The electronic
provision must be established to store observed data and communicate
programmed intelligence (instructions) locally for all inverters and other devices,
data need to be fetched from local RTUs/PLCs through data loggers viz. Modbus
medium.

The SCADA Software shall be a complete package. No additional software shall
be required to configure or run all the required features of the SCADA system.

Objectives of the SCADA System

i.

ii.

iii.

Provide a graphical overview of the entire remote solar generation sites
across different sites of West Bengal on real time basis and with historical
perspective for 1 year period.

All the required parameters from all the remote Solar generating stations
should be graphically represented in a single screen as per requirement of
client.

Monitoring of all the required parameter shall be visualized at ALDC with
Web based log-in facilities for at least 5 users.
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iv.  Database archive for retrieval and analysis of historical and/or current data
for entire operational activities of generation stations shall be stored in
server.

Technical Specification
The following specifications are given as minimum requirements for a complete
SCADA:

A. Database:

Completely developed Operational Database Management System (ODMS)/
Operational Historian shall be provided for monitoring of historical data for 1
year period which shall be interfaced with SCADA for complete information
management of the generation station operations. The SCADA software
database shall be of true relational database/historian designed and optimized
for real-time SCADA operation. The database/historian builder and editor (DBE)
shall be an integral part of the SCADA commercial package. The DBE shall
allow the user to examine the contents of an existing database, monitor the
running database, edit an existing database or create a new database, add,
delete or change an existing tag’s name, data type, I/O address, source ID, /O
interface or any other tag attribute or characteristic in the database. All changes
made to the system should be promptly reflected by revising the documentation
and the database and distributing copies of the revised documentation and
updated database to the field.

General features and database/historian functions:

i. The databases shall include the all measured and operational data fully
synchronized time stamping system.

ii. This database should have administrator window like user interface
that permits to monitor, supervise, archive, retrieve and control data
gathering functions from the SCADA system.

iii. It should have facility to exchange information from various sources
like SCADA software, relational database servers, MS Excel files, CSV
files, XML files etc.

iv. The SCADA software shall be configurable as a single global database
regardless of the number of nodes or points in the system.

v. The SCADA software shall provide the capability to make configuration
changes to the global process database from the SCADA software
manager's station at the HQ. This function will be protected by
password.

vi. Historical process Graphics Display; Real-time screen updates.

vii. Report generation using SQL type queries to the archive.

viii. Database shall be logging and archiving of observed data into a
structured database, displaying them in user friendly formats, editing,
running operation.

ix. Repetitive tasks are to be automated through macros with point-and-
click options. Database shall be capable for being placed on a network
and have multiple users sharing and updating data without overwriting
each other's work. Data is to be locked at the record level.

x. The SCADA software contains project level databases in a form
necessary for editing, running in operation and for exporting to other
applications.
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B. Processing in database:

i.

ii.

iii.

iv.

The SCADA system shall be able to manage the amount of variables
requested by the number of-sites of the project.

The SCADA software shall have a single global database. The physical
implementation of the database can rely on several files, but does not
depend on the number of nodes or points in the system.

Administration of the database shall be performed through dedicated
windows and menus allowing listing, adding, deleting or modifying the
definition of process variables.

The database shall integrate both process data and alarm/event data.

C. Database Builder and Editor (DBE):
The Database Builder and Editor shall be delivered as part of the SCADA
software package. It will be used to:

1.
ii.

iii.

Create a new database.

Edit an existing database: i.e. add new variable definitions, remove
existing variable definitions.

Fetch existing variable definitions or browse an existing database. With
the DBE, it shall be possible to import/export an existing database via
an ASCII readable file in CSV format. Changes in the SCADA database
are automatically communicated to the other SCADA server, as decided
by customization.

D. Alarm Management:
General features of alarm management shall comply:

i.

ii.

iii.

iv.

V.

vi.

Vii.

viii.

The SCADA software shall support alarm and event logging, including
description text and time stamp.

The alarms shall be logged to the SCADA database without any limit on
the number of alarm occurrences.

In order to logically divide process into smaller units, it shall be
possible to define alarm groups.

The SCADA software shall allow viewing of alarms without disrupting
data collection or alarm processing.

Principles for ‘Alarm’ generation.

To enable alarm generation at structure level, the thresholds on analog
variables (e.g. high level, low level) shall be generated by the SCADA
software.

The SCADA software shall monitor analog and digital variables and
calculate conditions, to determine if a variable is in an alarm condition.

For each analog variable, the SCADA software shall trigger an alarm for
each of the following conditions: variable LOW-LOW, variable LOW,
variable HI, variable HI-HI, rate of change, bad sensor input. Adjustable
dead bands shall be managed. It shall also be possible to disable alarm
generation for a variable. All analog alarm properties shall be modified
without restarting the SCADA software. Changes shall be automatically
saved to the database so that if the system is restarted, the alarm
settings shall be as last adjusted.

E. PLC / Integrated Modem Cum Data Logger:
PLC/ Data Logger shall be placed at each site to pull the data from the existing
system via Modbus protocol. The PLC/data logger shall have the facility of
integrated GPRS modem so that it can push data to remote. The proposed
Intelligent GPRS communication unit shall have GPRS communication network
capability. The modem should be integrated with the PLC/data logger Failure of
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Global System for Mobile Communications: The PLC/ data logger should store
data in buffer memory if unable to transfer due to maintenance of Global Packet
Radio Service of the service provider or power failure in the cell towers etc. Data
shall be transferred to central location in secure manner.

1.

ii.

iii.

iv.

Vi.

vii.

1x RS 485 ports for the PLC/data logger for pulling data from existing
system.

PLC/RTU shall be designed with cyber security features based on IEC
62443-4-1 & shall have International certification (for ex. certification
Level II or equivalent).

The access to the Server shall be restricted with passwords both at
Windows level and at Application Level. Also, all the data should be
stored in a separate file system which can be independently accessed
by the Remote Network without disturbing the PLC/RTU operation and
thereby maximizing the cyber security.

The PLC/RTU should support for follow minimum features:

a. Should have the facility for the Force Simulation

b. Facility of Forcing Input /output variables when the physical
devices are not functional

c. Should have user access with pass word protection

d. Should have the facility to program the PLC/RTU for all the
different phases:

e Startup phase

e Normal operation phase

e Shut down phase
The PLC/RTU should support firmware upgrades through network.
The PLC/RTU should have facility of storing intermediate variables
Program protection feature, network filter setup, Operation log function,
function removal.
The following features shall be incorporated:

a. User authentication, user-based operation restriction, and CPU
operation restriction should be available.

b. The CPU should be fast enough and capable of multi-tasking
capabilities like running various tasks at different programmable
cycle times.

c. The CPU should have minimum 1 MB RAM to cater to current and
future program additions.

d. The PLC/RTU shall support all the file operating functions so that
CSV file log can be stored in the basic CPU memory/buffer
memory of GPRS modem for maintaining the log in case of network
connection failure.

e. The PLC /RTU shall be designed to a modular concept, with
separate modules for each function. The modules shall be rack
mounted and may be quickly exchanged for field repair. It shall
not be necessary to remove field wiring in order to exchange a
module. The PLC/RTU shall support a wide range of input /output
signals including status inputs, pulse (accumulator) inputs,
analogue inputs, analogue outputs, and control outputs.
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Vviii.

ix.

Xi.
Xii.
Xiii.

F. Server:

It shall be possible to add PLC/RTU’s and software enhancements in
the future, without taking the system out of service. The design and
physical layout of the PLC/RTU equipment shall be on a modular basis,
so that extra facilities, such as an increase in the number of status
points or analogues, may be added with minimum of disturbance.

The PLC/RTU shall be expandable by simply adding I/O modules to the
system bus. Other than user-friendly configuration of the new modules,
no additional PLC/RTU software or firmware shall be required.

PLC/ data logger need to be operational in temperature from -25°C to
55°C.

PLC/ data logger need to be operational in humidity from 10% to 95%.
SNMP supported.

Should support SMS, FOTA, web Ul, SSH, Modbus, JSON-RPC, Remote
management system.

The server must have the features but not limited to the following:

ii.
iii.
iv.

Vi.
vii.

viii.

Windows Server of latest version.

CPU quad-core or hexa-core Intel i9/Threadripper/Ryzen 9.

GeForce GTX GPU compatible with OpenGL 3.2 and 2 GB RAM.
Hard disk: 512GB SSD and 2 TB HDD.

Very Large projects (1000 - 2000 images at 14 MP): 16 GB RAM, 120
GB SSD Free Space.

MySQL for database.

Gigabit dual Ethernet port.

Dual power supply.
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Form - I - CERTIFICATE REGARDING SUMMARY STATEMENT OF
YEARLY TURNOVER

This is to certify that the following statement is the summary of the audited Balance Sheet
arrived in favour of . . . . .. L
........... for the three consecutive years or for such period since inception of the
Firm, if it was set in less than such three year's period.

Financial
Sl. No. Year Turnover rounded up to in Remarks
Crore (two digit after decimal)
1. 2017-18
2018-19
3. 2019-20
Total

Average Turnover (In Crore):

Note:

1. Average turnover is to be expressed in Crore of rupees, rounded up to two digits after
decimal.

2. Average turnover for 3 years is to be obtained by dividing the total turnover by 3
(Three). If the Firm was set up in less than 3 year's period, consider the turnover for
the period from inception to the Year-1. It may be either 1 or 2. Average turnover is
to be obtained by dividing the total turnover by 1 or 2, as the case may be.

3. In case, the firm was set up in less than 3 year's period, mention the year of
inception in the ‘Remarks’ column.

SIGNATURE OF THE TENDERER WITH OFFICE SEAL
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Form - II - STATEMENT OF ORDERS EXECUTED DURING LAST

FIVE YEARS
Performance
Ordered
Name of .
Owner / value/ Time
Sl. | Name of | Financial |Order No. Quantity (extended Quantity
. order . . ) Remarks
No. |the Project year and date| . . ordered | time, if any) | installed
issuing of
authority Completion certificate to
be submitted)

SIGNATURE OF THE TENDERER WITH OFFICE SEAL
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Form - III: PROFORMA FOR UNDERTAKING TO BE SUBMITTED

BY THE BIDDER

(To be executed on non-Judicial stamp paper of Rs. 100/-)

(For genuineness of the information furnished on-line and authenticity of the documents

I

produced before Tender Committee for verification in support of his eligibility)

, Partner/Legal Attorney/

Accredited Representative of M/s

)

solemnly declare that:

1.

We are submitting Tender for the Work

against Tender

NIeT. No.

. None of the Partners of our firm is relative of employee of West Bengal State

Electricity Distribution Company Limited (WBSEDCL).

. All information furnished by us in respect of fulfilment of eligibility criteria and

qualification information of this Tender is complete, correct and true.

. All documents/ credentials submitted along with this Tender are genuine,

authentic, true and valid.

. If any information and document submitted is found to be false/ incorrect any

time, department may cancel my Tender and action as deemed fit may be taken
against us, including termination of the contract, forfeiture of all dues including
Earnest Money and banning / delisting of our firm and all partners of the firm etc.

Should this Bid be accepted, I/We* also agree to abide by and fulfil all the terms
and conditions of provisions of the above mentioned Bidding Documents.

Signature along with Seal of COmMPANY......ccoiuiiiiiiiiiiii e

(Duly

authorized to sign the Tender on behalf of the Contractors)

Designation....oc.ie i e

Name

Of COMPATLY .. enienineniieiiet ittt eenen
(IN BLOCK LETTERS)
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WITNESS

*Strike out whichever is not applicable
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Form - IV: FORMAT OF LETTER OF BID

LETTER HEAD OF BIDDER (AS ENROLLED ONLINE ON e-Tendering PORTAL OF NIC)

To,

The Tender Committee,

Sub: Letter of Bid for the work

Ref: 1. NIeT No

2. Tender Id No.

dated

Dear Sir,

We offer to execute the whole work in Turnkey Basis in accordance with the
conditions of the NIT document as available in the website. The details of the EMD being

submitted by us has been furnished on-line.

This Bid and your subsequent Letter of Acceptance / Work Order shall constitute a

binding contract between us.

We hereby confirm our acceptance of all terms and conditions of the NIT document

unconditionally.

SIGNATURE OF THE TENDERER WITH SEAL
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Proforma - 1: APPLICATION FOR TENDER

(To be submitted on official letter head by the bidder)
Ref. NO. couiiii Dated: ....ccovvnveniiiiiiiiiieann.

To

The Chief Engineer,

Solar Power Generation Department,

West Bengal State Electricity Distribution Company Limited,
VidyutBhaban (Sth Floor),

Bidhannagar, Block - DJ, Sector - II,

Kolkata-700 091

NIT No: - WBSEDCL /SPGD/ SCADA//2021-22/29 dated 29.06.2021.

Dear Sir,

Having examined the Statutory, Non-statutory & NIT documents, I/we hereby like
to state that I/we wilfully accept all your conditions and offer to take up the work as per
NIeT. No. stated above. I/We also agree to guarantee to replace or repair any defect,
whenever it is detected, in the equipment/materials to the satisfaction of the owner in
conformity with the conditions of contract, specifications, drawings, bill of quantities and
addenda.

Dated this day of 201___

Full name of applicant:

Signature:

In the capacity of:
Duly authorized to sign bids
For & on behalf of (Name of Firm):

(In block capitals or typed)

Office address:
Telephone no(s) (office):
Mobile No:

Fax No:

E mail ID:

SIGNATURE OF THE TENDERER WITH OFFICE SEAL
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Name of the Work:

Proforma - 2: PRICE BID

(To be completed & submitted with the Financial Proposal)

(TO BE FILLED UP ONLINE ONLY)

Design, Supply, Installation, Testing & Commissioning of SCADA

system along with three year comprehensive AMC for Solar Power
Generation Integration at ALDC, WBSEDCL, Kolkata.

Sl. No.

Particulars (Fixed/Firm)

Consolidated Price (INR)

In figure

In words

(L))

(I1)

(I11)

(Iv)

Design, engineering, supply & delivery of all the
equipments and materials including transit insurance
to all the sites mentioned in the Bid Document for
Commissioning of SCADA system along with three year
comprehensive AMC for Solar Power Generation
Integration at ALDC, WBSEDCL, Kolkata on turnkey
basis as per Proforma-3A

Carrying out all Installation, Testing & Commissioning
work of SCADA system for Solar Power Generation
Integration at ALDC, WBSEDCL, Kolkata project work
complete in all respects as per the scope of work on
turnkey basis as per Proforma-3B
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Consolidated Price (INR)

Sl. No. Particulars
In figure In words
(1) (II) (1) (Iv)
AMC of the SCADA system for three years for
monitoring of Integrated Solar Power Generation Data
3 at ALDC, WBSEDCL, Kolkata, maintaining records and
submission of reports to all concerned authorities as
per foregoing specification on turnkey basis as per
Proforma 3 C.
Gross price for Design, Supply, Installation, Testing &
Commissioning of SCADA system along with three year
comprehensive AMC for Solar Power Generation Integration at
ALDC, WBSEDCL, Kolkata.
Note:
The quoted price shall be inclusive of all types of taxes,
duties, levies etc. except GST.
Total Price in
RUPEES..cciuiiiiiiiiiieiiitiietiittiittietiietientesattestossssescsssesssssssssssssssesscssscssssssssssssnsssns
................................................................................................................. (In Words)

Company Seal:

SIgNAtUTE: .eniniiiiiiii e

Designation: ..oooeveiiiiiiii i
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Proforma: 3A — PRICE BREAK UP FOR SUPPLY OF EQUIPMENTS & MATERIALS

(TO BE FILLED UP ONLINE ONLY)

Basic

Customs [Total Price
Sl. Price(Rs.) Duty (Rs.) of material
No. Item (Rs)
(1) (IT) (A) (B) (C=A+B)

TOTAL AMOUNT
In (Rs)
Without GST

TOTAL
AMOUNT
In Words

Data logger with RS 485 input
and GPRS output at each
Remote site with consumables
(12 Nos.)

IT hardware, networking and
third party licensed software at
ALDC with consumables
Workstation with 2 TB HDD, 8
GB RAM and operating
software, Microsoft Office, SQL
licensed version installed,
22inch or higher LED monitor,
4 port Switch (1 Lot)

SCADA Software at ALDC with
web based login facility (1 No)

Communication SIM (12 Nos.)

Supply of any other
equipment(s)/component  (s)
not mentioned above but
required for commissioning of

the SCADA System
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Proforma: 3B

PRICE BREAK UP FOR CONSTRUCTION, ERECTION, TESTING AND COMMISSIONING
(TO BE FILLED UP ONLINE ONLY)

TOTAL AMOUNT
) , In (Rs) TOTAL AMOUNT
Quantity | Unit Rate .
sl. No. Item description Without GST In Words
(A) (B) (C=AXB)
1 Data logger installation and integration
o Designing & Implementation of SCADA
system
3 IT Hardware and Network service
4 Any other item/job not mentioned above
but required for the plant
TOtal PriCe il RUPEES. ... iuiiniiiiiii ettt et e et et et e e e e et e et et e anees
............................................................................................................... (In Words)
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e Note on Proforma 3B - Price Break Up For Construction, Erection, Testing And Commissioning: Total Installation, Testing &
Commissioning Charge for the materials of Proforma 3 A as arrived shall appear at column (III) against Sl. No. 2 in Proforma 2: Price
Bid.
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Proforma - 3C: PRICE BREAK UP FOR AMC

(TO BE FILLED UP ONLINE ONLY)

SI. Item Description Year Bas(llgsP;-me
No. ’
Without GST TOTAL AMOUNT
In Words
1 Annual Maintenance 1
Cost
2 Annual Maintenance 2
Cost
3. Annual Maintenance 3
Cost
Total AMC Price in RUPEES...c.vuiiiiiiiiiiieie e (In Words)
Total Discounted Price in RUPEES........cuiiiiiiiiiiiiiiiii e (In Words)

Note on Proforma 3C - Price Break Up for AMC:

1. Total price as arrived shall appear at column (III) against Sl. No. 3 in Proforma 2: Price
Bid.
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Proforma - 4: SCADA SOFTWARE OEM AUTHORIZATION AND
ENLISTMENT CERTIFICATE

To

The Chief Engineer (SPGD),
WBSEDCL,

Vidyut Bhavan,

Block-DJ, Sector-II,
Bidhannagar, Kolkata-700091

Subject: SCADA OEM Authorisation & Enlistment Confirmation.
Ref.: WBSEDCL /SPGD/ SCADA//2021-22/29 dated 29.06.2021.

This is in reference to the above WBSEDCL NIeT No WBSEDCL /SPGD/
SCADA//2021-22/29 dated 29.06.2021 for the work “Design, Supply, Installation,
Testing & Commissioning of SCADA system along with three year comprehensive
AMC for Solar Power Generation Integration at ALDC, WBSEDCL, Kolkata”.

We hereby confirm the following for your kind record and tender requirements.

WHEREAS, ------ (SCADA OEM) who is the official producer of Supervisory control
and Data Acquisition system and having production facilities at----------- (Address
of OEM) do hereby authorise ---------- (Name of the Integrator/Bidder) located at --
——————————————— and sign a Contract with you for resale of the following Products
produced by us.

WHEREAS, ------------- (SCADA OEM) shall also ensure that IT infrastructure
(Server hardware / software / Communication etc.) sizing & specifications provided
to--------o--- (Name of the Integrator/Bidder) for the similar product or services.

WHEREAS, ---------- (SCADA OEM) will provide professional, technical, managerial
support to --------------- (Name of the Integrator/Bidder) as required, since,---------
- (Name of the Integrator/Bidder) is our authorised and empanelled partner.

WHEREAS, ---------——--- (SCADA OEM) is also hereby agreed to sign End User
License Agreement directly with WBSEDCL, if WBSEDCL request to do so. We
hereby confirm that, in case the bidding results in a Contract between you and the
Bidder, the above-listed products will come with our full standard warranty and
support as required as per NIT.

SIGNATURE OF THE SCADA OEM WITH OFFICE SEAL
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SPECIMEN COPY

Proforma - 5: BANK GUARANTEE FOR EARNEST MONEY
DEPOSIT/BID SECURITY

(The non-Judicial stamp paper of Rs 100/- should be in the name of
issuing bank)

Ref..eeiiiiiinnnnnnnnee. Bank Guarantee NoO......cceeeeeeeieneeeececeecens
DAt

To

The ...........

West Bengal

Dear Sirs,

In accordance with Invitation to bid under your Bid NoO........cccveiiiiiiiiiiiiiiiiininen.
M S et , having its Registered/Head
Office @t (Hereinafter called the
‘Bidder)) wish to participate in the said Bid
OF e e and you, as a special favour have
agreed to accept an irrevocable and unconditional Bank Guarantee for an amount
Of e (et e in
WOTAS. cu ettt ) Valid
UPLO. ettt on behalf of Bidder in lieu of the Bid deposit

required to be made by the bidder, as a Condition precedent for participation in the
said Bid.

W, i e Bank (Name)
AL e (Address) having our Head Office
= L PP Guarantee
and undertake to pay immediately on demand by West Bengal State Electricity
Distribution Company Ltd., the Amount of.........ccciiiiiiiiiiiiii e
(et In WOrdS.....vvvviniiiiiiiiiiiiiiieen, ) Without any

reservation, protest, demur and recourse. Any such demand made by said "Owner’
shall be conclusive and binding on us irrespective of any dispute or difference
raised by the Bidder.

This Guarantee shall be irrevocable and shall remain valid upto 06 (six) calendar
months with a claim period of 3 (three) months from the date of opening of
Technical Bid.
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If any further extension of this guarantee is required, the same shall be extended to
such required period (not exceeding one year) on receiving instruction from
M Sttt on whose behalf this guarantee is issued.

In witness where of the Bank, through its authorized office, has set its hand and

stamp on this.................. day of.....cooveniienenen. 20 i F=Y
WITNESS

(Slgnature) (Slgnature) ..........
.............. ( Name) (Name)
eeens (OfﬁCIalAddress) (OfﬁclalAddreSS)
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SPECIMEN COPY

Proforma - 6: BANK GUARANTEE FOR CONTRACT
PERFORMANCE

(To be executed in non-judicial stamp paper of Rs. 100/-)

RS ..

Bank Guarantee NO...........cooiiiiiiiiiiiiiiiiiiciiiiens Date...

To

West Bengal

Dear Sirs,

In consideration of West Bengal State Electricity Distribution Company Ltd.,
(herein after referred to as the “Owner” which expression shall unless repugnant to
the context or meaning thereof include its successors, administrators and assigns)
having awarded t0 M/ S.. i with
registered/Head oOffiCe at......ocoviuiiiiiiiiiiii e
(Hereinafter referred to as “Contractor” which expression shall unless repugnant to
the context or meaning thereof include its successors, administrators, executors
and assigns), a Contract issued by Owner’s Letter of Award

N O e e dated......c.ccoeeniiiininni.

L0 PP (scope of work)
and the same having been acknowledged by the Contractor, resulting in a Contract
bearing NO......coiiiiiiiii e dated ....oooeniiiiiiii

Contractor having agreed to provide a Contract Performance Guarantee for the
faithful performance of the entire Contract including net minimum guaranteed
generation equivalent to @ RS..c.ccocciciiiiiiii, (corememememeereree e, in
WOTAS. euiiniiiniiiieeeie e, ) being (10%) (Ten percent) of the total contract value
(aggregating first, second and third contract values) to the Owner.

.............................................................. (Name & Address) having its Head Office
= PP PP PR (hereinafter
referred to as the “Bank”, which expression shall, unless repugnant to the context
or meaning thereof, include its successors, administrators, executors and assigns)
do hereby guarantee and undertake to pay the Owner, on demand any or all
monies payable by the Contractor to the extent of Rs......c..cooviiiiiiiiiiiiinininnn,
(cemeememmereree e, N WOTrdS.....vvviviiiiiniiiiiiennenns ) as aforesaid at any time up
170 T PN * (day/month/year) without any demur, reservation,
contest, recourse or protest and/or without any reference to this Contractor.

Any such demand made by the Owner on the bank shall be conclusive and binding
notwithstanding any difference between the Owner and the Contractor or any
dispute pending before any Court, Tribunal, Arbitrator or any other authority. The
Bank undertakes not to revoke this guarantee during its currency without previous
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consent of the Owner and further agrees that the guarantee herein contained shall
continue to be enforceable till the Owner discharges this guarantee.

The Owner shall have the fullest liberty without affecting in any way the liability of
the Bank under the guarantee from time to time to extend the time for performance
or the Contract by the Contractor. The Owner shall have the fullest liberty, without
affecting this guarantee, to postpone from time to time the exercise of any powers
vested in them or of any right which they might have against the Contractor and to
exercise the same at any time in any manner and either to enforce or to for bear to
enforce any covenants, contained or implied in the Contract between the Owner
and the Contractor or any other course or remedy or security available to the
Owner. The Bank shall not be relieved of its obligations under these presents by
any exercise by the Owner of its liberty with reference to the matters aforesaid or
any of them or by reason of any other act of omission or commission on the part of
the Owner or any other indulgences shown by the Owner or by any other matter or
thing whatsoever which under law would, but for this provision have the effect of
relieving the Bank.

The bank also agrees that the Owner at its option shall be entitled to enforce this
guarantee against the Bank as a principal debtor, in the first instance without
proceeding against the Contractor and not withstanding any security or other
guarantee the Owner may have in relation to the Contractor’s liabilities.

Notwithstanding anything contained herein above our liability under this

guarantee is restricted to RS
(cemeemenee e N WOTdS...oeuevviniiieiiiiiieinineenes ) and it shall remain in force
upto and including ........cccooviiiiiiiiiiiniiann. **(day/month/year) and shall be
extended from time to time for such period as may be desired
VL Sttt e on whose behalf

this guarantee has been given.

Unless a demand or claim is lodged on us within and
INCluding.....ocveveeveeveiiiiniiineienenes *(day/month/year) we shall be discharged
from all liabilities thereafter.

Dated this......cc.cceeeennenn. day of..cccveviiiiiiiininianis 20....... At
WITNESS
(Signature) (Signature)
(Name) (Name)
(Official Address) (Official Address)

Attorney as per Power
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* Till 3 (three) months after the validity of the Bank Guarantee.

** Upto 3 (three) months after the expiry of warranty/guarantee period.

Notes:
1. The stamp paper of appropriate value shall be purchased in the name of
issuing bank.
2. The sum shall be 10% (ten percent) of the total contract wvalue

(aggregating first, second and third contract values).

The performance Bank Guarantee/ Contract Performance Bank
Guarantee shall be valid as per terms of contract. A period of three (3)
months should be added as claimed period from the last date of validity
of the Bank Guarantee.
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SPECIMEN COPY

Proforma - 7: - CONTRACT AGREEMENT

(To be executed on Non-Judicial Stamp Paper of Rs. 100/-)

Articles of agreement made on this.................... day of ...coocieiiiiiini. in the year
...................... between West Bengal State Electricity Distribution Company Limited
(A Government of West Bengal Enterprise) having its head office at Vidyut Bhavan,
Block-DJ, Sector-II, Kolkata—700091 hereinafter referred as 'WBSEDCL' (which
expression shall unless excluded by or repugnant to the context be deemed to
include its successors and assigns) of the ONE PART,

AND

....................................................................................... Hereinafter referred to as
the 'CONTRACTOR' (Which expression shall unless excluded by or repugnant to the
context be deemed to include his heirs, executors, administrators, representatives
and assigns) of the OTHER PART.

WHEREAS the WBSEDCL invited tenders vide Tender Notice No
........................................................... dated........c....cceevveevnenee.. (Annexed hereto)
for Design & engineering, manufacturing & procurement, supply, installation,
testing and commissioning including warrantee obligation with 5 (five) year’s
comprehensive operation and maintenance
o) PSP
........................... (Project name)

AND WHEREAS in pursuance of such invitation for tenders, the contractor

submitted a tender vide NO ......cc.coeiiiiiiiiiiiiiiiiiiiii, dated.....ccoccoeeniiniiniinnin
(Annexed hereto). The Techno-commercial part of which was opened
(o) o FN PR And the Price bid was opened on ............coeevevenenennn. (The

tender offer is in custody of the Company at present).

AND WHEREAS AFTER consideration of the tender submitted by the contractor
with clarification(s), if any, the WBSEDCL accepted the said tender submitted by
the contractor and placed Letter of Award NO .....ccocovveiiiiiiiiiiiiiiiiiiiiiiienn,
dated......cooviiiiniiiiiinininn. (Annexed hereto).

NOW, THEREFORE, the WBSEDCL and the contractor agree as follows:

1. The Contractor agrees to undertake the work of
T TP PP P PP ” as per Letter of Award no
.................................................... dated ........................... referred to above.

2. The WBSEDCL agrees to pay the Contractor as per order no
......................................................... dated ..................... referred to above.
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3. Both the Contractor and the Company agree that for the purpose of jurisdiction
of court in regard to any dispute arising out of this agreement, this agreement
shall be deemed to have been executed within the jurisdiction of the original
side of the High Court, Kolkata.

IN WITNESS WHEREOF the parties have hereunder affixed their signature on the
day, month and year written as above.

SIGNED, SEALED AND DELIVERED

Contractor WBSEDCL
) ) PPN
Witness Witness
) e ) e
Witness Witness
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SPECIMEN COPY

Proforma - 8: INDEMNITY BOND
(To be executed on Non-Judicial Stamp Paper of Rs. 100/-)

BY THE PRESENT INDEMNITY BOND EXECUTED by wus on this
.......................... Day of ................20......., We having Registered Office at
......................................................................................... (herein after called
“OBLIGOR/OBLIGORS” which expression shall mean and includes my/our
successors legal representatives, assigns) do hereby binds ourselves and also our
NIy e after having the power to bind so with
the promise and undertaking in favour of the West Bengal State Electricity
Distribution Company Limited, a company incorporated under Companies Act
1956 having Registered Office at Vidyut Bhavan, Block-DJ, Sector-II, Salt Lake
City, Kolkata-700091 (hereinafter called as OBLIGEE, which expression shall mean
and include it’s legal representative, administrators assigns.

WHEREAS OBLIGOR/OBLIGORS has/have been awarded the project under letter
o Lo PSP dated .....coviiiiiiiiiiiin, issued by the
OBLIGEE after having observing necessary formalities, the details of which is
described in the schedule given here under as per letter mentioned herein-above.

AND WHEREAS according to the condition of the contract the
OBLIGOR/OBLIGORS are under obligation to execute this Indemnity Bond before
the commencement of actual execution and OBLIGOR/OBLIGORS is/are aware
that unless this Indemnity Bond is executed in accordance with the condition of
contract before the actual execution in accordance with law the OBLIGEE shall
have the power to deem that actual work has been stated within the meaning of the
contract before the execution of this Indemnity Bond.

Now this indenture witnesses that We the OBLIGOR/OBLIGORS do hereby
undertake:

1. THAT the OBLIGEE shall not be held responsible for any type of accident which
may take place during the course of work wundertaken by the
OBLIGOR/OBLIGORS.

2. THAT the OBLIGOR/OBLIGORS will take/adopt all safety norms in respect of
each and every workmen labour personnel according to the rules and laws
relating to welfare of workers to the satisfaction of the OBLIGEE IN ALL CASES.

3. That the OBLIGOR/OBLIGORS undertakes/undertake to engage only those
labour worker or any other personnel whether skilled or unskilled or any other
person whether in technical management or non-managerial or any other
capacity in the area covered under Employee’ State Insurance Act, 1948 who
has/have insurance coverage within the meaning of Employees’ State Insurance
Act and further undertakes NOT to engage any person in the area covered
under Employees State Insurance Act., who does/do not has/have insurance
coverage within the meaning of Employees’ State Insurance Act,1948.

4. THAT the OBLIGOR/OBLIGORS undertakes/undertake to indemnify and keep
harmless the OBLIGEE from all claims, action, proceedings and of risk, damage,
danger to any person whether belonging to/or not belonging to
OBLIGOR/OBLIGORS.

Page | 77



5. THAT the OBLIGOR/OBLIGORS shall keep harmless the OBLIGEE from all
claims, compensation, damages, any proceedings in respect of any of its
employee/workmen under the Employee Compensation Act or any other laws
for the time being in force.

6. THAT in case of Bidding Consortium OBLIGOR/ OBLIGORS shall undertake to
Indemnify OBLIGEE from all losses or damages that OBLIGEE may sustain due
to dispute/disputes that may arise between the Constituents of the Consortium.

7. THAT the OBLIGOR/OBLIGORS is/are aware and accept that for the persistent
or repeated violation of any condition mentioned in this Indemnity Bond, the
OBLIGEE shall have right to terminate the contract of work issued by the
OBLIGEE to OBLIGOR/OBLIGORS as per relevant provisions of the Tender
Document.

SIGNED AND DELIVERED
BY THE OBLIGOR/OBLIGORS ...ttt

SIgNatUre e e

WITNESS:

1) Name & Designation .ot
SIgNatUre e

2) Name & Designation ..o
SIgNatUre e e
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SPECIMEN COPY
Proforma - 9: EXTENSION OF BANK GUARANTEE

| 2 =) P PPPPP Date..uiiiiiiiii

West Bengal

Sub: Extension of Bank Guarantee NO..........c.coociiiiiiiiiiiiiiiiiiiiiiiiiiieneene, for
Rsoooiiiiil favoring yourselves, eXpiring ON........c..coceveuveiuienienennnnes on
ACCOUNT  OFf M/ Suiiiiiiiiiiii e in respect of
Contract NO..o.oevviiiiiiiiiii e, dated......c.ocoeuennnes (Hereinafter

called original Bank Guarantee).

Dear Sirs,

At the request Of M/S i s Weeeuiiiiieeneininananas
Bank, branch office at.......c.ccooviiiiiiiiiiiiiin and having its Head Office
AL do hereby extend our liability under the above
mentioned Bank Guarantee No............ccocoeviiiinnint. dated........coeveiniiinnis for a
further period of........c.cocoiiiiieiienie. (Years/Months) from..................... to expire
(03 s DU Expect as provided above, all other terms and conditions of
the original bank guarantee NO.............cccceeunne.n. dated........coeeveninnnn. shall remain

unaltered and binding.

Please treat this as an integral part of the original bank guarantee to which it
would be attached.
Yours Faithfully,

Manager/Agent/Accountant...............

Power of Attorney No........ccoccevvenienenne.

SEAL OF BANK

NOTE: The non-judicial stamp paper of appropriate value shall be purchased in
the name of the bank who has issued the Bank Guarantee.
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Proforma - 10: FORMAT FOR PRE-BID QUERIES

To

The Chief Engineer,

Solar Power Generation Department,

West Bengal State Electricity Distribution Company Limited (WBSEDCL),
Vidyut Bhavan, 5th Floor, B — Block, Block — DJ, Sector —II,

Salt Lake, Kolkata — 700091, West Bengal, India

Sub: Tender No. : ==-========mmmmmmmme -
Dear Sir,
Having examined the General and Special Conditions of Contract and the Terms of
Reference including all attachments thereto, the receipt of which is hereby duly
acknowledged, we have some queries and the same are submitted as per the format
provided in the tender documents.

S1. Clause Existing | Clarification | Suggested Rationale for
No. No. provision | Required text for the | the Clarification
amendment | or amendment

Authorised Signatory
(Seal and Designation)
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